


 

 

TABLE OF CONTENTS 
 
1 INTRODUCTION ............................................................................................ 1 

1.1 SUMMARY OF ACHIEVEMENTS FOR 2010-11 ............................................................ 1 

2 2010-11 CAPITAL PROGRAM ......................................................................... 3 

2.1 2010-11 PROGRAM OVERVIEW ............................................................................ 3 
2.2 2010-11 PROGRAM EXPENDITURE AS AT 30 JUNE 2011 ........................................... 4 

2.2.1 2010-11 Capital Upgrades Program ....................................................................... 5 
2.3 ANALYSIS OF HISTORICAL YEAR-TO-DATE EXPENDITURE AS AT 30 JUNE 2011 ................ 7 
2.4 NON-FINANCIAL (MILESTONE) OUTCOMES .............................................................. 8 

2.4.1 Functional Briefs .................................................................................................. 8 
2.4.2 Preliminary Sketch Plans ....................................................................................... 8 
2.4.3 Development Applications .................................................................................... 9 
2.4.4 Construction Commenced ..................................................................................... 9 
2.4.5 Physically Completed Projects ............................................................................. 10 

2.5 DELIVERY OF INFRASTRUCTURE FOR THE ACT COMMUNITY ........................................ 11 
2.5.1 Land Release Program ........................................................................................ 11 
2.5.2 Affordable and Social Housing ............................................................................. 12 
2.5.3 Delivery of Roads and Paths Infrastructure ........................................................... 16 
2.5.4 Community Safety, Corrections and Justice ........................................................... 23 
2.5.5 Providing Education for All .................................................................................. 25 
2.5.6 Improved Recreational and Lifestyle Opportunities ............................................... 30 
2.5.7 The Arts, Culture and Historic Places .................................................................... 34 
2.5.8 The Environment ................................................................................................ 37 
2.5.9 Health ............................................................................................................... 40 
2.5.10 Other Initiatives ................................................................................................. 43 

 

ATTACHMENTS 

A) 2010-11 CAPITAL WORKS EXPENDITURE BY AGENCY 
B) 2010-11 CAPITAL WORKS EXPENDITURE BY PROJECT 
C) VARIATIONS TO 2010-11 CAPITAL WORKS PROGRAM 
D) 2010-11 CAPITAL WORKS UNDERSPENDS 
E) CAPITAL WORKS PROGRAM 2010-11 END OF YEAR ACQUITTAL 

FRONT COVER PHOTOS 

TOP:  RESTORATION OF THARWA BRIDGE  

MIDDLE:  MACARTHUR COMMUNITY PARK 

SECOND MIDDLE:  GUNGAHLIN PUBLIC LIBRARY  

BOTTOM:  NATION BUILDING AND JOBS PLAN – SOCIAL HOUSING – BRADDON DEVELOPMENT 













































Capital Works Program  June Outcome Report 

   Page 22 

• Works on the Clarrie Hermes Drive Extension to the Barton Highway at Casey 
are continuing.  Earthworks and the construction of noise walls in Nicholls are 
progressing and asphalt works are being undertaken on the Barton Highway to 
accommodate the extension. 

 

The widening of Horse Park Drive at the intersection of Well Station Drive 

• Harrison – Well Station Drive Extension to Horse Park Drive – this project will 
provide for the extension of Well Station Drive, from Turtle Rock Street in 
Harrison to Horse Park Drive and will support land releases in Harrison 4 and 
Kenny.  Works progressing on the extension include the widening of Horse Park 
Drive to accommodate the new road and construction of a new roundabout 
providing access to the first stage of the Harrison 4 estate. 
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2.5.4 Community Safety, Corrections and Justice 

June Quarter Outcome 

 

The public entrance to the Forensic Medical Centre at Phillip 

 
Office space inside the new centre 

A number of milestones were achieved during the June quarter: 

• The New Forensic Medical Centre in Phillip was nearing completion as at 
30 June 2011 and has since become operational.  The new centre replaces the 
40 year old facility at Kingston. 

• Jerrabomberra and Rivers Sheds projects were completed with the Rivers work 
completed in February 2011 and the Jerrabomberra component in May 2011.  
The upgraded sheds will ensure secure housing for emergency response 
vehicles and more appropriate office and training spaces.  
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Other Significant Achievements for 2010-11 

 
The new Jury Courtroom at the Magistrates Court 

• Construction of the Additional Jury Courtroom and deliberation room at the 
Magistrates Court was completed during the December quarter, with the first 
hearing conducted on 8 November 2010.  The new rooms provide 
supplementary capacity to run jury trials in addition to the two courtrooms 
located at the Supreme Court. 
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2.5.5 Providing Education for All 

June Quarter Outcome 

• The Building the Education Revolution (BER) program was completed in 
May 2011.  The Territory performed above the national average in delivering 
both programs of work – the Primary Schools for the 21st Century (P21) 
program and the National School Pride (NSP) program. 

– All 84 projects across 82 public schools under the NSP program were 
completed by March 2010, with the ACT the first jurisdiction to complete all 
projects.   

– The last project of the 68 P21 program was completed in May 2011 with the 
commissioning of a new Environment Centre at the Namadgi School. 

– Some of the completed P21 projects are shown in the pictures below: 

 
Most recently completed P21 project – Environment Centre at the Namadgi School 

 
Arawang Primary School’s new multi-purpose hall 
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Indoor performing arts space and sporting courts at Charles Conder Primary School 

 
Enhanced library facilities at Hughes Primary School 

 
Environmental Learning Room at Wanniassa Hills Primary School 
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Gold Creek Primary School – new Environmental Centre 

 
Interior of Sports Hall at Kaleen Primary School 

Progress and achievements on other major education projects are shown below: 

 
The courtyard at Gungahlin College 
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Science laboratories at the Gungahlin College 

• Gungahlin College and the CIT Learning Centre were officially opened on 
21 May 2011.  The school has been functional since the start of the 2011 
school year providing opportunities in the areas of specialised science, visual 
and performing arts, sport science and fitness, design and technology, 
mechatronics and wood and metal studies for students.     

    

 

Completed buildings and outdoor recreation area at the new Namadgi School 

• The Namadgi P-10 School was officially opened on 4 June 2011.  Stage 1 of the 
school includes preschool to year 7 buildings, administration offices, an 
assembly hall and library, which were all completed in time for the beginning 
of the 2011 school year.  Stage 2 facilities, including years 8 to 10 buildings and 
the gymnasium have recently been commissioned.  Currently, the school 
accommodates students enrolled from preschool to year 7, however, the 
school will grow to full capacity by adding a year level to enrolment every year 
until 2014. 
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Other Significant Achievements for 2010-11 

• Schools Infrastructure Program – the five year, $90 million program of works to 
improve facilities at older ACT public schools was completed in February 2011. 

• Calwell High School Performing Arts Centre was officially opened in 
February 2011.  The centre seats 350 people, has been designed for dance, 
music and theatre performances and is wheelchair accessible.  

 
The completed Electrotechnology Building at CIT Fyshwick 

• The Electrotechnology Building at the CIT Fyshwick Campus was completed in 
February 2011 and will provide up-to-date training facilities and equipment for 
fast developing trades.  Electrotechnology students will have the opportunity 
to focus particularly on green technologies. 

• The feasibility study for a new CIT Learning Centre at Tuggeranong was 
completed during 2010-11.  The study explores the possibility of expanding the 
range of learning services that CIT provides to the Tuggeranong community, 
the functional and location requirements and the emerging planning concepts 
for flexible education delivery. 

 
Stage 1 works at Harrison Secondary School are now complete 

• Harrison Secondary School – stage 1 works providing for the middle school and 
gymnasium were completed during June 2011.  The primary and pre-school 
component of Harrison School were completed in early 2008 and the 
secondary campus on the same site will cater for up to 800 students from 
years 6-10.  The remaining works on the secondary school site are scheduled 
for completion prior to the start of the 2012 school year. 
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2.5.6 Improved Recreational and Lifestyle Opportunities  

The delivery of improved recreational and lifestyle areas and facilities across 
Canberra have provided upgrades to a number of sporting facilities, parks, urban 
open space and public places in 2010-11. 

June Quarter Outcome 

 
A new bird’s nest swing incorporated at the renewed Macarthur playground 

[see front cover photo also] 

A number of milestones were achieved during the June quarter: 

• Construction commenced on the renewal of six play spaces across Canberra 
during the quarter, with five out of the six now complete.  Playgrounds in 
Kaleen, Chapman, Curtin, Gowrie, Greenway and Macarthur have been 
upgraded to comply with Australian and ACT Standards and best practice 
contemporary play space design.  Works to be completed include the play 
space renewal at Kaleen and the installation of some shade sails at existing 
playgrounds. 

• New directional signs, bubblers and seats have been erected around the west 
basin of Lake Burley Griffin.  A total of 37 signs have been installed around the 
16 kilometre loop, with further signs to be installed around the central and 
eastern basin loops of Lake Burley Griffin, at Lake Ginninderra, 
Lake Tuggeranong and Yerrabi Pond.  The signs include distances, walking and 
cycling times, maps and details of nearby attractions and heritage sites. 





























 
 
 
 

ATTACHMENT A 
 

2010-11 Capital Works 
Program 

 
June Quarter Expenditure 

Summary 
 



CABINET IN CONFIDENCE Attachment A

Agency

Original 
Budget 
$'000(1)

Total Funds 
Available for 
Expenditure 

$'000(2)

2010-11 
Estimated 
Outcome 
(incl. Est. 

Rollovers) 
$'000(3) 

June Quarter 
Expenditure 

$'000

Total
2010-11 

Expenditure  
$'000

Percentage 
Spend 

Against Total 
Funds 

Available for 
Expenditure 

Legislative Assembly Secretariat 427 427 297 82 264 61.8%
Territory and Municipal Services Directorate 165,720 174,006 181,186 59,200 183,943 105.7%
Shared Services Centre 355 355 355 41 329 92.7%
Economic Development Directorate 95,821 96,146 60,915 15,242 29,781 31.0%
Treasury Directorate 7,420 8,705 5,345 2,206 3,112 35.7%
Health Directorate 166,001 171,432 106,820 26,866 95,145 55.5%
Justice and Community Safety Directorate 45,445 53,356 37,435 18,858 36,793 69.0%
Environment and Sustainable Development Directorate 20,583 21,452 14,646 2,298 6,110 28.5%
Education and Training Directorate 186,564 193,569 186,957 32,551 176,950 91.4%
Community Services Directorate 25,305 27,289 21,316 7,122 18,292 67.0%
Housing ACT 26,573 39,075 39,075 1,259 37,709 96.5%
Canberra Institute of Technology 10,482 10,482 10,482 1,769 10,482 100.0%
Cultural Facilities Corporation 1,686 1,829 1,829 349 1,829 100.0%
Exhibition Park Corporation 3,060 3,060 1,452 303 916 29.9%

TOTALS 755,442 801,183 668,110 168,146 601,655 75.1%

Notes: 

2) Total funds available includes opening balance adjustments, prior year underspends and indicative 2009-10 section 16(b) rollovers.
3) 2010-11 Estimated Outcome (incl. est. Rollovers) = Total Funds Available for Expenditure - Rollovers (Phase 1 and 2).  

2010-11 Capital Works Program - Expenditure Summary as at 30 June 2011

1) Original Budget has been amended for project transfers between agencies.  The reduction of $0.274 million from the original budget as published in the 
2010-11 Budget Papers is due to projects with 2010-11 funding being accelerated and acquitted in 2009-10, plus an additional rollover identified after budget. 



 
 
 
 

ATTACHMENT B 
 

2010-11 Capital Works 
Expenditure by Project 

 



Project

Original 
Project 
Value 
($'000)

Revised 
Project 
Value 
($'000)

Prior Yr 
Expenditure 

($'000)

Prior Yr 
Financing 

($'000)

2010-11 
Budgeted 
Funding 
($'000)

2010-11
Estimated 

Expenditure 
($'000)

Actual
Apr

($'000)

Actual
May

($'000)

Actual
June

($'000)

YTD Exp 
($'000)

Total 
Financing 

to Date 
($'000)

Total 
Exp 

to Date 
($'000)

NEW CAPITAL WORKS

2010-11 Capital Upgrades Program

Building Fabric Restoration 145 40 0 0 145 40 0 0 0 39 40 39
Building Plant Replacement 10 8 0 0 10 8 0 5 0 6 8 6
Occupational Health and Safety 52 105 0 0 52 105 13 0 57 85 105 85
Improved Environmental Measures 15 17 0 0 15 17 7 0 10 17 17 17

Sub-Total 222 170 0 0 222 170 20 5 67 147 170 147

Total New Works 222 170 0 0 222 170 20 5 67 147 170 147

WORKS IN PROGRESS

Lift Upgrade 285 211 97 97 185 114 0 0 0 114 211 211
Improved Environmental Measures 78 54 51 51 20 3 0 0 -10 3 54 54

Sub-Total 363 265 148 148 205 117 0 0 -10 117 265 265

Total Works in Progress 363 265 148 148 205 117 0 0 -10 117 265 265

TOTAL CAPITAL WORKS PROGRAM 585 435 148 148 427 287 20 5 57 264 435 412

FOR THE PERIOD ENDED 30/06/2011
LEGISLATIVE ASSEMBLY SECRETARIAT 2010-11 CAPITAL WORKS PROGRAM
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Project

Original 
Project 
Value 
($'000)

Revised 
Project 
Value 
($'000)

Prior Yr 
Expenditure 

($'000)

Prior Yr 
Financing 

($'000)

2010-11 
Budgeted 
Funding 
($'000)

2010-11
Estimated 

Expenditure 
($'000)

Actual
Apr

($'000)

Actual
May

($'000)

Actual
June

($'000)

YTD Exp 
($'000)

Total 
Financing 

to Date

Total 
Exp 

to Date 
($'000)

NEW CAPITAL WORKS

Roads ACT and Road Transport
Transport for Canberra – Walking and Cycling 
Infrastructure

1,000 1,000 0 0 1,000 1,000 260 202 124 730 1,000 730

Transport for Canberra – Parkes Way Widening 14,700 14,700 0 0 0 0 0 0 0 0 0 0
Transport for Canberra – Phillip and Majura 
Avenues Intersection Upgrade

1,000 1,000 0 0 100 100 30 0 1 122 100 122

Transport for Canberra – Cotter Road Improvements 7,150 7,150 0 0 150 209 1 1 1 300 209 300

Transport for Canberra – City Path Lighting 1,500 1,500 0 0 500 500 17 49 292 501 500 501
Transport for Canberra – Major Bus Stops Program 1,750 1,750 0 0 150 150 0 1 6 145 150 145

Transport for Canberra – Installation of Bus Shelters 1,000 1,000 0 0 500 111 2 0 4 89 111 89

Transport for Canberra – Canberra Avenue Bus 
Priority Measures

8,200 8,200 0 0 200 149 2 18 1 150 149 150

Transport for Canberra – Northbourne Avenue Bus 
Priority Measures and Dickson Major Bus Station

4,250 4,250 0 0 250 238 0 0 161 272 238 272

Transport for Canberra – Park and Ride Facilities 4,100 4,100 0 0 900 750 53 46 435 734 750 734
Transport for Canberra – Improvements to City Bus 
Services and Facilities 

2,000 2,000 0 0 100 100 0 0 95 98 100 98

Transport for Canberra – Gungahlin Town Centre 
Major Bus Station

1,675 1,675 0 0 175 108 0 -1 48 156 108 156

Transport for Canberra – Erindale Centre Major Bus 
Station

3,150 3,150 0 0 150 120 0 0 28 148 120 148

Transport for Canberra – Bike and Ride Facilities 700 700 0 0 250 190 46 51 115 238 190 238
Transport for Canberra – Belconnen to City 
Transitway Stage 1 (Barry Drive and College Street 
Sectors)

7,300 7,300 0 0 700 417 2 127 2 418 417 418

Transport for Canberra – Barry Drive and Clunies 
Ross Street Intersection Upgrade

7,000 7,000 0 0 100 100 19 18 23 114 100 114

Transport for Canberra – Flemington Road Bus 
Priority Study (Design)

750 750 0 0 100 100 0 0 0 105 100 105

Transport for Canberra – ACT Road Safety Strategy 
(Design)

500 500 0 0 250 326 0 109 0 238 326 238

Transport for Canberra – Belconnen to City Bus 
Transitway Alignment (Feasibility)

200 200 0 0 200 100 0 0 0 0 100 0

Transport for Canberra – Barton Major Bus Station 
(Feasibility)

100 100 0 0 100 100 0 0 13 100 100 100

Bridge Strengthening on Commercial Routes 1,000 1,000 0 0 1,000 401 0 132 80 213 401 213
Majura and Sutton Road Pavement Rehabilitation 2,250 2,250 0 0 250 250 2 1 103 224 250 224
Page and Fyshwick Stormwater Augmentation 3,000 3,008 0 0 1,000 3,008 678 551 656 3,008 3,008 3,008
Naas Road – Gudgenby Bridge (Design) 200 200 0 0 200 200 8 21 95 200 200 200
Lake Ginninderra Community Path Lighting 1,000 1,000 0 0 1,000 898 85 22 328 657 898 657
Drakeford Drive Pedestrian Link for Kambah P-10 
School (Design)

240 240 0 0 240 240 0 50 67 175 240 175

Ashley Drive Upgrade (Feasibility) 150 150 0 0 150 150 0 8 -10 128 150 128
Sub-Total 75,865 75,873 0 0 9,715 10,015 1,205 1,406 2,668 9,263 10,015 9,263

TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011
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Project

Original 
Project 
Value 
($'000)

Revised 
Project 
Value 
($'000)

Prior Yr 
Expenditure 

($'000)

Prior Yr 
Financing 

($'000)

2010-11 
Budgeted 
Funding 
($'000)

2010-11
Estimated 

Expenditure 
($'000)

Actual
Apr

($'000)

Actual
May

($'000)

Actual
June

($'000)

YTD Exp 
($'000)

Total 
Financing 

to Date

Total 
Exp 

to Date 
($'000)

TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011

Parks, Conservation and Land
Lake Ginninderra District Park Playground and 
Picnic Facilites

300 300 0 0 300 300 125 6 61 239 300 239

Strategic Bushfire Management Plan Version 23 3,798 3,798 0 0 925 560 0 15 116 479 560 479
Belconnen Skate Park (Design) 200 2,200 0 0 200 1,400 388 222 1,021 1,798 1,400 1,798
Jerrabomberra Wetlands Infrastructure 
Improvements

2,341 2,341 0 0 274 136 21 29 44 137 136 137

Sub-Total 6,639 8,639 0 0 1,699 2,396 534 272 1,242 2,653 2,396 2,653

Sports and Recreation
Narrabundah Ball Park Facility Upgrade 1,050 1,050 0 0 1,050 1,050 48 -48 0 1,050 1,050 1,050

Sub-Total 1,050 1,050 0 0 1,050 1,050 48 -48 0 1,050 1,050 1,050

ACTION
ACTION – Depot Upgrades (Feasibility) 151 151 0 0 151 151 24 0 0 151 151 151

Sub-Total 151 151 0 0 151 151 24 0 0 151 151 151

Land Release Program
Lawson – Ginninderra and Aikman Drives - 
Intersection Upgrade

2,500 3,500 0 0 1,800 3,500 250 1,236 1,186 3,140 3,500 3,140

Sub-Total 2,500 3,500 0 0 1,800 3,500 250 1,236 1,186 3,140 3,500 3,140

ACT NoWaste
Extension of the Mugga Lane Resource 
Management Centre Landfill Cell

4,400 4,400 0 0 1,500 259 0 26 114 205 259 205

Mugga Lane Resource Management Centre – 
Future Options (Feasibility)

1,750 1,750 0 0 250 250 4 0 6 174 250 174

Sub-Total 6,150 6,150 0 0 1,750 509 4 26 120 379 509 379

Canberra Connect
Gungahlin Canberra Connect Shopfront (Feasibility) 100 59 0 0 100 59 0 0 0 59 59 59

Sub-Total 100 59 0 0 100 59 0 0 0 59 59 59

Property
Conservation Management Plans for Heritage 
Buildings (Feasibility)

800 800 0 0 400 400 0 8 84 93 400 93

Remediation of Fuel Storage Facilities 1,000 1,000 0 0 500 500 108 23 40 204 500 204
Sub-Total 1,800 1,800 0 0 900 900 108 31 124 297 900 297

2010-11 Capital Upgrades Program
Pavement Rehabilitation – Selected Failed 
Pavement Sections of Northbound Lanes of 
Northbourne Avenue

1,250 1,252 0 0 1,250 1,252 0 0 0 1,252 1,252 1,252

Road Barrier Improvements – Upgrading Selected 
High Priority Barriers and Bridge Railings at various 
locations along Belconnen Way and Hindmarsh 
Drive

164 165 0 0 164 165 0 0 0 165 165 165

Bridge Safety Fencing – Continue Implementation of 
Screens on Pedestrian and Selected Vehicle 
Bridges over Arterial Roads

615 615 0 0 615 615 0 303 183 615 615 615

Bridge Strengthening – Two Bridges in Mitchell and 
Two on Ginninderra Drive

538 538 0 0 538 538 24 248 205 538 538 538

Infill Lighting on Major Arterial Roads (Isabella 
Drive/Clive Steele Avenue Roundabout and 
Ginninderra Drive)

215 216 0 0 215 216 23 0 0 216 216 216
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Project

Original 
Project 
Value 
($'000)

Revised 
Project 
Value 
($'000)

Prior Yr 
Expenditure 

($'000)

Prior Yr 
Financing 

($'000)

2010-11 
Budgeted 
Funding 
($'000)

2010-11
Estimated 

Expenditure 
($'000)

Actual
Apr

($'000)

Actual
May

($'000)

Actual
June

($'000)

YTD Exp 
($'000)

Total 
Financing 

to Date

Total 
Exp 

to Date 
($'000)

TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011

Road Safety Improvements Linked with the Road 
Safety Action Plan and Traffic Light Asset 
Management Plan – Work will take place at the 
Intersection of Hindmarsh and Melrose Drives

272 272 0 0 272 272 69 0 202 272 272 272

Traffic Light Upgrades – Corner of Hindmarsh and 
Melrose Drives 

106 107 0 0 106 107 4 0 0 107 107 107

Design of Road Safety Measures in line with the 
New Road Safety Strategy and the Vision Zero 
Philosophy at various locations across the ACT 
Road Network

250 250 0 0 250 250 2 197 21 250 250 250

Stormwater Augmentation Program – Stormwater 
Improvements in Chapman and other Sites flooded 
during the December 2006 and February 2007 Major 
Storms

3,010 3,010 0 0 3,010 3,010 766 657 692 3,005 3,010 3,005

Stormwater Improvement Program – Upgrade 
Works at Sites selected from previous Studies in 
Duffy, Forrest and Chapman

451 451 0 0 451 451 182 5 0 451 451 451

Upgrade to Stormwater Infrastructure at Lake 
Ginninderra Foreshore

655 655 0 0 655 655 342 94 0 655 655 655

Footpath Improvements – Construction of High 
Priority Footpaths in Yarralumla, Narrabundah, 
Evatt, Curtin, Mawson, Lyneham, Hawker, Mitchell, 
and various Other Suburbs

379 379 0 0 379 379 96 156 0 379 379 379

Infill Lighting in Neighbourhood Developments, 
including Pathway Lighting in Macquarie and 
Upgrade of various Pedestrian Crossings in 
Lyneham

210 211 0 0 210 211 24 33 18 211 211 211

Installation of Energy Efficient Lighting in Kambah, 
Monash, Wanniassa, Rivett and Narrabundah to 
Reduce the Power Usage of the Street Light 
Network 

513 513 0 0 513 513 -1 0 1 504 513 504

Replacement of Old Street Light Cables – Various 
Inner North and South Locations

379 379 0 0 379 379 67 62 15 379 379 379

Traffic Management Improvement at various 
Schools (Monash, North Ainslie and Turner Primary 
and Preschools, Campbell High School, St Thomas 
Mores Primary School, Majura and Forrest Primary 
Schools and the Blue Gum Community School)

210 210 0 0 210 210 70 57 0 210 210 210

Residential Street Improvements at various 
locations and investigation of Traffic Management 
Needs on Streeton Drive in Weston, Copland Drive 
in Belconnen and Sternberg Crescent in Wanniassa

159 159 0 0 159 159 38 10 94 159 159 159

Landscape Upgrade Works across Canberra, 
including Barbecues, Park and Street Furniture in 
Open Spaces and Shopping Centres, Shrub Beds, 
Bollards and Soil Stabilisation Works in various 
locations across Canberra including Belconnen, 
Weston, Woden and Tuggeranong

200 200 0 0 200 200 25 9 121 199 200 199

Landscape Upgrade Works at Oaks Estate including 
a Covered Barbeque Table, Barbeque and 
Playground Upgrade

100 100 0 0 100 100 0 17 22 39 100 39

Toilet Refurbishments at Molonglo Reach and Acton 
District Parks and the Hughes and Chisholm 
Shopping Centres

750 750 0 0 750 322 4 8 225 310 322 310
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Project

Original 
Project 
Value 
($'000)

Revised 
Project 
Value 
($'000)

Prior Yr 
Expenditure 

($'000)

Prior Yr 
Financing 

($'000)

2010-11 
Budgeted 
Funding 
($'000)

2010-11
Estimated 

Expenditure 
($'000)

Actual
Apr

($'000)

Actual
May

($'000)

Actual
June

($'000)

YTD Exp 
($'000)

Total 
Financing 

to Date

Total 
Exp 

to Date 
($'000)

TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011

Playground Safety Program – Upgrade of Open 
Space Playground Assets in various Suburbs, 
including Gowrie, Weston, Chapman, Kaleen, 
Macarthur, Greenway, Florey, Belconnen and 
Chifley

1,228 1,128 0 0 1,228 1,018 381 258 119 863 1,018 863

Foreshore Upgrades from Sullivan’s Creek Bridge to 
the National Museum of Australia and from 
Dunrossil Drive to the English Garden in Weston 
Park

200 200 0 0 200 200 4 38 139 200 200 200

Landscaping Works within the Arboretum at the 
Former CIT School of Horticulture Site in Weston

50 50 0 0 50 50 1 0 38 42 50 42

Canberra Nara Peace Park – Naming and Wall 
Signage

28 29 0 0 28 29 0 0 0 29 29 29

Mulligans Flat Dam Restoration 100 200 0 0 100 200 0 0 0 0 200 0
Tree Replacement Program – At various locations in 
the Inner North and South Regions

88 88 0 0 88 88 13 5 23 77 88 77

Mulligan’s Flat Restoration and Interpretation 150 150 0 0 150 150 12 8 0 22 150 22
Facility Improvement Program – Upgrades to Ageing 
Infrastructure at Dickson Water Park, Manuka Pool 
and Kaleen Enclosed Oval

1,599 1,604 0 0 1,599 1,604 0 0 0 1,604 1,604 1,604

Territory Records Office – Installation of New 
Industrial De-humidifiers

20 20 0 0 20 20 0 0 0 20 20 20

Replacement of Shopfront and Contact Centre 
Equipment 

25 25 0 0 25 25 0 15 0 15 25 15

OH&S Upgrades – Various Contact Centres and 
Shopfronts 

30 30 0 0 30 30 1 10 0 30 30 30

Bus Stop Disability Improvements – Upgrade of 
Selected Bus Stops to meet Disability Standards, 
including provision of seating where appropriate.  
Works will be undertaken on Bus Routes in Gordon, 
Kambah, Greenway, Flynn, Charnwood, Scullin, 
Florey, Latham, and Fraser

379 381 0 0 379 381 128 55 55 381 381 381

West Belconnen Resource Management Centre – 
Decommissioning Program to achieve Sustainable 
Environmental and Hydrological Outcomes and 
Minimise Ongoing Costs

499 501 0 0 499 501 -40 80 40 501 501 501

Upgrades to Existing Recycling Drop Off-Centres in 
Belconnen Town Centre, West Belconnen, Mitchell, 
Phillip, Tuggeranong and Mugga Lane 

150 150 0 0 150 150 102 48 0 150 150 150

Replacement of Ticket Machines on Buses 180 183 0 0 180 183 0 0 0 183 183 183
Driver Seats – Upgrade and Replacement in Line 
with OH&S Requirements

150 150 0 0 150 150 1 0 31 150 150 150

Bus Engine Overhauls – Additional Engine Rebuilds 461 461 0 0 461 461 0 0 0 461 461 461

Canberra Stadium – Upgrade and Replacement of 
Infrastructure containing Asbestos

300 301 0 0 300 301 60 0 0 301 301 301

Wanniassa Business Park - Upgrade Works and 
Energy Efficiency Initiatives

158 158 0 0 158 158 0 0 42 70 158 70

Mitchell Depot - Sewerage Sleeving 200 200 0 0 200 200 0 0 43 43 200 43
TAMS Visitors Centres - Condition Audit Upgrade 
Works and Studies

150 150 0 0 150 150 0 2 20 150 150 150

Mitchell Depot (Building 3) - Installation of Lift 400 400 0 0 400 400 0 0 0 0 400 0
Mount Rogers Community Centre - Skylights and 
Audit Works

200 200 0 0 200 200 36 13 22 200 200 200

Magistrates Court - Condition Audit Upgrade Works 180 180 0 0 180 180 0 0 27 46 180 46

Dame Pattie Menzies House - Condition Audit 
Upgrade Works

250 100 0 0 250 100 17 16 39 72 100 72
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011

Scollay St Offices - Condition Audit Upgrade Works 140 140 0 0 140 140 0 0 0 0 140 0

Phillip Business Park - Building Upgrades and 
Refurbishment

100 100 0 0 100 100 9 2 3 70 100 70

Smart Meter Installation and associated Electrical 
Works at Dickson Motor Vehicle Registry, 1 Moore 
Street Civic and North Building Civic

185 185 0 0 185 185 0 0 100 125 185 125

Fairfax Centre O'Connor - Demolition and Site 
Remediation

200 200 0 0 200 200 11 0 114 200 200 200

Upgrades to Hotel Kurrajong 125 125 0 0 125 125 0 0 73 115 125 115
North Building HVAC Works 0 150 0 0 0 150 0 10 21 31 150 31
Fire Services Upgrades 0 191 0 0 0 191 0 0 191 191 191 191

Sub-Total 18,351 18,562 0 0 18,351 18,024 2,471 2,416 2,940 16,258 18,024 16,258

TOTAL NEW CAPITAL WORKS PROGRAM 112,606 115,784 0 0 35,516 36,604 4,644 5,339 8,280 33,250 36,604 33,250

WORKS IN PROGRESS
Roads ACT

Tharwa Bridge Foundation Works - Roads to 
Recovery Program

6,100 6,100 5,979 5,979 0 121 0 0 0 12 6,100 5,991

Flemington Road Bus Lanes - Roads to Recovery 2,900 3,665 1,916 1,566 400 1,749 -27 0 0 1,722 3,665 3,638
Barry Drive Bus Lanes - Roads to Recovery Progam 4,500 4,500 4,142 3,291 0 358 0 0 0 358 4,500 4,500

Kings Highway Upgrade 20,000 10,500 1,714 1,658 7,000 2,774 560 2,051 -5 3,408 4,488 5,122
Majura Ave/Phillip Av Traffic Lights 1,000 1,000 0 0 0 0 0 0 0 0 0 0
Majura & Sutton Rd Pavement Rehabilitation 2,000 2,000 0 0 0 0 0 0 0 0 0 0
West Belconnen Intersection Improvements 1,500 1,500 0 0 0 0 0 0 0 0 0 0
Hume - Lanyon Drive Upgrade - Stage 2 11,000 11,000 5,591 7,575 3,200 3,867 1,373 276 509 5,291 9,458 10,882
Cycling, Signage, Footpaths 9,200 9,200 3,078 3,035 2,100 1,922 265 577 412 2,414 5,000 5,492
Gungahlin College Precinct - Offsite Works 8,530 8,530 2,340 2,314 5,797 6,190 38 -6 0 6,190 8,530 8,530
Upgrade of Airport Roads - Majura Parkway 9,500 9,500 750 156 5,000 519 0 0 -10 -683 1,269 67
Majura Road Pavement Improvements 2,000 2,000 2,000 2,000 0 0 0 0 0 2,000 2,000
Monaro Hwy Duplication (Canberra Ave to 
Newcastle St)

18,500 18,500 3,000 3,000 5,000 5,663 1,288 2,943 2,087 9,291 8,663 12,291

Restoration of Tharwa Bridge 14,700 18,935 10,648 8,363 3,000 4,052 719 323 753 5,598 14,700 16,246
Gungahlin Drive Extension - Stage 2 85,500 81,700 24,187 24,165 20,000 35,075 2,029 4,515 6,085 36,426 59,262 60,613
Upgrade of Tharwa Drive - Stage 1 11,000 11,000 9,090 9,090 1,991 1,910 260 270 27 1,889 11,000 10,979
North-South Arterial Road for Molonglo Suburbs 11,000 34,500 2,913 2,882 26,000 15,325 2,002 3 38 16,368 18,238 19,281
North Weston Pond and Bridge 12,000 20,000 4,410 4,403 15,000 15,590 6 2,179 3,612 17,482 20,000 21,892
Flemington Road Duplication 20,000 20,000 16,873 16,873 1,393 3,127 0 0 0 3,108 20,000 19,981
Belconnen Town Centre - Cohen Street Extension 
and Replacement of Bus Interchange

16,500 23,205 16,588 16,581 5,962 6,617 0 0 0 6,607 23,205 23,195

Community Paths Program - Jerrabomberra 
Wetlands and Nature Reserve

900 900 837 837 0 63 0 0 0 1 900 838

Sub-Total 268,330 298,235 116,056 113,768 101,843 104,922 8,513 13,131 13,508 115,482 220,978 231,538
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011

Transport Regulation and Planning
Park 'n' Ride and Bike 'n' Ride Facilities in Erindale 
and Mitchell

120 120 93 120 0 27 0 0 0 27 120 120

Sub-Total 1,000 120 93 120 0 27 0 0 0 27 120 120

Parks, Conservation and Land
Care for Nature Reserves 950 950 204 142 375 371 185 78 94 370 575 574
Covered Barbeques 100 100 92 2 0 8 0 0 0 7 100 99
New Dog Park 250 250 230 99 0 20 0 0 19 19 250 249
Mulligans Flat Signage and Paths 100 101 63 25 0 38 0 0 0 38 101 101
Shopping Centre Upgrade Program - Red Hill and 
Lyons

8,000 8,000 0 0 1,400 1,400 59 0 15 975 1,400 975

Town and District Park Upgrades 6,000 6,000 946 880 1,361 1,008 25 10 248 443 1,954 1,389
Drought Proofing Parks and Open Spaces 2,900 2,900 2,454 2,326 0 446 0 0 0 329 2,900 2,783
Establishment of Regional Community Facilities and 
Neighbourhood Halls 

2,000 2,404 2,256 1,435 0 148 0 0 0 148 2,404 2,404

Molonglo Corridor Tree Planting 400 400 63 63 0 337 0 0 161 302 400 365
Upgrade of Bunda Street Paving 3,650 3,810 683 689 1,419 3,127 -445 396 72 2,932 3,810 3,615
Lake Ginninderra Foreshore Stage 2 (Emu Inlet 
Upgrade)

3,200 6,095 881 672 2,077 865 3 277 334 1,082 1,746 1,963

Establishment of New Nature Reserves 948 948 664 649 271 284 8 90 47 246 948 910
City West Infrastructure Stage 2 - Childers Street 
Precinct

3,000 3,000 2,595 2,578 395 405 15 70 4 242 3,000 2,837

The Sanctuary at Tidbinbilla - Stage 2 and Birrigai 
Outdoor School Development

2,200 2,200 451 444 1,730 253 10 14 14 76 704 527

Glebe Park Pavement Replacement 1,600 1,600 841 516 190 759 0 16 61 702 1,600 1,543
Sub-Total 35,298 38,758 12,423 10,520 9,218 9,469 -140 951 1,069 7,911 21,892 20,334

ACT Planning and Land Authority
Bruce - Braybrooke Street Extension 4,550 4,550 3,835 3,817 0 715 0 0 0 692 4,550 4,527
Coombs and Wright - Water Supply 2,000 1,400 466 458 400 934 0 55 5 859 1,400 1,325
Forde - Mulligans Flat Road Extension and Water 
Quality Control Pond

13,500 13,500 3,579 2,991 6,000 9,921 6 -710 944 8,584 13,500 12,163

Bonner - Western Distributor Road and Sewer 11,000 9,000 4,505 3,750 3,500 3,920 5 487 -1 3,842 8,425 8,347
Lawson South - Road Intersections 7,000 9,300 3,056 2,718 4,972 6,244 230 474 124 6,138 9,300 9,194
Woden Town Centre - Wilbow and Easty Streets 
Infrastructure

3,500 3,502 2,961 2,961 0 541 0 0 0 541 3,502 3,502

Forde - Access Road and Trunk Sewer 1,700 1,630 1,501 1,501 121 129 0 0 0 129 1,630 1,630
Sub-Total 43,250 42,882 19,903 18,196 14,993 22,404 241 306 1,072 20,785 42,307 40,688

Sports and Recreation
Throsby District Playing Fields and Netball Centre 600 600 521 521 0 79 32 0 -2 79 600 600

Sub-Total 600 600 521 521 0 79 32 0 -2 79 600 600
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011

ACT No Waste
Master Plan for West Belconnen Landfill 120 120 80 74 0 40 6 0 7 17 120 97
Remediation of West Belconnen Land Fill Borrow Pit 2,783 2,783 286 268 1,395 346 138 128 250 837 632 1,123

West Belconnen Landfill Sullage Pit Remediation 800 800 385 294 315 270 1 11 100 221 655 606
Master Plan for Mugga Lane Resource Management 
Plan

120 120 119 13 0 1 0 0 0 0 120 119

New Landfill for the ACT 850 850 133 450 327 502 0 40 12 65 635 198
Sub-Total 4,673 4,673 1,003 1,099 2,037 1,159 145 179 369 1,140 2,162 2,143

Local Initiatives Package/Pre-Election Budget 
Update
Bill Poster Silos to City and District Shopping 
Centres

400 400 345 282 0 55 0 0 0 55 400 400

Road Safety Message Signs 400 401 324 186 0 77 0 0 0 77 401 401
Tuggeranong Town Park Stage 200 200 128 101 0 72 0 0 0 61 200 189

Sub-Total 1,000 1,001 797 569 0 204 0 0 0 193 1,001 990

Prior Year Capital Upgrades
Heritage 50 52 47 50 0 5 0 0 0 5 52 52
Canberra Stadium - Upgrade Handrails to Comply 
with New Building Codes

75 75 73 73 0 2 0 0 0 2 75 75

Urban Landscape and Built Asset Improvements 2,115 2,115 1,810 1,394 200 305 0 0 0 304 2,115 2,114
Street and Park Trees Removal and Plantings 330 330 308 308 0 22 11 8 0 22 330 330
Shopping Centre Improvements 3,250 3,250 2,701 2,245 79 549 29 -3 54 548 3,250 3,249
Parks and Reserves - Improvements to 
Playgrounds, Recreational Amenities and Tracks

2,450 2,451 2,449 1,913 100 2 0 0 0 2 2,451 2,451

Urban Open Space 1,343 1,343 1,184 1,185 0 159 15 20 0 157 1,343 1,341
Local Shopping Precincts Upgrades 1,370 1,370 1,292 1,156 0 78 1 -6 0 76 1,370 1,368
City Centre Infrastructure Upgrades 330 331 290 250 0 41 0 0 0 41 331 331
Urban Open Space - Upgrades 1,557 1,557 1,065 1,000 92 492 17 129 0 454 1,557 1,519
Playground Safety Program - Upgrade of Open 
Space Playground Assets to Meet Current 
Australian Standards

910 914 601 174 0 313 1 103 0 313 914 914

Tree Replacement Program - Locations in the Inner 
North and Inner South Regions

150 152 67 61 55 85 0 0 0 85 152 152

Toilet Refurbishment 516 100 86 2 0 14 0 0 0 14 100 100
Landscape Upgrade Works Across Canberra, 
including Barbecues, Park and Street Furniture in 
Open Space and Shopping Centres, Shrub Beds 
and Bollards

210 210 209 57 0 1 24 0 0 1 210 210

City Central Infrastructure Replacement, including 
Paving, Lighting and Street Furniture

1,000 488 240 232 51 248 0 0 0 248 488 488

Construction Projects - Upgrade of Lyons Local 
Shopping Centre

900 300 220 140 36 80 0 0 5 72 300 292

Facilities Improvements - Provides for Upgrades to 
Aging Infrastructure, Irrigation Systems, Pavilions 
and Toilets at Pools and Ovals/District Playing 
Fields 

1,560 1,560 1,317 913 0 243 0 0 0 243 1,560 1,560

CCTV at Bus Interchanges - Continue Upgrade and 
Implementation Program

850 790 635 635 150 155 5 4 4 155 790 790

Radio System Upgrade 300 398 0 0 300 398 0 152 138 350 398 350
Sub-Total 19,266 17,786 14,594 11,788 1,063 3,192 103 407 201 3,092 17,786 17,686
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011

Nursery
Restoration of Hobday's Cottage and English 
Gardens

200 273 194 194 0 79 0 0 0 79 273 273

Sub-Total 200 273 194 194 0 79 0 0 0 79 273 273

Property
Civic Health Centre, Moore St - Carpet Replacement   285 285 103 108 0 182 10 27 66 182 285 285
Climate Change Strategies - Installation of Solar Hot 
Water System (Dickson Motor Vehicle Registry), 
Water Collection and Reuse Systems (Fyshwick 
Depot) and Waterless Urinals at Government 
Owned Offices

600 600 134 93 0 466 0 0 14 370 600 504

Refurbishment of Albert Hall 2,723 3,223 1,633 1,709 400 1,590 511 7 163 1,223 3,223 2,856
Upgrade of Callam Offices 811 811 2 2 650 809 0 0 54 130 811 132

Sub-Total 4,419 4,919 1,872 1,912 1,050 3,047 521 34 297 1,905 4,919 3,777

Total Works in Progress 378,036 409,247 167,456 158,687 130,204 144,582 9,415 15,008 16,514 150,693 312,038 318,149

TOTAL CAPITAL WORKS PROGRAM 490,642 525,031 167,456 158,687 165,720 181,186 14,059 20,347 24,794 183,943 348,642 351,399



Project

Original 
Project 
Value 
($'000)

Revised 
Project 
Value 
($'000)

Prior Yr 
Expenditure 

($'000)

Prior Yr 
Financing 

($'000)

2010-11 
Budgeted 
Funding 
($'000)

2010-11
Estimated 

Expenditure 
($'000)

Actual
Apr

($'000)

Actual
May

($'000)

Actual
June

($'000)

YTD Exp 
($'000)

Total 
Financing 

to Date 
($'000)

Total 
Exp 

to Date 
($'000)

NEW WORKS

Data Management Scoping Study – Current and Future Data Requirements (Feasibility) 250 250 0 0 250 250 0 0 41 250 250 250
Sub-Total 250 250 0 0 250 250 0 0 41 250 250 250

Total New Works 250 250 0 0 250 250 0 0 41 250 250 250

WORKS IN PROGRESS

Record Services Mitchell Accommodation - Refurbishment 3,237 3,114 3,009 3,009 105 105 0 0 0 79 3,114 3,088
Sub-Total 3,237 3,114 3,009 3,009 105 105 0 0 0 79 3,114 3,088

Total Works in Progress 3,237 3,114 3,009 3,009 105 105 0 0 0 79 3,114 3,088

TOTAL CAPITAL WORKS PROGRAM 3,487 3,364 3,009 3,009 355 355 0 0 41 329 3,364 3,338

SHARED SERVICES CENTRE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011
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NEW CAPITAL WORKS

Official Opening 2013 – National Arboretum Canberra 22,620 22,620 0 0 7,710 7,710 1,171 1,486 2,996 7,370 7,710 7,370
Transport for Canberra – Street Lighting in the City 2,000 2,000 0 0 1,000 1,000 129 70 2 214 1,000 214
City West Infrastructure Stage 3 1,900 1,900 0 0 1,900 1,900 2 1 1 18 1,900 18
City Action Plan Stage 1 – Edinburgh Avenue Improvements 2,500 2,500 0 0 200 200 2 1 2 19 200 19
North Weston – Road Intersection Reconstruction 14,000 14,000 0 0 5,000 3,000 0 0 0 0 3,000 0
Coombs – Water Quality Control Ponds 17,000 17,000 0 0 7,000 6,600 0 0 4,583 5,329 6,600 5,329
Fyshwick – Intersection Upgrades   – Gladstone Street, Section 26 4,000 4,000 0 0 3,500 1,300 0 0 784 784 1,300 784
Barton – Intersection Upgrades – Darling Street, Section 22 1,000 1,000 0 0 1,000 650 0 0 0 0 650 0
Forde – Horse Park and Gundaroo Drives Intersection Upgrade 4,000 4,000 0 0 4,000 2,850 0 0 0 0 2,850 0
Watson – Stormwater Upgrade – Aspinall Street Block 2, Section 95 2,870 2,870 0 0 2,870 2,350 0 0 125 125 2,350 125
Floriade – Upgrade to Commonwealth Park (Design) 300 300 0 0 300 300 0 61 0 296 300 296

Sports and Recreation
Gungahlin Leisure Centre (Design) 1,460 1,460 0 0 1,460 0 0 0 0 0 0 0
Lyneham Precinct Redevelopment Stage 3 4,200 4,200 0 0 2,100 7 0 0 0 7 7 7
Throsby Multisport Complex (Design) 500 500 0 0 500 90 0 0 0 0 90 0
Gungahlin Wellbeing Precinct - Infratructure Works                6,500 6,500 0 0 0 0 0 0 0 0 0 0

Territory Venues and Events
Manuka Oval Facilities Upgrades 407 407 0 0 407 407 11 60 267 407 407 407

Sub-Total 85,257 85,257 0 0 38,947 28,364 1,316 1,680 8,760 14,568 28,364 14,568
2010-11 CAPITAL UPGRADES PROGRAM

City Central Infrastructure Replacement – including Paving, Lighting, 
Bubblers and Street Furniture in various locations throughout Canberra’s 
Central Business District such as City Walk and Mort Street

200 200 0 0 200 200 1 0 48 103 200 103

Water Demand Management Program – Irrigation System 1,000 1,000 0 0 1,000 1,000 195 -18 0 881 1,000 881
Canberra Stadium – Upgrade of Spectator Lighting, Control System and 
Wiring

100 101 0 0 100 101 1 8 0 101 101 101

Canberra Stadium – Replacement of Analogue Televisions (to digital) in all 
Corporate and Public Areas

650 650 0 0 650 650 385 27 0 650 650 650

Sub-Total 1,950 1,951 0 0 1,950 1,951 582 17 48 1,735 1,951 1,735

Total New Works 87,207 87,208 0 0 40,897 30,315 1,897 1,697 8,808 16,303 30,315 16,303

ECONOMIC DEVELOPMENT DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011
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ECONOMIC DEVELOPMENT DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
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WORKS IN PROGRESS

Temporary Surface Car Park - Southern Loop Commonwealth Avenue 1,000 900 0 0 900 0 0 0 0 0 0 0

Canberra CBD Upgrade Program 12,000 12,000 298 233 1,500 1,702 20 13 134 249 2,000 547
Harrison - Well Station Drive Extension to Horse Park Drive 7,000 7,500 117 105 7,000 7,383 0 0 1,951 2,526 7,500 2,643
Mitchell - Sandford Street Extension to the Federal Highway 9,000 14,000 505 502 7,000 395 0 0 0 200 900 705
Casey - Clarrie Hermes Drive Extension to the Barton Highway 21,000 21,000 280 266 8,300 7,045 18 12 18 1,830 7,325 2,110
Civic Revitalisation - Development of Civic Master Plan (Feasibility) 200 200 22 200 0 178 0 0 0 0 200 22
Fitters Workshop Re-use - Design and Documentation 200 200 106 9 0 94 0 0 0 57 200 163
Upgrade and Expand the Woden Gymnastics Club 550 550 162 158 300 388 0 0 0 388 550 550
Mitchell Depot - Improved Disability Access - Installation of Lift in Building 3 215 24 24 215 0 0 0 0 0 0 24 24

National Arboretum Canberra 18,150 18,150 11,981 9,272 5,960 5,169 0 0 0 3,413 17,150 15,394
Arts Organisation Relocation 600 600 571 571 0 29 0 0 0 29 600 600
Government Office Accommodation and Relocation Fitout 5,270 7,170 26 270 6,900 444 0 0 0 0 470 26
Government Office Accommodation Building Project 2,020 2,620 2,236 2,380 160 304 0 0 80 384 2,540 2,620

Sports and Recreation

Grant for Development of a New Basketball Centre and Player Amenities
3,000 3,000 0 0 500 50 0 0 0 0 50 0

Gungahlin Enclosed Oval (Sports Complex) 6,000 6,000 36 33 1,000 811 0 12 216 238 847 274
Gungahlin Leisure Centre 1,000 1,000 0 0 900 28 0 0 0 1 28 1
Improvements to Griffith Oval 1,050 1,050 0 0 50 50 0 0 0 0 50 0
Lyneham Precinct - Regional Tennis and Sports Centre - Stage 2 4,500 4,500 17 0 0 0 0 0 0 0 17 17
Lyneham Precinct - Regional Tennis and Sports Centre - Stage 2 - GPO 
Funded

4,000 4,000 250 250 3,750 0 0 0 4 4 250 254

"Where Will we Play" Outdoor Facilities Water Reduction Strategies 8,000 16,000 1,456 1,448 3,507 1,070 23 0 0 65 2,526 1,521
Enclosed Oval within Crinigan Circle, Gungahlin 400 400 179 179 0 121 30 0 0 60 300 239
Harrison - District Playing Fields 4,250 5,250 4,883 5,092 400 367 0 0 100 310 5,250 5,193
Lyneham Sports Precinct Development - Stage 1 - GPO & CI 8,600 8,600 2,743 2,743 5,974 4,357 115 0 0 3,305 7,100 6,048

Territory Venues and Events
Motorsport Funding - Capital 500 500 197 123 303 103 9 0 12 103 300 300
Motorsport Funding - Investment Fund - GPO 1,500 1,500 0 0 500 500 21 21 21 306 500 306
Stromlo Forest Park - Landscape and Amenity Planning 230 229 217 202 20 12 2 0 8 10 229 227

Sub-Total 120,235 136,943 26,306 24,251 54,924 30,600 238 58 2,544 13,478 56,906 39,784

Total Works in Progress 120,235 136,943 26,306 24,251 54,924 30,600 238 58 2,544 13,478 56,906 39,784

TOTAL CAPITAL WORKS PROGRAM 207,442 224,151 26,306 24,251 95,821 60,915 2,135 1,755 11,352 29,781 87,221 56,087
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NEW CAPITAL WORKS

ACT Government Office Project - Procurement Planning and Documentation 3,100 1,740 0 0 3,100 1,740 0 0 1,301 1,301 1,740 1,301
Sub-Total 3,100 1,740 0 0 3,100 1,740 0 0 1,301 1,301 1,740 1,301

Total New Works 3,100 1,740 0 0 3,100 1,740 0 0 1,301 1,301 1,740 1,301

WORKS IN PROGRESS

Whole of Government - Capital Improvements Program 6,000 5,919 4,226 4,226 431 1,693 0 800 96 1,618 5,919 5,844
Whole of Government - Asset Management and Capital Delivery Planning 5,000 5,548 959 959 2,639 1,639 0 4 8 96 2,598 1,055
Government Office Building - Project Advice 2,300 2,111 4 25 1,250 259 0 0 -3 97 263 101

13,300 13,578 5,189 5,210 4,320 3,591 0 804 101 1,811 8,780 7,000

Total Works in Progress 13,300 13,578 5,189 5,210 4,320 3,591 0 804 101 1,811 8,780 7,000

TOTAL CAPITAL WORKS PROGRAM 16,400 15,318 5,189 5,210 7,420 5,331 0 804 1,402 3,112 10,520 8,301

FOR THE PERIOD ENDED 30/06/2011
TREASURY DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
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NEW CAPITAL WORKS

Clinical Services Redevelopment – Phase 2 15,000 9,800 0 0 15,000 400 0 0 293 295 400 295
Tuggeranong Health Centre – Stage 2 14,000 14,000 0 0 0 0 0 0 4 4 0 4
CADP Change Management and Communication Support 4,117 4,117 0 0 1,765 1,765 1 42 180 491 1,765 491
National Health Reform 15,098 15,098 0 0 7,839 1,430 598 611 763 1,971 1,430 1,971
Integrated Capital Region Cancer Centre – Phase 1 27,900 27,900 0 0 3,500 1,500 17 11 568 1,031 1,500 1,031

Sub-Total 76,115 70,915 0 0 28,104 5,095 616 664 1,807 3,793 5,095 3,793

2010-11 Capital Upgrades Program

Building Upgrades 556 556 0 0 556 556 30 31 195 556 556 556
Installation of Energy Savings Equipment and Sustainability Upgrades 235 235 0 0 235 235 62 27 54 154 235 154
Improvements to OH&S and Fire and Safety Systems 355 355 0 0 355 355 8 32 172 354 355 354
Upgrade of Mechanical Systems 540 540 0 0 540 540 190 81 178 540 540 540
Augmentation of Patient and Research Facilities 790 790 0 0 790 506 -4 103 -81 90 506 90
Workplace Improvements 640 640 0 0 640 540 -1 52 -21 307 540 307
Augmentation of Medical Offices 455 455 0 0 455 455 7 61 11 269 455 269
Security Upgrades - Calvary 100 100 0 0 100 100 5 -5 0 44 100 44
Fire Safety Upgrades - Calvary 300 300 0 0 300 300 6 16 21 84 300 84
Residential Accommodation Refurbishment - Calvary 310 310 0 0 310 310 0 0 0 0 310 0

Sub-Total 4,281 4,281 0 0 4,281 3,897 303 397 528 2,399 3,897 2,399

Total New Works 80,396 75,196 0 0 32,385 8,992 920 1,061 2,335 6,191 8,992 6,191

WORKS IN PROGRESS

Capital Asset Development Plan

Enhanced Community Health Centre - Belconnen 51,344 51,344 0 0 6,369 1,400 -2 97 415 1,033 1,400 1,033
Walk-in Centre - TCH 2,157 2,157 1,788 1,640 157 369 15 0 -65 304 2,157 2,092
Mental Health Young Persons Unit 775 775 158 186 645 28 0 0 0 -37 186 121
ACT Health Skills Development Centre 1,300 1,300 0 0 1,300 300 23 69 117 423 300 423
Adult Acute Mental Health Inpatient Unit  23,630 23,630 0 3 15,934 10,003 1,431 2,580 1,521 9,186 10,003 9,186
Adult Secure Mental Health Inpatient Unit - ON HOLD 11,160 0 0 0 1,000 0 0 0 0 0 0 0
Mental Health Assessment Unit 2,010 2,010 1,356 1,244 0 654 0 30 24 243 2,010 1,599
Women and Children's Hospital 90,000 107,560 2,061 1,553 25,939 17,939 2,119 1,499 3,341 16,633 20,000 18,694
Neurosurgery Operating Theatre 5,500 10,500 8,473 7,394 960 2,027 -375 0 -35 1,993 10,500 10,466
Surgical Assessment and Planning Unit 4,100 4,100 2,534 3,595 361 1,566 0 0 21 1,142 4,100 3,676
New Gungahlin Health Centre 18,000 18,000 5 7 6,775 702 0 83 164 529 707 534
Refurbishment of Existing Health Centre - Tuggeranong Stage 1 5,000 5,000 0 1 3,499 600 0 82 197 526 600 526
Provision for Phase 1 CSR 57,000 26,630 9,279 9,006 10,604 7,321 -1,042 409 1,469 9,591 16,600 18,870
Provision for Project Definition Planning 63,800 61,090 22,984 22,043 15,681 14,321 2,333 741 1,457 12,313 37,305 35,297
Additional Beds 2,400 2,400 2,341 1,890 0 59 37 13 4 59 2,400 2,400
Intensive Care Unit - Calvary 9,410 11,410 8,860 11,410 0 2,550 -200 0 0 2,550 11,410 11,410

Sub-Total 347,586 327,906 59,839 59,972 89,224 59,839 4,339 5,603 8,629 56,487 119,678 116,326

HEALTH DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDED 30/06/2011
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HEALTH DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDED 30/06/2011

Other Works in Progress Projects

Elective Surgery (Commonwealth Funding) 0 4,680 4,190 3,844 150 490 0 2 0 262 4,680 4,452
Adult Acute Mental Health Inpatient Unit - Forward Design 2,290 2,290 1,667 1,680 573 623 0 -5 0 623 2,290 2,290
Adult Secure Mental Health Inpatient Unit - Forward Design 1,200 1,200 344 389 827 856 0 0 0 141 1,200 485
New Multistorey Car Park TCH 29,000 42,720 12,662 11,514 38,969 30,058 1,734 712 212 27,788 42,720 40,450
Aboriginal Torres Strait Islander Residential Alcohol & Other Drug Rehabilitation Facility 0 5,883 621 621 2,583 200 6 -6 3 3 821 624
Linear Accelerator Procurement and Replacement 18,700 17,700 14,245 15,187 0 3,080 64 5 365 1,069 17,325 15,314
Fire Systems Upgrade (Phase 1) TCH 2,600 2,600 2,206 2,600 0 394 0 40 197 394 2,600 2,600

Sub-Total 53,790 77,073 35,934 35,835 43,102 35,702 1,804 748 776 30,281 71,636 66,215

Prior Years Capital Upgrades

Electrical, Plumbing, Floor Coverings and Air-Conditioning Upgrades (Stage 1) 225 225 45 45 0 180 1 92 0 180 225 225
Energy Savings and Sustainability Works 305 305 191 192 0 114 0 51 0 114 305 305
Safety Upgrades 325 325 269 213 0 56 2 7 0 55 325 324
Refurbishment of Non-Clinical Accommodation at TCH 300 292 138 135 200 154 0 0 13 152 292 290
Address Building Condition and Asbestos Audit Requirements 380 380 242 73 0 138 4 0 0 137 380 379
TCH Upgrades to Ambulatory Areas, Intensive Care Facilities, Pathology Laboratories and ED 525 533 223 226 340 310 0 70 184 310 533 533
Workplace Redesign to Meet Accommodation and OH&S Standards 290 290 96 99 0 194 131 13 40 194 290 290
Improved Patient Amenity - Calvary 150 150 115 150 0 35 0 0 0 35 150 150
Infrastructure Improvements (Various) - Calvary 230 230 62 230 0 168 0 0 0 168 230 230
Occupational Health and Safety Upgrades (Various) - Calvary 312 312 69 312 0 243 38 0 0 243 312 312
Equipment Loans Scheme Relocation 620 620 25 25 600 595 0 0 0 595 620 620
TCH Discharge Lounge Relocation 150 150 0 0 150 100 0 2 2 4 100 4

Sub-Total 3,812 3,812 1,475 1,700 1,290 2,287 176 236 238 2,186 3,762 3,661

Total Works in Progress 405,188 408,791 97,248 97,507 133,616 97,828 6,319 6,587 9,644 88,954 195,076 186,202

TOTAL CAPITAL WORKS 485,584 483,987 97,248 97,507 166,001 106,820 7,239 7,648 11,979 95,145 204,068 192,393
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NEW CAPITAL WORKS

Tidbinbilla Rural Fire Service Shed 1,644 1,644 0 0 1,644 282 -65 0 216 216 282 216
Additional Jury Courtroom 450 450 0 0 450 450 0 0 30 447 450 447

Sub-Total 2,094 2,094 0 0 2,094 732 -65 0 246 663 732 663

2010-11 Capital Upgrades Program

Departmental Projects 723 723 0 0 723 723 122 78 267 656 723 656
Emergency Services Agency Projects 278 278 0 0 278 278 21 0 159 277 278 277
ACT Policing Facilities 222 222 0 0 222 222 0 0 222 222 222 222

Sub-Total 1,223 1,223 0 0 1,223 1,223 143 78 648 1,155 1,223 1,155

Total New Works 3,317 3,317 0 0 3,317 1,955 78 78 894 1,818 1,955 1,818

WORKS IN PROGRESS

New Supreme Court - Forward Design 4,000 4,000 0 0 4,000 200 -56 0 -8 30 200 30
Emergency Services Agency - Jerrabomberra and Rivers Sheds 2,270 2,270 10 0 1,785 2,260 314 43 889 1,706 2,270 1,716
Departmental Projects 706 706 480 424 200 226 0 0 208 211 706 691
Emergency Services Agency Projects (ESA CUP 2009-10) 271 271 181 157 0 90 0 0 0 90 271 271
Alexander Maconochie Centre - Chapel and Quiet Place 513 96 96 96 407 0 0 0 0 0 96 96
New Forensic Medical Centre 4,770 5,570 339 276 5,247 4,231 989 608 1,875 4,146 4,570 4,485
Emergency Services Agency - Stations Relocation Design 2,184 529 409 268 0 120 0 0 0 120 529 529
Alexander Maconochie Centre - Transitional Costs (STRC Reconfiguration) 900 900 876 900 0 24 0 0 24 24 900 900
Emergency Services Agency - Station Upgrades 831 831 709 718 52 122 43 0 29 122 831 831
Upgrade Court Security and Facilities 1,904 1,904 1,519 1,227 0 385 0 0 303 342 1,904 1,861
Disability Access and Accommodation Improvements 550 200 91 87 0 109 0 0 0 0 200 91
Emergency Services Agency - New Headquarters 18,429 29,074 9,746 9,541 13,711 18,978 1,676 198 4,612 17,138 28,724 26,884
Alexander Maconochie Centre 128,700 131,330 128,975 128,358 2,500 305 0 54 18 242 129,280 129,217
New Belconnen Police Station - Construction 16,988 22,350 341 125 14,226 8,429 0 865 5,122 10,804 8,770 11,145

Sub-Total 183,016 200,031 143,771 142,177 42,128 35,480 2,967 1,768 13,073 34,975 179,251 178,746

Total Works in Progress 183,016 200,031 143,771 142,177 42,128 35,480 2,967 1,768 13,073 34,975 179,251 178,746

TOTAL CAPITAL WORKS PROGRAM 186,333 203,348 143,771 142,177 45,445 37,435 3,045 1,846 13,966 36,793 181,206 180,564

JUSTICE AND COMMUNITY SAFETY DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011
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NEW CAPITAL WORKS

Lawson South – Relocation of Power Line (Design) 300 300 0 0 300 150 89 54 7 150 150 150
Lawson South – Water Quality Control Pond (Design) 300 0 0 0 200 0 0 0 0 0 0 0
Molonglo – Future Stormwater Management (Feasibility) 450 450 0 0 450 250 0 164 3 250 250 250
Molonglo – East-West Arterial Road and Extension of John Gorton Drive to Molonglo River (Feasibility) 450 450 0 0

250
20 0 0 0 14 20 14

Gungahlin Town Centre Roads (Feasibility) 300 300 0 0 300 300 0 91 89 180 300 180
Scrivener Dam Upgrade (Feasibility) 350 350 0 0 350 350 0 58 0 58 350 58
Woden Valley Stormwater Retardation Basins (Feasibility) 250 250 0 0 150 100 0 27 3 100 100 100
Symonston – Arterial Road (Feasibility) 300 300 0 0 200 100 0 18 59 102 100 102
John Gorton Drive Extension to Molonglo 2 and Group Centre 0 280 0 0 0 280 0 0 27 27 280 27
Molonglo 2 Water Supply, Trunk Sewer and Stormwater Infrastructure 0 150 0 0 0 150 0 0 25 25 150 25
North Weston/Molonglo Stormwater Harvesting Scheme 5,000 5,000 0 0 1,000 0 0 0 0 0 0 0
Gungahlin - The Valley Ponds and Stormwater Harvesting Scheme 6,500 6,500 0 0 1,000 0 0 0 0 0 0 0

Sub-Total 14,200 14,330 0 0 4,200 1,700 89 412 213 906 1,700 906

2010-11 Capital Upgrades Program

Land Release Infrastructure Improvements - Roads, Paving, Fencing, Stormwater, Sewer, Water 
Supply and Landscaping

334 334 0 0 334 334 0 22 168 319 334 319

Robertson House, Oaks Estate Restoration and Interpretation 165 165 0 0 165 165 1 5 20 30 165 30
Cargill's Dairy Cottage, Causeway Restoration and Interpretation 150 150 0 0 150 150 11 20 33 68 150 68
Tralee Homestead Restoration and Interpretation 165 165 0 0 165 165 2 10 -4 11 165 11
Heritage Signage including Aboriginal Campsite at Black Mountain Peninsula, Charnwood Homestead, 
Cricketers Arms Hotel, Emu Bank Homestead, George Henry Rottenberry’s Farmhouse, Kingston 
Guest House – Printers Quarters, Rosebud Apiary, Russell Hill Camp and Weetangera Homestead

100 100 0 0 100 100 0 0 24 49 100 49

Ginninderra Blacksmith’s Workshop Improvements 175 175 0 0 175 175 2 5 30 41 175 41
Valley Homestead Ruins Upgrades 75 75 0 0 75 75 1 5 15 24 75 24

Sub-Total 1,164 1,164 0 0 1,164 1,164 17 67 286 542 1,164 542

Total New Works 15,364 15,494 0 0 5,364 2,864 106 479 499 1,448 2,864 1,448

WORKS IN PROGRESS

East Lake - Environmental Site Assessment Phase 2 & 3 400 400 323 324 0 77 0 0 18 62 400 385
Canberra Integrated Urban Water Program 1,000 1,000 400 400 600 207 0 0 0 207 607 607
Future Water Management Options - Molonglo River 500 500 242 242 200 258 0 0 0 258 500 500
Urban Development Sequence for Affordable Housing - Molonglo and North Weston 650 650 497 500 150 153 0 0 2 153 650 650
Urban Development Sequence for Affordable Housing - Environmental Impact Assessment Molonglo 550 550 399 395 155 91 0 0 15 77 490 476

Urban Development Sequence for Affordable Housing - Concept Plans Gungahlin 450 450 157 153 297 293 28 16 -3 280 450 437
East Lake Sustainable Urban Renewal 1,720 1,720 1,207 1,241 360 363 0 78 229 1,570 1,436
Dickson Master Plan 110 110 108 110 0 2 0 0 1 2 110 110
Kingston Master Plan 200 200 197 200 0 3 0 0 1 3 200 200
Horse Park Drive Extension from Amaroo to Moncrieff Group Centre 500 500 450 450 50 50 0 0 50 50 500 500
Horse Park Drive Water Quality Control Pond 300 300 205 205 95 95 0 0 95 95 300 300
Mirrabei Drive Extension to Horse Park Drive 300 300 205 205 95 95 0 0 95 95 300 300
Kenny Water Quality Control Pond 300 300 220 220 80 80 0 0 77 80 300 300
Accelerating Replacing Stormwater Drains with Wetlands 13,870 13,870 715 715 13,137 9,452 32 488 0 2,645 10,167 3,360
Renewable Energy Technology Showcase - West Belconnen Child and Family Centre 417 417 0 0 0 417 0 24 157 285 417 285
Renewable Energy Technology Showcase 583 583 583 583 0 0 0 0 0 0 583 583
Heritage Signs 100 100 29 28 0 71 0 0 6 66 100 95
Heritage Signage - Acton Precinct 50 50 2 2 0 48 0 0 34 48 50 50
Heritage 150 150 123 103 0 27 0 0 0 27 150 150

Sub-Total 22,150 22,150 6,062 6,076 15,219 11,782 60 528 626 4,662 17,844 10,724

Total Works in Progress 22,150 22,150 6,062 6,076 15,219 11,782 60 528 626 4,662 17,844 10,724

TOTAL CAPITAL WORKS PROGRAM 37,514 37,644 6,062 6,076 20,583 14,646 166 1,007 1,125 6,110 20,708 12,172

FOR THE PERIOD ENDED 30/06/2011
ENVIRONMENT AND SUSTAINABLE DEVELOPMENT DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
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NEW CAPITAL WORKS

Harrison High School – Second Gymnasium Court 2,000 2,000 0 0 0 0 0 0 0 0 0 0
Bonner Primary School (Design) 1,800 1,800 0 0 1,000 600 119 266 173 689 600 689
Car Parks and Traffic Safety Program 1,250 1,250 0 0 250 250 0 1 71 112 250 112
Molonglo Primary School (Design) 1,950 1,950 0 0 950 200 3 5 6 37 200 37
Franklin Early Childhood School (Design) 1,400 1,400 0 0 800 600 131 118 8 301 600 301
Red Hill Primary School Expansion 5,300 5,300 0 0 4,300 700 195 71 214 754 700 754

Sub-Total 13,700 13,700 0 0 7,300 2,350 448 461 472 1,893 2,350 1,893

2010-11 Capital Upgrades Program

Building Refurbishment and Upgrades 12,565 12,565 0 0 12,565 9,742 1,171 249 2,071 6,349 9,742 6,349
Sub-Total 12,565 12,565 0 0 12,565 9,742 1,171 249 2,071 6,349 9,742 6,349

Total New Works 26,265 26,265 0 0 19,865 12,092 1,619 710 2,543 8,242 12,092 8,242
WORKS IN PROGRESS

Harrison High School 43,500 43,500 1,875 1,869 28,000 24,125 3,541 5,143 3,781 22,031 26,000 23,906
Canberra College (Woden Campus) Performing Arts Theatre 7,600 7,600 120 120 1,600 880 495 0 11 524 1,000 644
Public Schools - Water Tanks 2,000 2,375 515 512 800 1,460 119 158 261 1,476 1,975 1,991
Environment - Solar Schools 2,000 2,000 53 50 500 747 108 -103 63 298 800 351
More Teachers, Lower Class Sizes 6,000 6,000 1,077 1,077 3,840 4,423 23 86 344 3,623 5,500 4,700
Trade Training Centres 10,207 10,087 0 0 1,659 0 -4 -4 0 0 0 0
National Partnership - Nation Building and Jobs Plan - Building the Education Revolution 143,024 150,523 86,550 82,906 57,812 63,973 959 286 1,327 63,973 150,523 150,523
Transportable Classrooms 478 774 757 757 0 17 0 0 17 17 774 774
Calwell High School Performing Arts Centre 5,000 5,000 1,715 1,712 3,000 3,285 0 -1,186 10 1,809 5,000 3,524
Erindale Leisure Centre Redevelopment 3,000 3,000 2,886 2,886 0 114 3 87 0 99 3,000 2,985
Schools Infrastructure Refurbishment 90,000 86,000 78,321 77,516 11,411 7,679 0 -6 -19 7,654 86,000 85,975
Gungahlin College 60,700 71,407 36,494 36,479 35,077 34,913 1,035 2,094 1,898 33,377 71,407 69,871
Kambah P-10 50,000 54,000 18,551 18,429 23,000 33,249 2,478 3,543 1,131 33,827 51,800 52,378

Sub-Total 423,509 442,266 228,914 224,313 166,699 174,865 8,757 10,098 8,824 168,708 403,779 397,622

Total Works in Progress 423,509 442,266 228,914 224,313 166,699 174,865 8,757 10,098 8,824 168,708 403,779 397,622

TOTAL CAPITAL WORKS PROGRAM 449,774 468,531 228,914 224,313 186,564 186,957 10,376 10,808 11,367 176,950 415,871 405,864

EDUCATION AND TRAINING DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011

Note:  National Partnership - Nation Building and Jobs Plan - Building the Education Revolution - In addition to the Final Expenditure recorded ($150.523 million), the Directorate spent at further $1.625 million on this program of which $1.332 million related to interest and 
$0.293 million was sourced from cash.
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NEW CAPITAL WORKS

Flynn Childcare Centre 4,000 4,000 0 0 3,000 1,000 0 65 601 699 1,000 699
Regional Community Facilities Car Parks and Building Facades 3,162 3,162 0 0 1,939 1,939 0 0 22 1,863 1,939 1,863
Replacement of Centre-Based Respite Houses (Feasibility) 250 250 0 0 250 250 0 0 110 162 250 162
Expansion of the Baringa Childcare Centre 0 375 0 0 0 375 0 0 298 304 375 304
Extension to the Street Theatre (Design) 150 150 0 0 150 120 1 0 -1 2 120 2
Watson Arts Centre – Additional Studios and Residence 747 747 0 0 747 287 0 0 0 274 287 274
Strathnairn Homestead – Kitchen, Toilet and Veranda Improvements 100 100 0 0 100 100 0 0 0 5 100 5
Strathnairn Homestead – Additional Studio Space and Landscaping 100 100 0 0 100 10 0 0 0 0 10 0
Kingston Arts Precinct Strategy 150 150 0 0 150 150 0 0 0 145 150 145

Sub-Total 8,659 9,034 0 0 6,436 4,231 1 65 1,030 3,454 4,231 3,454

2010-11 Capital Upgrades Program

Community Facilities 1,235 1,235 0 0 1,235 1,235 46 27 281 1,230 1,235 1,230
Youth and Child Care Facilities 833 833 0 0 833 833 96 23 86 791 833 791
External Painting at Arts Facilities 118 0 0 0 118 0 0 0 0 0 0 0
Electrical Upgrades at Arts Facilities 60 0 0 0 60 0 0 0 0 0 0 0
Upgrade of Fire Systems at Arts Facilities 100 0 0 0 100 0 0 0 0 0 0 0
Gorman House - Installation of a compliant grease trap 0 20 0 0 0 20 0 0 5 20 20 20
Watson Arts Centre - Construction of storm water drainage 0 25 0 0 0 25 0 0 25 25 25 25
Ainslie Arts Centre - Critical repairs to hydraulics 0 70 0 0 0 70 57 0 13 70 70 70
Asbestos Management at all facilities - Implementation of Management Plans 0 70 0 0 0 70 0 0 70 70 70 70
Various Refurbishments and Upgrades 0 162 0 0 0 162 16 -12 108 162 162 162

Sub-Total 2,346 2,415 0 0 2,346 2,415 215 38 588 2,368 2,415 2,368

Total New Works 11,005 11,449 0 0 8,782 6,646 216 103 1,618 5,822 6,646 5,822

WORKS IN PROGRESS

Tuggeranong 55 Plus Club 1,500 1,500 0 0 1,500 1,000 6 0 0 46 1,000 46
National Partnership - Indigenous Early Childhood Development - Third Child and Family Centre 4,200 4,230 673 690 3,157 3,557 6 2,939 320 3,268 4,230 3,941
National Partnership - Pensioner Transport Concessions 31 31 4 0 0 27 0 0 0 27 31 31
Forde Community Centre 352 352 0 0 352 0 0 0 0 0 0 0
Establishment of Regional Community Facilities and Neighbourhood Halls 22,611 27,250 22,111 18,243 5,000 5,139 0 0 7 5,139 27,250 27,250
Youth Detention Centre - Body Scanner 375 0 0 79 296 0 0 0 0 0 0 0
Tuggeranong 55 Plus Club - Forward Design 200 200 137 137 0 63 0 0 0 63 200 200
Additional Childcare Places - Forward Design 435 405 312 312 0 93 0 0 0 82 405 394
ATSI Cultural Centre 2,025 2,025 1,944 2,025 0 81 54 0 12 78 2,025 2,022
Strathnairn Arts Centre - Bronze Foundry Workshop 100 100 0 0 0 100 13 0 0 82 100 82
Strathnairn Arts Centre - Landscaping 50 50 0 0 0 50 50 0 0 50 50 50
Public Art 2,400 2,349 25 25 2,375 2,324 163 788 653 2,324 2,349 2,349
artsACT 271 327 82 82 0 245 72 0 58 245 327 327
Watson Arts Centre - Five Studios Forward Design 300 300 112 112 80 188 0 0 0 105 300 217
Manuka Arts Centre Landscape Works 300 300 57 57 0 225 0 -38 16 203 282 260
Belconnen Arts and Cultural Centre  9,000 8,141 7,829 7,907 0 312 0 -36 30 228 8,141 8,057
Public Art Scheme  7,571 7,497 2,930 2,781 3,763 1,266 42 -651 -108 530 4,196 3,460

Sub-Total 51,721 55,057 36,216 32,450 16,523 14,670 406 3,002 988 12,470 50,886 48,686

Total Works in Progress 51,721 55,057 36,216 32,450 16,523 14,670 406 3,002 988 12,470 50,886 48,686

TOTAL CAPITAL WORKS PROGRAM 62,726 66,506 36,216 32,450 25,305 21,316 622 3,105 2,606 18,292 57,532 54,508

COMMUNITY SERVICES DIRECTORATE 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011
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NEW CAPITAL WORKS

Homelessness Initiative – A Place to Call Home 2,500 2,500 0 0 1,000 1,000 238 0 0 1,000 1,000 1,000
Refurbish Early Morning Drop-in Centre in the City 750 750 0 0 750 750 269 113 230 750 750 750

Total New Works 3,250 3,250 0 0 1,750 1,750 507 113 230 1,750 1,750 1,750

WORKS IN PROGRESS

National Partnership - Nation Building and Jobs Plan - Social 
Housing 96,323 87,079 50,964 63,256 23,823 36,115 911 0 -1,365 34,750 87,079 85,714
National Partnership - Homelessness (A Place to Call Home) 5,000 5,000 2,000 2,000 1,000 1,000 570 238 55 1,000 3,000 3,000
National Partnership - Social Housing 6,439 6,439 6,229 6,439 0 210 0 0 0 210 6,439 6,439

Total Works in Progress 107,762 98,518 59,193 71,695 24,823 37,325 1,481 238 -1,310 35,959 96,518 95,152

TOTAL CAPITAL WORKS PROGRAM 111,012 101,768 59,193 71,695 26,573 39,075 1,988 351 -1,080 37,709 98,268 96,902

FOR THE PERIOD ENDED 30/06/2011
HOUSING ACT 2010-11 CAPITAL WORKS PROGRAM
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NEW CAPITAL WORKS

New CIT Learning Centre Tuggeranong (Feasibility Study) 250 250 0 0 250 250 36 39 31 250 250 250
Bruce – Refurbishment of Canberra Raiders Training Facility (Design) 65 65 0 0 65 65 0 0 0 65 65 65

Sub-Total 315 315 0 0 315 315 36 39 31 315 315 315

2010-11 Capital Upgrades Program

Health and Safety Improvements 470 470 0 0 470 470 21 0 270 470 470 470
Energy Management/Educational Improvements 880 880 0 0 880 880 0 0 0 880 880 880
Building Improvements 874 874 0 0 874 874 27 0 126 874 874 874

Sub-Total 2,224 2,224 0 0 2,224 2,224 48 0 396 2,224 2,224 2,224

Total New Works 2,539 2,539 0 0 2,539 2,539 84 39 427 2,539 2,539 2,539

WORKS IN PROGRESS

Electrotechnology Program Relocation 9,943 9,943 2,000 2,000 7,943 7,943 1,216 347 -344 7,943 9,943 9,943
Sub-Total 9,943 9,943 2,000 2,000 7,943 7,943 1,216 347 -344 7,943 9,943 9,943

Total Works in Progress 9,943 9,943 2,000 2,000 7,943 7,943 1,216 347 -344 7,943 9,943 9,943

TOTAL CAPITAL WORKS PROGRAM 12,482 12,482 2,000 2,000 10,482 10,482 1,300 386 83 10,482 12,482 12,482

CANBERRA INSTITUTE OF TECHNOLOGY 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011



Project

Original 
Project 
Value 
($'000)

Revised 
Project 
Value 
($'000)

Prior Yr 
Expenditure 

($'000)

Prior Yr 
Financing 

($'000)

2010-11 
Budgeted 
Funding 
($'000)

2010-11 
Estimated 

Expenditure 
($'000)

Actual
Apr

($'000)

Actual
May

($'000)

Actual
June

($'000)

YTD Exp 
($'000)

Total 
Financing 

to Date 
($'000)

Total 
Exp 

to Date 
($'000)

NEW CAPITAL WORKS

Canberra Theatre Centre – Heating Ventilation and Air Conditioning and Hydraulics Works 125 125 0 0 125 125 9 3 0 125 125 125
Sub-Total 125 125 0 0 125 125 9 3 0 125 125 125

2010-11 Capital Upgrades Program

Canberra Theatre Centre 176 212 0 0 176 212 18 9 0 212 212 212
ACT Museums and Galleries 120 81 0 0 120 81 33 0 -1 81 81 81
Historic Places/Cultural Facilities Corporation 38 41 0 0 38 41 0 0 0 41 41 41

Sub-Total 334 334 0 0 334 334 51 9 -1 334 334 334

Total New Works 459 459 0 0 459 459 60 12 -1 459 459 459

WORKS IN PROGRESS

Historic Places Major Project 3,683 3,683 1,494 1,289 1,227 1,370 195 92 -9 1,370 2,864 2,864
Total Works in Progress 3,683 3,683 1,494 1,289 1,227 1,370 195 92 -9 1,370 2,864 2,864

TOTAL CAPITAL WORKS PROGRAM 4,142 4,142 1,494 1,289 1,686 1,829 255 104 -10 1,829 3,323 3,323

CULTURAL FACILITIES CORPORATION 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011



Project

Original 
Project 
Value 
($'000)

Revised 
Project 
Value 
($'000)

Prior Yr 
Expenditure 

($'000)

Prior Yr 
Financing 

($'000)

2010-11 
Budgeted 
Financing 

($'000)

2010-11
Estimated 

Expenditure 
($'000)

Actual
Apr

($'000)

Actual
May

($'000)

Actual
June

($'000)

YTD Exp 
($'000)

Total 
Financing 

to Date 
($'000)

Total 
Exp 

to Date 
($'000)

NEW CAPITAL WORKS

2010-11 Capital Upgrades Program

Power Upgrade of Campground 30 30 0 0 30 30 0 0 0 30 30 30
Budawang Building Internal Linings and Window Treatment 180 180 0 0 180 180 0 0 0 180 180 180
Trade Waste Modifications Stage 3 100 100 0 0 100 100 0 53 18 100 100 100
Re-Wiring of Arena Light Poles 50 50 0 0 50 50 0 0 0 50 50 50
Upgrade to Workshop 20 20 0 0 20 20 0 0 0 20 20 20
Tree Planting and Shade Cloth Installation 80 80 0 0 80 80 4 0 0 80 80 80
Terrace Room Upgrade to Entry and Carpet Replacement 40 40 0 0 40 40 0 0 0 40 40 40

Sub-Total 500 500 0 0 500 500 4 53 18 500 500 500

Total New Works 500 500 0 0 500 500 4 53 18 500 500 500

WORKS IN PROGRESS

Use of Non-Potable Water for Irrigation of The EPC Venue 2,500 2,500 0 0 2,500 892 5 54 114 361 892 361
Installation of Electronic Billboard 60 60 0 0 60 60 0 0 55 55 60 55

Sub-Total 2,560 2,560 0 0 2,560 952 5 54 169 416 952 416

Total Works in Progress 2,560 2,560 0 0 2,560 952 5 54 169 416 952 416

TOTAL CAPITAL WORKS PROGRAM 3,060 3,060 0 0 3,060 1,452 9 107 187 916 1,452 916

EXHIBITION PARK CORPORATION 2010-11 CAPITAL WORKS PROGRAM
FOR THE PERIOD ENDED 30/06/2011
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Attachment C

Chief Minister and Cabinet Directorate (CMCD)

Projects Transferred from TAMS
Robertson House, Oaks Estate Restoration and Interpretation 165
Tralee Homestead Restoration and Interpretation 165
Heritage Signage including Aboriginal Campsite at Black Mountain Peninsula, Charnwood 
   Homestead, Cricketers Arms Hotel, Emu Bank Homestead, George Henry Rottenberry’s 
   Farmhouse, Kingston Guest House – Printers Quarters, Rosebud Apiary, Russell Hill 
   Camp and Weetangera Homestead

100

Ginninderra Blacksmith’s Workshop Improvements 175
Valley Homestead Ruins Upgrades 75
Heritage Signs 71
Heritage Signage – Acton Precinct 48
Heritage 27
Cargill’s Dairy Cottage, Causeway Restoration and Interpretation 150

Variations between the Capital Upgrade Program
External Painting (118)
Electrical Upgrades (60)
Fire Systems Upgrades (100)
Gorman House – Installation of a compliant grease trap 20
Watson Arts Centre – Construction of storm water drainage 25
Ainslie Arts Centre – Critical repairs to hydraulics 70
Asbestos Management – All facilities – implementation of Management Plans 70
Various Refurbishments and Upgrades 93

AA Project Transfers – To CSD
Extension to the Street Theatre (Design) (120)
Watson Arts Centre – Additional Studios and Residence (287)
Strathnairn Homestead – Kitchen, Toilet and Veranda Improvements (100)
Strathnairn Homestead – Additional Studio Space and Landscaping (10)
Kingston Arts Precinct Strategy (150)
Strathnairn Arts Centre – Bronze Foundry Workshop (100)
Strathnairn Arts Centre – Landscaping (50)
Public Art (2,375)
Watson Arts Centre – Five Studios Forward Design (188)
Manuka Arts Centre Landscape Works (225)
Belconnen Arts and Cultural Centre  (312)
Public Art Scheme  (1,340)

AA Project Transfers – To CSD – Capital Upgrade 
Program

External Painting at Arts Facilities 0               
Electrical Upgrades at Arts Facilities 0               
Upgrade of Fire Systems at Arts Facilities 0               
Gorman House – Installation of a compliant grease trap (20)
Watson Arts Centre – Construction of storm water drainage (25)
Ainslie Arts Centre – Critical repairs to hydraulics (70)
Asbestos Management at all facilities – Implementation of Management Plans (70)
Various Refurbishments and Upgrades (93)
artsACT (Prior Year CUP) (189)

AA Project Transfers – To ESDD
Heritage Signs (71)
Heritage Signage – Acton Precinct (48)

AA Project Transfers – To ESDD – Capital Upgrade 
Program

Robertson House, Oaks Estate Restoration and Interpretation (165)
Cargill's Dairy Cottage, Causeway Restoration and Interpretation (150)
Tralee Homestead Restoration and Interpretation (165)
Heritage Signage including Aboriginal Campsite at Black Mountain Peninsula, Charnwood 
   Homestead, Cricketers Arms Hotel, Emu Bank Homestead, George Henry Rottenberry’s 
   Farmhouse, Kingston Guest House – Printers Quarters, Rosebud Apiary, Russell Hill 
   Camp and Weetangera Homestead

(100)

Ginninderra Blacksmith’s Workshop Improvements (175)
Valley Homestead Ruins Upgrades (75)
Heritage (Prior Year CUP) (27)

AA Project Transfers – To EDD
Floriade – Upgrade to Commonwealth Park (Design) (300)

Total Variation (6,024)

Variations to 2010-11 Capital Works Program

Agency Description
Financial 

Impact 
($'000)



Attachment C

Variations to 2010-11 Capital Works Program

Agency Description
Financial 

Impact 
($'000)

Territory and Municipal Services Directorate (TAMS)

Project Variations
Bonner Western Distributor Road and Sewer (2,000)
Belconnen Skate Park 2,000
Belconnen Town Centre – Cohen Street Extension and Replacement of Bus Interchange (245)
Lake Ginninderra Foreshore Stage 2 (Emu Inlet Upgrade) 245
Forde – Access Road and Trunk Sewer (73)
Restoration of Hobday's Cottage and English Gardens 73
Kings Highway Upgrade (765)
Kings Highway Upgrade1 (8,735)
Tharwa Bridge Foundation Works – Roads to Recovery Program1 4,235
Flemington Road Bus Lanes – Roads to Recovery Program 765
West Belconnen Intersection Improvements1 1,500
Phillip and Majura Avenue Traffic Lights1 1,000
Majura and Sutton Road Pavement Rehabilitation1 2,000
Gungahlin Drive Extension – Stage 2 (3,800)
Lawson South – Road Intersections 2,300
Lawson – Ginninderra and Aikman Drives – Intersection Upgrade 1,000

Projects Transferred to EDD
North Weston – Road Intersection Reconstruction (5,000)
Coombs – Water Quality Control Ponds (7,000)
Fyshwick – Intersection Upgrades – Gladstone Street, Section 26 (3,500)
Barton – Intersection Upgrades – Darling Street, Section 22 (1,000)
Forde – Horse Park and Gundaroo Drives Intersection Upgrade (4,000)
Watson – Stormwater Upgrade – Aspinall Street Block 2, Section 95 (2,870)
Transport for Canberra – Street Lighting in the City (1,000)
City Action Plan Stage 1 – Edinburgh Avenue Improvements (200)
City West Infrastructure Stage 3 (1,900)
City Central Infrastructure Replacement – including Paving, Lighting, Bubblers and Street 
   Furniture in various locations throughout Canberra’s Central Business District such as 
   City Walk and Mort Street

(200)

Temporary Surface Car Park – Southern Loop Commonwealth Avenue (900)
Canberra CBD Upgrade Program (1,767)
Harrison – Wells Station Drive Extension to Horse Park Drive (6,895)
Mitchell – Sandford Street Extension to the Federal Highway (6,998)
Casey – Clarrie Hermes Drive Extension to the Barton Highway (8,234)

Projects Transferred to CMCD
Robertson House, Oaks Estate Restoration and Interpretation (165)
Tralee Homestead Restoration and Interpretation (165)
Heritage Signage including Aboriginal Campsite at Black Mountain Peninsula, Charnwood 
   Homestead, Cricketers Arms Hotel, Emu Bank Homestead, George Henry Rottenberry’s 
   Farmhouse, Kingston Guest House – Printers Quarters, Rosebud Apiary, Russell Hill 
   Camp and Weetangera Homestead

(100)

Ginninderra Blacksmith’s Workshop Improvements (175)
Valley Homestead Ruins Upgrades (75)
Heritage Signs (71)
Heritage Signage – Acton Precinct (48)
Heritage (27)
Cargill’s Dairy Cottage, Causeway Restoration and Interpretation (150)

Commonwealth Funding (Nation Building Program)
Upgrade of Airport Roads (30,000)
Monaro Highway Duplication (Canberra Avenue – Newcastle Street) 18,500
Upgrade of Airport Roads – Majura Parkway 9,500
Majura Road Pavement Improvements 2,000

AA Project Transfers – To EDD
Gungahlin Leisure Centre (Design) 0               
Lyneham Precinct Redevelopment Stage 3 (7)
Throsby Multisport Complex (Design) (90)
Gungahlin Wellbeing Precinct – Infratructure Works                0               
Manuka Oval Facilities Upgrades (407)
Grant for Development of a New Basketball Centre and Player Amenities (50)
Gungahlin Enclosed Oval (Sports Complex) (811)
Gungahlin Leisure Centre (28)
Improvements to Griffith Oval (50)
Lyneham Precinct – Regional Tennis and Sports Centre – Stage 2 0               
Lyneham Precinct – Regional Tennis and Sports Centre – Stage 2 – GPO Funded 0               
"Where Will we Play" Outdoor Facilities Water Reduction Strategies (1,070)
Enclosed Oval within Crinigan Circle, Gungahlin (121)
Harrison – District Playing Fields (367)
Lyneham Sports Precinct Development – Stage 1 – GPO & CI (4,357)



Attachment C

Variations to 2010-11 Capital Works Program

Agency Description
Financial 

Impact 
($'000)

Motorsport Funding – Capital (103)
Motorsport Funding – Investment Fund – GPO (500)
Stromlo Forest Park – Landscape and Amenity Planning (13)

AA Project Transfers – To EDD – Capital Upgrade 
Program

Water Demand Management Program – Irrigation System Replacement/Renewal and Couch 
   Grass Conversions at Dickson District and Kambah District Playing Fields

(1,000)

Canberra Stadium – Upgrade of Spectator Lighting, Control System and Wiring (100)
Canberra Stadium – Replacement of Analogue Televisions (to digital) in all Corporate and Public 
   Areas

(650)

AA Project Transfers – From EDD
Conservation Management Plans for Heritage Buildings (Feasibility) 400
Remediation of Fuel Storage Facilities 500
Refurbishment of Albert Hall 1,590
Upgrade of Callam Offices 809

AA Project Transfers – From EDD – Capital Upgrade 
Program

Wanniassa Business Park – Upgrade Works and Energy Efficiency Initiatives 158
Mitchell Depot – Sewerage Sleeving 200
TAMS Visitors Centres – Condition Audit Upgrade Works and Studies 150
Mitchell Depot (Building 3) – Installation of Lift 400
Mount Rogers Community Centre – Skylights and Audit Works 200
Magistrates Court – Condition Audit Upgrade Works 180
Dame Pattie Menzies House – Condition Audit Upgrade Works 100
Scollay St Offices – Condition Audit Upgrade Works 140
Phillip Business Park – Building Upgrades and Refurbishment 100
Smart Meter Installation and associated Electrical Works at Dickson Motor Vehicle Registry, 
   1 Moore Street Civic and North Building Civic

185

Fairfax Centre O'Connor – Demolition and Site Remediation 200
Upgrades to Hotel Kurrajong 125
North Building HVAC Works 150
Fire Services Upgrades 191
Civic Health Centre, Moore St – Carpet Replacement and Toilet Upgrades (Prior Year CUP) 182
Climate Change Strategies – Installation of Solar Hot Water System (Dickson Motor Vehicle 
   Registry), Water Collection and Reuse Systems (Fyshwick Depot) and Waterless Urinals at 
   Government Owned Offices (Prior Year CUP)

466

Total Variation (56,238)

Economic Development Directorate (EDD)

Projects Transferred from TAMS
North Weston – Road Intersection Reconstruction 5,000
Coombs – Water Quality Control Ponds 7,000
Fyshwick – Intersection Upgrades – Gladstone Street, Section 26 3,500
Barton – Intersection Upgrades – Darling Street, Section 22 1,000
Forde – Horse Park and Gundaroo Drives Intersection Upgrade 4,000
Watson – Stormwater Upgrade – Aspinall Street Block 2, Section 95 2,870
Transport for Canberra – Street Lighting in the City 1,000
City Action Plan Stage 1 – Edinburgh Avenue Improvements 200
City West Infrastructure Stage 3 1,900
City Central Infrastructure Replacement – including Paving, Lighting, Bubblers and Street 
   Furniture in various locations throughout Canberra’s Central Business District such as 
   City Walk and Mort Street

200

Temporary Surface Car Park – Southern Loop Commonwealth Avenue 900
Canberra CBD Upgrade Program 1,767
Harrison – Wells Station Drive Extension to Horse Park Drive 6,895
Mitchell – Sandford Street Extension to the Federal Highway 6,998
Casey – Clarrie Hermes Drive Extension to the Barton Highway 8,234

Variations between the Capital Upgrade Program
Dame Pattie Menzies House – Condition Audit Upgrade Works (150)
North Building HVAC Works 150
Mitchell Depot – Improved Disability Access – Installation of LIft in Building 3 (Prior Year CUP) (191)
Fire Services Upgrades 191

AA Project Transfers – From CMCD
Floriade – Upgrade to Commonwealth Park (Design) 300

Project Variations
Harrison – Wells Station Drive Extension to Horse Park Drive 500



Attachment C

Variations to 2010-11 Capital Works Program

Agency Description
Financial 

Impact 
($'000)

AA Project Transfers – To TAMS
Conservation Management Plans for Heritage Buildings (Feasibility) (400)
Remediation of Fuel Storage Facilities (500)
Refurbishment of Albert Hall (1,590)
Upgrade of Callam Offices (809)

AA Project Transfers – To TAMS – Capital Upgrade 
Program

Wanniassa Business Park – Upgrade Works and Energy Efficiency Initiatives (158)
Mitchell Depot – Sewerage Sleeving (200)
TAMS Visitors Centres – Condition Audit Upgrade Works and Studies (150)
Mitchell Depot (Building 3) – Installation of Lift (400)
Mount Rogers Community Centre – Skylights and Audit Works (200)
Magistrates Court – Condition Audit Upgrade Works (180)
Dame Pattie Menzies House – Condition Audit Upgrade Works (100)
Scollay St Offices – Condition Audit Upgrade Works (140)
Phillip Business Park – Building Upgrades and Refurbishment (100)
Smart Meter Installation and associated Electrical Works at Dickson Motor Vehicle Registry, 1 
   Moore Street Civic and North Building Civic

(185)

Fairfax Centre O'Connor – Demolition and Site Remediation (200)
Upgrades to Hotel Kurrajong (125)
North Building HVAC Works (150)
Fire Services Upgrades (191)
Civic Health Centre, Moore St – Carpet Replacement and Toilet Upgrades (Prioir Year CUP) (182)
Climate Change Strategies – Installation of Solar Hot Water System (Dickson Motor Vehicle 
   Registry), Water Collection and Reuse Systems (Fyshwick Depot) and Waterless Urinals at 
   Government Owned Offices (Prior Year CUP)

(466)

AA Project Transfers – From TAMS
Gungahlin Leisure Centre (Design) 0               
Lyneham Precinct Redevelopment Stage 3 7
Throsby Multisport Complex (Design) 90
Gungahlin Wellbeing Precinct – Infratructure Works                0               
Manuka Oval Facilities Upgrades 407
Grant for Development of a New Basketball Centre and Player Amenities 50
Gungahlin Enclosed Oval (Sports Complex) 811
Gungahlin Leisure Centre 28
Improvements to Griffith Oval 50
Lyneham Precinct – Regional Tennis and Sports Centre – Stage 2 0               
Lyneham Precinct – Regional Tennis and Sports Centre – Stage 2 – GPO Funded 0               
"Where Will we Play" Outdoor Facilities Water Reduction Strategies 1,070
Enclosed Oval within Crinigan Circle, Gungahlin 121
Harrison – District Playing Fields 367
Lyneham Sports Precinct Development – Stage 1 – GPO & CI 4,357
Motorsport Funding – Capital 103
Motorsport Funding – Investment Fund – GPO 500
Stromlo Forest Park – Landscape and Amenity Planning 13

AA Project Transfers – From TAMS – Capital Upgrade 
Water Demand Management Program – Irrigation System Replacement/Renewal and Couch 
   Grass Conversions at Dickson District and Kambah District Playing Fields

1,000

Canberra Stadium – Upgrade of Spectator Lighting, Control System and Wiring 100
Canberra Stadium – Replacement of Analogue Televisions (to digital) in all Corporate and Public 
   Areas

650

Total Variation 55,562

Justice and Community Safety Directorate (JACS)

Project Variations
New Belconnen Police Station – Construction2 5,362

Total Variation 5,362

ACT Planning and Land Authority (ACTPLA)

Project Variations
Lawson South – Water Quality Control Pond (Design) (200)
Canberra Integrated Urban Water Program (230)
John Gorton Drive Extension to Molonglo 2 and Group Centre 280
Molonglo 2 Water Supply, Trunk Sewer and Stormwater Infrastructure 150



Attachment C

Variations to 2010-11 Capital Works Program

Agency Description
Financial 

Impact 
($'000)

AA Project Transfers – To ESDD
Lawson South – Relocation of Power Line (Design) (150)
Lawson South – Water Quality Control Pond (Design) 0               
Molonglo – Future Stormwater Management (Feasibility) (250)
Molonglo – East-West Arterial Road and Extension of John Gorton Drive to Molonglo River 
   (Feasibility)

(20)

Gungahlin Town Centre Roads (Feasibility) (300)
Scrivener Dam Upgrade (Feasibility) (350)
Woden Valley Stormwater Retardation Basins (Feasibility) (100)
Symonston – Arterial Road (Feasibility) (100)
John Gorton Drive Extension to Molonglo 2 and Group Centre (280)
Molonglo 2 Water Supply, Trunk Sewer and Stormwater Infrastructure (150)
East Lake – Environmental Site Assessment Phase 2 & 3 (77)
Canberra Integrated Urban Water Program (207)
Future Water Management Options – Molonglo River (258)
Urban Development Sequence for Affordable Housing – Molonglo and North Weston (153)
Urban Development Sequence for Affordable Housing – Environmental Impact Assessment 
   Molonglo

(91)

Urban Development Sequence for Affordable Housing – Concept Plans Gungahlin (293)
East Lake Sustainable Urban Renewal (363)
Dickson Master Plan (2)
Kingston Master Plan (3)
Horse Park Drive Extension from Amaroo to Moncrieff Group Centre (50)
Horse Park Drive Water Quality Control Pond (95)
Mirrabei Drive Extension to Horse Park Drive (95)
Kenny Water Quality Control Pond (80)

AA Project Transfers – To ESDD – Capital Upgrade 
Land Release Infrastructure Improvements – Roads, Paving, Fencing, Stormwater, Sewer, Water 
   Supply and Landscaping

(334)

Total Variation (3,801)

Department of Environment, Climate Change, Energy and Water (DECCEW)

AA Project Transfers – To ESDD
North Weston/Molonglo Stormwater Harvesting Scheme 0               
Gungahlin – The Valley Ponds and Stormwater Harvesting Scheme 0               
Accelerating Replacing Stormwater Drains with Wetlands (9,452)
Renewable Energy Technology Showcase – West Belconnen Child and Family Centre (417)
Renewable Energy Technology Showcase 0               

Total Variation (9,869)

Environment and Sustainable Development Directorate (ESDD)

AA Project Transfers – From ACTPLA
Lawson South – Relocation of Power Line (Design) 150
Lawson South – Water Quality Control Pond (Design) 0               
Molonglo – Future Stormwater Management (Feasibility) 250
Molonglo – East-West Arterial Road and Extension of John Gorton Drive to Molonglo River 
   (Feasibility)

20

Gungahlin Town Centre Roads (Feasibility) 300
Scrivener Dam Upgrade (Feasibility) 350
Woden Valley Stormwater Retardation Basins (Feasibility) 100
Symonston – Arterial Road (Feasibility) 100
John Gorton Drive Extension to Molonglo 2 and Group Centre 280
Molonglo 2 Water Supply, Trunk Sewer and Stormwater Infrastructure 150
East Lake – Environmental Site Assessment Phase 2 & 3 77
Canberra Integrated Urban Water Program 207
Future Water Management Options – Molonglo River 258
Urban Development Sequence for Affordable Housing – Molonglo and North Weston 153
Urban Development Sequence for Affordable Housing – Environmental Impact Assessment 
   Molonglo

91

Urban Development Sequence for Affordable Housing – Concept Plans Gungahlin 293
East Lake Sustainable Urban Renewal 363
Dickson Master Plan 2
Kingston Master Plan 3
Horse Park Drive Extension from Amaroo to Moncrieff Group Centre 50
Horse Park Drive Water Quality Control Pond 95
Mirrabei Drive Extension to Horse Park Drive 95
Kenny Water Quality Control Pond 80

AA Project Transfers – From ACTPLA – Capital 
Upgrade Program

Land Release Infrastructure Improvements – Roads, Paving, Fencing, Stormwater, Sewer, Water 
   Supply and Landscaping

334



Attachment C

Variations to 2010-11 Capital Works Program

Agency Description
Financial 

Impact 
($'000)

AA Project Transfers – From CMCD
Heritage Signs 71
Heritage Signage – Acton Precinct 48

AA Project Transfers – From CMCD – Capital Upgrade 
Program

Robertson House, Oaks Estate Restoration and Interpretation 165
Cargill's Dairy Cottage, Causeway Restoration and Interpretation 150
Tralee Homestead Restoration and Interpretation 165
Heritage Signage including Aboriginal Campsite at Black Mountain Peninsula, Charnwood 
   Homestead, Cricketers Arms Hotel, Emu Bank Homestead, George Henry Rottenberry’s 
   Farmhouse, Kingston Guest House – Printers Quarters, Rosebud Apiary, Russell Hill 
   Camp and Weetangera Homestead

100

Ginninderra Blacksmith’s Workshop Improvements 175
Valley Homestead Ruins Upgrades 75
Heritage (Prior Year CUP) 27

AA Project Transfers – From DECCEW
North Weston/Molonglo Stormwater Harvesting Scheme 0               
Gungahlin – The Valley Ponds and Stormwater Harvesting Scheme 0               
Accelerating Replacing Stormwater Drains with Wetlands 9,452
Renewable Energy Technology Showcase – West Belconnen Child and Family Centre 417
Renewable Energy Technology Showcase 0               

Total Variation 14,646

Legislative Assembly 

Variations between the Capital Upgrade Program
Building Fabric Restoration (53)
Occupational Health and Safety 53

Total Variation 0               

Community Services Directorate (CSD)

Project Variations
Youth Detention Centre – Body Scanner (375)
Expansion of the Baringa Childcare Centre 375
Additional Childcare Places – Forward Design (30)
National Partnership – Indigenous Early Childhood Development – Third Child and Family Centre  30
Public Art Scheme (74)
Public Art (51)
artsACT – Capital Upgrade Program 56
Various Refurbishments and Upgrades – Capital Upgrade Program 69

AA Project Transfers – From CMCD
Extension to the Street Theatre (Design) 120
Watson Arts Centre – Additional Studios and Residence 287
Strathnairn Homestead – Kitchen, Toilet and Veranda Improvements 100
Strathnairn Homestead – Additional Studio Space and Landscaping 10
Kingston Arts Precinct Strategy 150
Strathnairn Arts Centre – Bronze Foundry Workshop 100
Strathnairn Arts Centre – Landscaping 50
Public Art 2,375
Watson Arts Centre – Five Studios Forward Design 188
Manuka Arts Centre Landscape Works 225
Belconnen Arts and Cultural Centre  312
Public Art Scheme  1,340



Attachment C

Variations to 2010-11 Capital Works Program

Agency Description
Financial 

Impact 
($'000)

AA Project Transfers – From CMCD – Capital Upgrade 
Program

External Painting at Arts Facilities 0               
Electrical Upgrades at Arts Facilities 0               
Upgrade of Fire Systems at Arts Facilities 0               
Gorman House – Installation of a compliant grease trap 20
Watson Arts Centre – Construction of storm water drainage 25
Ainslie Arts Centre – Critical repairs to hydraulics 70
Asbestos Management at all facilities – Implementation of Management Plans 70
Various Refurbishments and Upgrades 93
artsACT (Prior Year CUP) 189

Total Variation 5,724

Health Directorate 

Project Variations
Clinical Services Redevelopment – Phase 2 (5,200)
Women and Children's Hospital – Additional Funding2 3,500
Provision for Project Definition Planning (2,710)
New Multistorey Car Park TCH (2,280)
Women and Children's Hospital 10,190

Total Variation 3,500

Cultural Facilities Corporation (CFC)

Variations between the Capital Upgrade Program
ACT Museums and Galleries (39)
Canberra Theatre Centre 36
Historic Places/Cultural Facilities Corporation 3

Total Variation 0               

TOTAL VARIATIONS TO CAPITAL WORKS PROGRAM 8,862

MINUS APPROPRIATION ADJUSTMENTS TO FUTURE YEARS 8,862

TOTAL VARIATIONS TO 2010-11 CAPITAL WORKS PROGRAM 0               

Notes: 
1.  Appropriation transfers to occur in 2011-12.
2.  Additional appropriation to be provided in 2011-12.
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Attachment D  

Agency Budgeted 
Rollovers $'000

Savings 
Identified 

$'000

Future Year 
Savings 

Identified $'000

Total 
Underspends 

$'000

Territory and Municipal Services Directorate (TAMS)

Transport for Canberra – Belconnen to City Transitway Stage 1 (Barry Drive and College Street 283 0                  0                      283
Transport for Canberra – Installation of Bus Shelters 389 0                  0                      389
Transport for Canberra – Canberra Avenue Bus Priority Measures 51 0                  0                      51
Transport for Canberra – Northbourne Avenue Bus Priority Measures and Dickson 12 0                  0                      12
Transport for Canberra – Park and Ride Facilities 150 0                  0                      150
Transport for Canberra – Gungahlin Town Centre Major Bus Station 67 0                  0                      67
Transport for Canberra – Erindale Centre Major Bus Station 30 0                  0                      30
Transport for Canberra – Bike and Ride Facilities 60 0                  0                      60
Transport for Canberra – Belconnen to City Bus Transitway Alignment (Feasibility) 100 0                  0                      100
Belconnen Skate Park (Design) 800 0                  0                      800
Jerrabomberra Wetlands Infrastructure Improvements 138 0                  0                      138
Gungahlin Leisure Centre (Design) 1,460 0                  0                      1,460
Throsby Multisport Complex (Design) 410 0                  0                      410
Extension of the Mugga Lane Resource Management Centre Landfill Cell 1,241 0                  0                      1,241
Toilet Refurbishments at Molonglo Reach and Acton District Parks and the Hughes and Chisholm 
   Shopping Centres

428 0                  0                      428

Hume – Lanyon Drive Upgrade – Stage 2 1,542 0                  0                      1,542
Kings Highway Upgrade 3,846 0                  0                      3,846
Upgrade of Airport Roads 3,731 0                  0                      3,731
North-South Arterial Road for Molonglo Suburbs 10,271 0                  0                      10,271
Town and District Park Upgrades 46 0                  0                      46
Lake Ginninderra Foreshore Stage 2 (Emu Inlet Upgrade) 1,335 0                  0                      1,335
The Sanctuary at Tidbinbilla – Stage 2 and Birrigai Outdoor School Development 1,496 0                  0                      1,496
Grant for Development of a New Basketball Centre and Player Amenities 450 0                  0                      450
Gungahlin Leisure Centre 972 0                  0                      972
Lyneham Precinct – Regional Tennis and Sports Centre – Stage 2 – GPO Funded 3,750 0                  0                      3,750
"Where Will we Play" Outdoor Facilities Water Reduction Strategies 2,474 0                  0                      2,474
Lyneham Sports Precinct Development – Stage 1 – GPO & CI 1,500 0                  0                      1,500
Remediation of West Belconnen Land Fill Borrow Pit 929 0                  0                      929
West Belconnen Landfill Sullage Pit Remediation 45 0                  0                      45
New Landfill for the ACT 215 0                  0                      215
Motorsport Funding 200 0                  0                      200
Bridge Strengthening on Commercial Routes 599 0                  0                      599
Lake Ginninderra Community Path Lighting 102 0                  0                      102
Strategic Bushfire Management Plan Version 23 365 0                  0                      365
Playground Safety Program – Upgrade of Open Space Playground Assets in various Suburbs,
   including Gowrie, Weston, Chapman, Kaleen, Macarthur, Greenway, Florey, Belconnen
   and Chifley

110 0                  0                      110

Lyneham Precinct Redevelopment Stage 3 2,093 0                  0                      2,093
Gungahlin Enclosed Oval (Sports Complex) 153 0                  0                      153
Enclosed Oval within Crinigan Oval, Gungahlin 100 0                  0                      100
Gungahlin Canberra Connect Shopfront (Feasibility) 0                       41 0                      41

Sub Total 41,943 41 0                      41,984

Accelerations
Transport for Canberra – Cotter Road Improvements (59) 0                  0                      (59)
Transport for Canberra – ACT Road Safety Strategy (Design) (76) 0                  0                      (76)
Page and Fyshwick Stormwater Augmentation (2,000) 0                  0                      (2,000)
Lawson – Ginninderra and Aikman Drives – Intersection Upgrade (700) 0                  0                      (700)
Restoration of Tharwa Bridge (1,700) 0                  0                      (1,700)
Gungahlin Drive Extension – Stage 2 (20,309) 0                  0                      (20,309)
Forde – Mulligans Flat Road Extension and Water Quality Control Pond (5,000) 0                  0                      (5,000)
Bonner – Western Distributor Road and Sewer (2,925) 0                  0                      (2,925)
Monaro Highway Duplication (Canberra Ave to Newcastle Street) (663) 0                  0                      (663)
North Weston Pond and Bridge (2,479) 0                  0                      (2,479)
Lyneham Precinct – Regional Tennis and Sports Centre – Stage 2 (17) 0                  0                      (17)

Sub Total (35,928) 0                  0                      (35,928)

Total 6,015 41 0                      6,056

Economic Development Directorate (EDD)

Coombs – Water Quality Control Ponds 400 0                  0                      400
Fyshwick – Intersection Upgrades   – Gladstone Street, Section 26 2,200 0                  0                      2,200
Barton – Intersection Upgrades – Darling Street, Section 22 350 0                  0                      350
Mitchell – Sandford Street Extension to the Federal Highway 6,600 0                  0                      6,600
Casey – Clarrie Hermes Drive Extension to the Barton Highway 1,175 0                  0                      1,175
Government Office Accommodation and Relocation Fitout 6,700 0                  0                      6,700
North Weston – Road Intersection Reconstruction 2,000 0                  0                      2,000
Forde – Horse Park and Gundaroo Drives Intersection Upgrade 1,150 0                  0                      1,150
Watson – Stomrwater Upgrade – Aspinall Street Block 2, Section 95 520 0                  0                      520
Temporary Surface Car Park – Southern Loop Commonwealth Avenue 900 0                  0                      900

Total 21,995 0                  0                      21,995

Treasury Directorate

Whole of Government – Asset Management and Capital Delivery Planning 1,000 0 0 1,000
Government Office Building – Project Advice 1,000 0 0 1,000
ACT Government Office Project – Procurement Planning and Documentation 0 1,360 0 1,360

Total 2,000 1,360 0                      3,360

2010-11 Capital Works Underspends
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2010-11 Capital Works Underspends

Health Directorate

Upgrade of Mechanical Systems 284 0                  0                      284
Workplace Improvements 100 0                  0                      100
TCH Discharge Lounge Relocation 50 0                  0                      50
Clinical Services Redevelopment – Phase 2 14,600 0                  0                      14,600
National Health Reform 9,204 562 2,795 12,561
Integrated Capital Region Cancer Centre – Phase 1 2,000 0                  0                      2,000
Enhanced Community Health Centre – Belconnen 4,969 0                  0                      4,969
Mental Health Young Persons Unit 589 0                  0                      589
ACT Health Skills Development Centre 1,000 0                  0                      1,000
Adult Mental Health Inpatient Facility 5,931 0                  0                      5,931
Women and Children's Hospital 9,613 0                  0                      9,613
New Gungahlin Health Centre 6,073 0                  0                      6,073
Refurbishment of Existing Health Centre – Tuggeranong 2,900 0                  0                      2,900
Provision for Phase 1 CSR 3,000 0                  0                      3,000
Aboriginal Torres Strait Islander Residential Alcohol & Other Drug Rehabilitation Facility 2,362 0                  0                      2,362
Linear Accelerator Procurement and Replacement 375 0                  0                      375
Secure Adult Mental Health Unit 0                       1,000 10,160 11,160

Total 63,050 1,562 12,955 77,567

Justice and Community Safety Directorate (JACS)

Tidbinbilla Rural Fire Service Shed 1,362 0                  0                      1,362
New Supreme Court – Forward Design 3,800 0                  0                      3,800
Alexander Maconochie Centre – Chapel and Quiet Place 0                       406 0                      406
New Forensic Medical Centre 1,000 0                  0                      1,000
New Belconnen Police Station – Construction 6,953 0                  0                      6,953
Emergency Services Agency – New Headquarters 350 0                  0                      350
Alexander Maconochie Centre 2,050 0                  0                      2,050

Total 15,515 406 0                      15,921

Environment and Sustainable Development Directorate (ESDD)

North Weston/Molonglo Stormwater Harvesting Scheme 1,000 0                  0                      1,000
Gungahlin – The Valley Ponds and Stormwater Harvesting Scheme 1,000 0                  0                      1,000
Accelerating Replacing Stormwater Drains with Wetlands 3,703 0                  0                      3,703
Lawson South – Relocation of Power Line (Design) 150 0                  0                      150
Lawson South – Water Quality Control Pond (Design) 0                       0                  100 100
Molonglo – Future Stormwater Management (Feasibility) 200 0                  0                      200
Molonglo – East-West Arterial Road and Extension of John Gorton Drive to Molonglo River 230 0                  0                      230
Woden Valley Stormwater Retardation Basins (Feasibility) 50 0                  0                      50
Canberra Integrated Urban Water Program 163 0                  (230) (67)
Symonston – Arterial Road (Feasibility) 100 0                  0                      100
East Lake Sustainable Urban Renewal 150 0                  0                      150
Urban Development Sequence for Affordable Housing – Environmental Impact Assessment Molonglo 60 0                  0                      60

Total 6,806 0                  (130) 6,676

Education and Training Directorate (ETD)

Bonner Primary School (Design) 400 0                  0                      400
Molonglo Primary School (Design) 750 0                  0                      750
Franklin Early Childhood School (Design) 200 0                  0                      200
Red Hill Primary School Expansion 3,600 0                  0                      3,600
Building Refurbishment and Upgrades 2,823 0                  0                      2,823
Harrison High School 3,500 0                  0                      3,500
Canberra College (Woden Campus) Performing Arts Theatre 1,000 0                  0                      1,000
Trade Training Centres 1,659 0                  120 1,779

Sub Total 13,932 0                  120 14,052

Accelerations
Public Schools – Water Tanks (400) 0                  0                      (400)
Kambah P-10 (7,000) 0                  0                      (7,000)

Sub Total (7,400) 0                  0                      (7,400)

Total 6,532 0                  120 6,652

Community Services Directorate (CSD)

Flynn Childcare Centre 2,000 0                  0                      2,000
Tuggeranong 55 Plus Club 500 0                  0                      500
Forde Community Centre 352 0                  0                      352
Watson Arts Centre – Additional Studios and Residence 460 0                  0                      460
Strathnairn Homestead – Additional Studio Space and Landscaping 90 0                  0                      90
Public Art Scheme  2,523 0                  0                      2,523
Extension to the Street Theatre (Design) 30 0                  0                      30
Manuka Arts Centre Landscape Works 18 0                  0                      18

Total 5,973 0                  0                      5,973
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Exhibition Park Corporation (EPC)

Use of Non-Potable Water for Irrigation of the EPC Venue 1,608 0                  0                      1,608

Total 1,608 0                  0                      1,608

ACT Legislative Assembly

Lift Upgrade 0                       74 0                      74
Improved Environmental Measures (CUP 2009-10) 0                       14 0                      14
Building Fabric Restoration (CUP 2010-11) 0                       52 0                      52

Total 0                       140 0                      140

TOTAL CAPITAL WORKS UNDERSPENDS 129,494 3,509 12,945 145,948
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ATTACHMENT E

Approved Final Savings
Budget Expenditure Returned

2010-11
$'000 $'000 $'000

Legislative Assembly

Building Fabric Restoration 2010-11 Capital Upgrades 40 39 1
Building Plant Replacement 2010-11 Capital Upgrades 8 6 2
Occupational Health and Safety 2010-11 Capital Upgrades 105 85 20
Improved Environmental Measures 2010-11 Capital Upgrades 17 17 0
Lift Upgrade Construction 211 211 0
Improved Environmental Measures 2009-10 Capital Upgrades Program 54 54 0

Territory and Municipal Services Directorate

Transport for Canberra – Barton Major Bus Station (Feasibility) Feasibility 100 100 0
Page and Fyshwick Stormwater Augmentation Construction 3,008 3,008 0
Naas Road – Gugenby Bridge (Design) Forward Design 200 200 0
Ashley Drive Upgrade (Feasibility) Feasibility 150 128 22
Narrabundah Ball Park Facility Upgrade Construction 1,050 1,050 0
ACTION – Depot Upgrades (Feasibility) Feasibility 151 151 0
Gungahlin Canberra Connect Shopfront (Feasibility) Feasibility 59 59 0
Pavement Rehabilitation – Selected Failed Pavement Sections of Northbound Lanes of Northbourne 
   Avenue

2010-11 Capital Upgrades 1,252 1,252 0

Road Barrier Improvements – Upgrading Selected High Priority Barriers and Bridge Railings at various 
   locations along Belconnen Way and Hindmarsh Drive

2010-11 Capital Upgrades 165 165 0

Infill Lighting on Major Arterial Roads (Isabella Drive/Clive Steele Avenue Roundabout and Ginninderra 
   Drive)

2010-11 Capital Upgrades 216 216 0

Road Safety Improvements Linked with the Road Safety Action Plan and Traffic Light Asset Management 
   Plan – Work will take place at the Intersection of Hindmarsh and Melrose Drives

2010-11 Capital Upgrades 272 272 0

Traffic Light Upgrades – Corner of Hindmarsh and Melrose Drives 2010-11 Capital Upgrades 107 107 0
Design of Road Safety Measures in line with the New Road Safety Strategy and the Vision Zero 
   Philosophy at various locations across the ACT Road Network

2010-11 Capital Upgrades 250 250 0

Stormwater Augmentation Program – Stormwater Improvements in Chapman and other Sites flooded 
   during the December 2006 and February 2007 Major Storms

2010-11 Capital Upgrades 3,010 3,005 5

Stormwater Improvement Program – Upgrade Works at Sites selected from previous Studies in Duffy, 
   Forrest and Chapman

2010-11 Capital Upgrades 451 451 0

Upgrade to Stormwater Infrastructure at Lake Ginninderra Foreshore 2010-11 Capital Upgrades 655 655 0
Footpath Improvements – Construction of High Priority Footpaths in Yarralumla, Narrabundah, Evatt, 
   Curtin, Mawson, Lyneham, Hawker, Mitchell, and various Other Suburbs

2010-11 Capital Upgrades 379 379 0

Infill Lighting in Neighbourhood Developments, including Pathway Lighting in Macquarie and Upgrade of 
   various Pedestrian Crossings in Lyneham

2010-11 Capital Upgrades 211 211 0

Installation of Energy Efficient Lighting in Kambah, Monash, Wanniassa, Rivett and Narrabundah to 
   Reduce the Power Usage of the Street Light Network 

2010-11 Capital Upgrades 513 504 9

Replacement of Old Street Light Cables – Various Inner North and South Locations 2010-11 Capital Upgrades 379 379 0
Traffic Management Improvement at various Schools (Monash, North Ainslie and Turner Primary and 
   Preschools, Campbell High School, St Thomas Mores Primary School, Majura and Forrest Primary 
   Schools and the Blue Gum Community School)

2010-11 Capital Upgrades 210 210 0

Residential Street Improvements at various locations and investigation of Traffic Management Needs on 
   Streeton Drive in Weston, Copland Drive in Belconnen and Sternberg Crescent in Wanniassa

2010-11 Capital Upgrades 159 159 0

Foreshore Upgrades from Sullivan’s Creek Bridge to the National Museum of Australia and from 
Dunrossil 

2010-11 Capital Upgrades 200 200 0

Canberra Nara Peace Park – Naming and Wall Signage 2010-11 Capital Upgrades 29 29 0
Facility Improvement Program – Upgrades to Ageing Infrastructure at Dickson Water Park, Manuka Pool 
   and Kaleen Enclosed Oval

2010-11 Capital Upgrades 1,604 1,604 0

Territory Records Office – Installation of New Industrial De-humidifiers 2010-11 Capital Upgrades 20 20 0
Replacement of Shopfront and Contact Centre Equipment 2010-11 Capital Upgrades 25 15 10
OH&S Upgrades – Various Contact Centres and Shopfronts 2010-11 Capital Upgrades 30 30 0
Bus Stop Disability Improvements – Upgrade of Selected Bus Stops to meet Disability Standards, 
   including provision of seating where appropriate.  Works will be undertaken on Bus Routes in Gordon, 
   Kambah, Greenway, Flynn, Charnwood, Scullin, Florey, Latham, and Fraser

2010-11 Capital Upgrades 381 381 0

West Belconnen Resource Management Centre – Decommissioning Program to achieve Sustainable 
   Environmental and Hydrological Outcomes and Minimise Ongoing Costs

2010-11 Capital Upgrades 501 501 0

Upgrades to Existing Recycling Drop Off-Centres in Belconnen Town Centre, West Belconnen, Mitchell, 
   Phillip, Tuggeranong and Mugga Lane 

2010-11 Capital Upgrades 150 150 0

Replacement of Ticket Machines on Buses 2010-11 Capital Upgrades 183 183 0
Driver Seats – Upgrade and Replacement in Line with OH&S Requirements 2010-11 Capital Upgrades 150 150 0
Bus Engine Overhauls – Additional Engine Rebuilds 2010-11 Capital Upgrades 461 461 0
Canberra Stadium – Upgrade and Replacement of Infrastructure containing Asbestos 2010-11 Capital Upgrades 301 301 0
Flemington Road Bus Lanes – Roads to Recovery Construction 3,665 3,638 27
Barry Drive Bus Lanes – Roads to Recovery Program Construction 4,500 4,500 0
Gungahlin College Precinct – Offsite Works Construction 8,530 8,530 0
Majura Road Pavement Improvements Construction 2,000 2,000 0
Upgrade of Tharwa Drive – Stage 1 Construction 11,000 10,979 21
Flemington Road Duplication Construction 20,000 19,981 19
Belconnen Town Centre – Cohen Street Extension and Replacement of Bus Interchange Construction 23,205 23,195 10
Community Paths Program – Jerrabomberra Wetlands and Nature Reserve Construction 900 838 62
Park 'n' Ride and Bike 'n' Ride Facilities in Erindale and Mitchell Feasibility 120 120 0
Covered Barbeques Construction 100 99 1
New Dog Park Construction 250 249 1
Mulligans Flat Signage and Paths Construction 101 101 0
Establishment of Regional Community Facilities and Neighbourhood Halls Construction 2,404 2,404 0
Establishment of New Nature Reserves Construction 948 910 38
Glebe Park Pavement Replacement 2008-09 Local Initiatives Package 1,600 1,543 57
Bruce – Braybrooke Street Extension Construction 4,550 4,527 23
Woden Town Centre – Wilbow and Easty Streets Infrastructure Construction 3,502 3,502 0
Forde – Access Road and Trunk Sewer Construction 1,630 1,630 0
Master Plan for West Belconnen Landfill Feasibility 120 97 23
Master Plan for Mugga Lane Resource Management Plan Feasibility 120 119 1
Bill Poster Silos to City and District Shopping Centres 2008-09 Local Initiatives Package 400 400 0
Road Safety Message Signs 2008-09 Local Initiatives Package 401 401 0
Heritage 2008-09 Capital Upgrades 52 52 0
Canberra Stadium – Upgrade Handrails to Comply with New Building Codes 2009-10 Capital Upgrades 75 75 0
Urban Landscape and Built Asset Improvements 2007-08 Capital Upgrades 2,115 2,114 1

Project Type

Capital Works Program
2010-11

End of Year Acquittal

Physically and Financially Completed Projects 

Projects Physically and Financially Completed
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Street and Park Trees Removal and Plantings 2007-08 Capital Upgrades 330 330 0
Shopping Centre Improvements 2007-08 Capital Upgrades 3,250 3,249 1
Parks and Reserves – Improvements to Playgrounds, Recreational Amenities and Tracks 2007-08 Capital Upgrades 2,451 2,451 0
Urban Open Space 2007-08 Capital Upgrades 1,343 1,341 2
Local Shopping Precincts Upgrades 2008-09 Capital Upgrades 1,370 1,368 2
City Centre Infrastructure Upgrades 2008-09 Capital Upgrades 331 331 0
Playground Safety Program – Upgrade of Open Space Playground Assets to Meet Current Australian 
   Standards

2009-10 Capital Upgrades 914 914 0

Tree Replacement Program – Locations in the Inner North and Inner South Regions 2009-10 Capital Upgrades 152 152 0
Toilet Refurbishment 2009-10 Capital Upgrades 100 100 0
Landscape Upgrade Works Across Canberra, including Barbecues, Park and Street Furniture in Open 
   Space and Shopping Centres, Shrub Beds and Bollards

2009-10 Capital Upgrades 210 210 0

City Central Infrastructure Replacement, including Paving, Lighting and Street Furniture 2009-10 Capital Upgrades 488 488 0
Construction Projects – Upgrade of Lyons Local Shopping Centre 2009-10 Capital Upgrades 300 292 8
Facilities Improvements – Provides for Upgrades to Aging Infrastructure, Irrigation Systems, Pavilions 
and 
          

2009-10 Capital Upgrades 1,560 1,560 0

CCTV at Bus Interchanges – Continue Upgrade and Implementation Program 2009-10 Capital Upgrades 790 790 0
Restoration of Hobday's Cottage and English Gardens Construction 273 273 0

Economic Development Directorate

Floriade – Upgrade to Commonwealth Park (Design) Forward Design 300 296 4
Manuka Oval Facilities Upgrades Construction 407 407 0
Canberra Stadium – Upgrade of Spectator Lighting, Control System and Wiring 2010-11 Capital Upgrades 101 101 0
Canberra Stadium – Replacement of Analogue Televisions (to digital) in all Corporate and Public Areas 2010-11 Capital Upgrades 650 650 0
Upgrade and Expand the Woden Gymnastics Club Construction 550 550 0
Mitchell Depot – Improved Disability Access – Installation of Lift in Building 3 2009-10 Capital Upgrades 24 24 0
Arts Organisation Relocation Construction 600 600 0
Stromlo Forest Park – Landscape and Amenity Planning Construction 229 227 2

Treasury Directorate

ACT Government Office Project – Procurement Planning and Documentation Feasibility 1,740 1,301 439

Health Directorate

Building Upgrades 2010-11 Capital Upgrades 556 556 0
Improvements to OH&S and Fire and Safety Systems 2010-11 Capital Upgrades 355 354 1
Upgrade of Mechanical Systems 2010-11 Capital Upgrades 540 540 0
Additional Beds Construction 2,400 2,400 0
Intensive Care Unit – Calvary Construction 11,410 11,410 0
Adult Acute Mental Health Inpatient Unit – Forward Design Forward Design 2,290 2,290 0
Fire Systems Upgrade (Phase 1) TCH Construction 2,600 2,600 0
Electrical, Plumbing, Floor Coverings and Air-Conditioning Upgrades (Stage 1) 2009-10 Capital Upgrades 225 225 0
Energy Savings and Sustainability Works 2009-10 Capital Upgrades 305 305 0
Safety Upgrades 2009-10 Capital Upgrades 325 324 1
Refurbishment of Non-Clinical Accommodation at TCH 2009-10 Capital Upgrades 292 290 2
Address Building Condition and Asbestos Audit Requirements 2009-10 Capital Upgrades 380 379 1
TCH Upgrades to Ambulatory Areas, Intensive Care Facilities, Pathology Laboratories and ED 2009-10 Capital Upgrades 533 533 0
Workplace Redesign to Meet Accommodation and OH&S Standards 2009-10 Capital Upgrades 290 290 0
Improved Patient Amenity – Calvary 2009-10 Capital Upgrades 150 150 0
Infrastructure Improvements (Various) – Calvary 2009-10 Capital Upgrades 230 230 0
Occupational Health and Safety Upgrades (Various) – Calvary 2009-10 Capital Upgrades 312 312 0
Equipment Loans Scheme Relocation 2008-09 Capital Upgrades 620 620 0

Justice and Community Safety Directorate

Additional Jury Courtroom Construction 450 447 3
ACT Policing Facilities 2010-11 Capital Upgrades 222 222 0
Departmental Projects 2009-10 Capital Upgrades 706 691 15
Emergency Services Agency Projects 2009-10 Capital Upgrades 271 271 0
Alexander Maconochie Centre – Chapel and Quiet Place Construction 96 96 0
Emergency Services Agency – Stations Relocation Design Forward Design 529 529 0
Alexander Maconochie Centre – Transitional Costs (STRC Reconfiguration) Construction 900 900 0
Emergency Services Agency – Station Upgrades Construction 831 831 0
Disability Access and Accommodation Improvements Construction 200 91 109

Education and Training Directorate

National Partnership – Nation Building and Jobs Plan – Building the Education Revolution Construction 150,523 150,523 0
Transportable Classrooms 2009-10 Capital Upgrades 774 774 0

Environment and Sustainable Development Directorate

Scrivener Dam Upgrade Feasibility 350 58 292
Land Release Infrastructure Improvements – Roads, Paving, Fencing, Stormwater, Sewer, Water Supply 
   and Landscaping

2010-11 Capital Upgrades 334 319 15

East Lake – Environmental Site Assessment Phase 2 & 3 Feasibility 400 385 15
Future Water Management Options – Molonglo River Feasibility 500 500 0
Urban Development Sequence for Affordable Housing – Molonglo and North Weston Feasibility 650 650 0
Dickson Master Plan Feasibility 110 110 0
Kingston Master Plan Feasibility 200 200 0
Mirrabei Drive Extension to Horse Park Drive Forward Design 300 300 0
Heritage Signage – Acton Precinct Construction 50 50 0
Heritage 2008-09 Capital Upgrades 150 150 0
Renewable Energy Technology Showcase Construction 583 583 0
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Community Services Directorate

Expansion of the Baringa Childcare Centre Construction 375 304 71
National Partnership – Pensioner Transport Concessions Construction 31 31 0
Establishment of Regional Community Facilities and Neighbourhood Halls Construction 27,250 27,250 0
Tuggeranong 55 Plus Club – Forward Design Forward Design 200 200 0
Additional Childcare Places – Forward Design Forward Design 405 394 11
Kingston Arts Precinct Strategy Construction 150 145 5
Gorman House – Installation of a compliant grease trap 2010-11 Capital Upgrades 20 20 0
Watson Arts Centre – Construction of storm water drainage 2010-11 Capital Upgrades 25 25 0
Ainslie Arts Centre – Critical repairs to hydraulics 2010-11 Capital Upgrades 70 70 0
Asbestos Management at all facilities – Implementation of Management Plans 2010-11 Capital Upgrades 70 70 0
Various Refurbishments and Upgrades 2010-11 Capital Upgrades 162 162 0
Strathnairn Arts Centre – Landscaping Construction 50 50 0
Public Art Construction 2,349 2,349 0
artsACT 2009-10 Capital Upgrades 327 327 0
Belconnen Arts and Cultural Centre Construction 8,141 8,057 84

Housing ACT

Refurbish Early Morning Drop-in Centre in the City Construction 750 750 0
National Partnership – Social Housing Construction 6,439 6,439 0

Canberra Institute of Technology

New CIT Learning Centre Tuggeranong Feasibility 250 250 0
Bruce – Refurbishment of Canberra Raiders Training Facility Forward Design 65 65 0
Health and Safety Improvements 2010-11 Capital Upgrades 470 470 0
Energy Management/Educational Improvements 2010-11 Capital Upgrades 880 880 0
Building Improvements 2010-11 Capital Upgrades 874 874 0
Electrotechnology Program Relocation Construction 9,943 9,943 0

Cultural Facilities Corporation

Canberra Theatre Centre – Heating Ventilation and Air Conditioning and Hydraulics Works Construction 125 125 0
Canberra Theatre Centre, ACT Museums and Galleries and Historic Places/Cultural Facilities Corporation 2010-11 Capital Upgrades 334 334 0

Exhibition Park Corporation

Power Upgrade of Campground 2010-11 Capital Upgrades 30 30 0
Budawang Building Internal Linings and Window Treatment 2010-11 Capital Upgrades 180 180 0
Trade Waste Modifications Stage 3 2010-11 Capital Upgrades 100 100 0
Re-Wiring of Arena Light Poles 2010-11 Capital Upgrades 50 50 0
Upgrade to Workshop 2010-11 Capital Upgrades 20 20 0
Tree Planting and Shade Cloth Installation 2010-11 Capital Upgrades 80 80 0
Terrace Room Upgrade to Entry and Carpet Replacement 2010-11 Capital Upgrades 40 40 0

Shared Services Centre

Data Management Scoping Study – Current and Future Data Requirements (Feasibility) Feasibility 250 250 0
Record Services Mitchell Accommodation – Refurbishment Construction 3,114 3,088 26

TOTAL 374,729 373,267 1,462
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