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CHIEF MINISTER , TREASURY AND ECONOMC DEVELOPMENT DIRECTORATE

New Capital Works
Building a better city – Civic and Dickson office accommodation  39,544 0 0 1,045 1,045 2,456 1,001 47 63 42 29 123 1,305 1,305
More and better jobs – Ensuring continuity of the Human Resources Information  11,000 0 0 2,750 2,750 2,750 0 0 208 55 166 201 630 630
More and better jobs – Expanding Belconnen Arts Centre 15,000 0 0 1,282 1,282 1,282 0 0 0 0 0 22 22 22
ICT 0
More and better jobs – Modernising government ICT infrastructure 15,001 0 0 2,527 2,527 2,527 0 3 0 18 68 0 89 89

Sub‐Total New Capital Works 80,545 0 0 7,604 7,604 9,015 1,001 50 271 115 263 346 2,046 2,046

Capital WIPs
Better Roads for Gungahlin – Enhanced Town Centre road network 10,006 7,586 8,437 624 420 420 0 96 204 ‐31 55 21 345 7,931
Better Roads for Gungahlin – Horse Park Drive duplication 14,983 11,682 11,913 2,945 301 2,424 13 1,809 4 112 81 78 2,097 13,779
Better Services – Weston Creek and Stromlo swimming pool and leisure centre 33,000 10 10 10,940 10,990 4,000 0 0 0 0 53 0 53 63
Cravens Creek Water Quality Control Pond 10,923 9,380 9,916 200 243 243 0 1 5 7 1 8 22 9,402
Improving Our Suburbs – New Molonglo Valley infrastructure  32,970 258 258 9,552 9,342 8,616 13 78 239 49 1,439 449 2,267 2,525
Isabella Weir Spillway Upgrades 10,100 5,381 5,381 7,688 5,063 5,063 19 1,179 553 766 782 1,103 4,402 9,783
Majura Parkway to Majura Road – Link road  14,756 11,552 12,232 3,059 1,204 3,204 4 13 713 1,344 1,016 ‐412 2,678 14,230
Molonglo 2 – Sewer and Pedestrian Bridge over Molonglo River 12,400 12,146 12,146 766 712 712 0 0 174 2 86 3 265 12,411
Molonglo 2 – Uriarra Road Upgrade 12,601 12,501 13,941 111 100 100 0 0 0 0 0 0 0 12,501
Molonglo Infrastructure Investment 15,738 15,036 15,390 588 702 702 7 14 4 296 90 2 413 15,449
More and better jobs – Improving Manuka Oval broadcast and media facilities 11,920 342 320 7,700 7,700 7,678 0 30 0 ‐3 2 2 31 373
ICT 0
Revenue Collection Transformation 30,202 24,994 23,906 3,684 7,796 6,409 1,611 208 1,578 1,912 72 348 5,729 30,723
iConnect – CRM, Secure Online Correspondence, Authentification, Identity and Access  17,146 10,583 10,269 5,852 7,469 7,155 716 432 439 431 601 848 3,467 14,050

Sub‐Total Capital WIPs 226,745 121,451 124,119 53,709 52,042 46,726 2,383 3,860 3,913 4,885 4,278 2,450 21,769 143,220
Total CMTEDD  307,290 121,451 124,119 61,313 59,646 55,741 3,384 3,910 4,184 5,000 4,541 2,796 23,815 145,266

FOR THE SIX MONTHS ENDING 31/12/2017
MAJOR PROJECT FINANCIAL PERFORMANCE

(Major projects greater than $10 million in value)
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CITY RENEWAL AUTHORITY
New Capital Works
Building a better city – City Renewal Authority – Canberra's lakeside 37,388 0 0 7,500 7,500 0 0 0 0 0 0
Capital WIPs
Urban Renewal Program – City to the Lake – West Basin infrastructure 10,098 6,958 6,539 7,500 7,059 4,736 0 1,296 208 623 943 1,041 4,111 11,069

Total CRA 47,486 6,958 6,539 15,000 14,559 4,736 0 1,296 208 623 943 1,041 4,111 11,069

EDUCATION DIRECTORATE
New Capital Works
Better schools for our kids – Expanding schools in Gungahlin 24,072 0 0 6,972 6,972 4,172 0 41 30 10 14 11 106 106

Sub‐Total New Capital Works 24,072 0 0 6,972 6,972 4,172 0 41 30 10 14 11 106 106

Capital WIPs
Better Schools – Investment in Gungahlin school infrastructure 16,600 4,344 4,281 8,650 12,319 12,256 471 1,655 1,241 1 1,986 1,851 7,205 11,549
Schools for the Future – Modernising Belconnen High 23,527 2,417 2,276 15,825 16,979 13,038 4 248 45 65 136 44 542 2,959
Schools for the Future – North Gungahlin and Molonglo 28,609 1,338 1,175 17,000 17,236 10,273 0 212 14 78 1,010 1,681 2,995 4,333

ICT
Better Schools ‐ IT upgrade for school administration 10,000 1,776 1,671 4,291 5,932 5,147 53 152 18 260 124 333 940 2,716
Supporting our School System – Improving ICT 24,029 8,054 7,660 6,849 10,508 9,614 ‐4 170 57 480 349 56 1,108 9,162

Sub‐Total New Capital Works 102,765 17,929 17,063 52,615 62,974 50,328 524 2,437 1,375 884 3,605 3,965 12,790 30,719
Total ED 126,837 17,929 17,063 59,587 69,946 54,500 524 2,478 1,405 894 3,619 3,976 12,896 30,825

Environment Planning and Sustainable Development Directorate
New Capital Works
Better support when it matters – Public Housing Renewal – New and better properties 47,419 0 0 27,295 27,295 21,879 302 132 1,809 231 1,098 54 3,626 3,626

Capital WIPs
Better Public Housing – New public housing properties 357,202 65,328 65,328 147,200 163,751 141,393 5,743 21,226 5,055 7,627 9,604 5,461 54,716 120,044
Caring for our environment – Water Quality Improvement – Contributions to the Basin  77,271 2,109 20,500 42,300 42,300 63,154 372 586 138 969 772 1,717 4,554 6,663
Urban Renewal Program – Better Public Housing – Allawah Court 45,110 34,838 34,459 11,300 10,652 209 17 0 0 0 0 0 17 34,855
Urban Renewal Program – Better Public Housing – Karuah 17,661 11,933 11,933 5,000 5,728 256 256 0 0 0 0 0 256 12,189
Urban Renewal Program – Better Public Housing – Red Hill housing precinct 41,148 38,928 38,928 2,300 2,220 1 1 0 0 0 0 0 1 38,929

Sub‐Total Capital WIPs 538,392 153,136 171,148 208,100 224,651 205,013 6,389 21,812 5,193 8,596 10,376 7,178 59,544 212,680
Total EPSDD 585,811 153,136 171,148 235,395 251,946 226,892 6,691 21,944 7,002 8,827 11,474 7,232 63,170 216,306
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ACT HEALTH
New Capital Works
Better care when you need it – New health centre for Aboriginal and Torres Strait  12,000 0 0 1,000 1,000 0 0 0 0 0 0 0 0 0
Improved Infrastructure for Acute Aged Care and Cancer Inpatients 17,310 0 0 10,000 10,000 689 0 0 22 0 0 0 22 22

Sub‐Total New Capital Works 29,310 0 0 11,000 11,000 689 0 0 22 0 0 0 22 22
Capital WIPs
Better Health Services – Upgrading and maintaining ACT Health assets 88,843 8,153 10,965 39,091 42,550 26,504 1,034 796 1,467 943 2,318 1,295 7,854 16,007
Clinical Services Redevelopment – Phase 3 15,690 13,349 13,649 2,357 2,041 2,341 113 ‐2 485 ‐293 0 0 303 13,652
Continuity of Health Services Plan – Essential Infrastructure 15,267 17,249 17,877 0 1,240 1,795 43 451 198 22 20 201 935 18,184
Health Infrastructure Program – Project management continuation 24,620 24,107 24,009 0 607 513 107 ‐85 0 0 0 0 22 24,129
Integrated Cancer Centre – Phase 2 20,412 20,386 20,387 25 0 0 0 0 0 0 0 0 20,386
The Canberra Hospital Redevelopment   15,716 13,283 13,282 0 2,434 1,218 1 0 0 0 0 0 1 13,284
University of Canberra Public Hospital 195,405 115,139 105,684 75,410 89,721 75,683 9,509 8,397 13,316 ‐502 6,336 ‐1,528 35,527 150,666
University of Canberra Public Hospital Car Park  11,200 448 0 10,200 11,200 10,704 0 448 0 1,680 46 748 2,922 3,370
ICT
An E – Healthy Future 90,185 78,470 78,398 9,000 11,787 11,742 434 321 770 637 1,178 219 3,559 82,029

Sub‐Total Capital WIPs 477,338 290,584 284,252 136,058 161,604 130,501 11,241 10,326 16,236 2,487 9,899 935 51,123 341,707
Total Health 506,648 290,584 284,252 147,058 172,604 131,190 11,241 10,326 16,258 2,487 9,899 935 51,145 341,729

JUSTICE AND COMMUNITY SAFETY 
Capital WIPs
ICT
Replacement of the Courts and Tribunal ICT Case Management System 10,618 6,632 5,421 4,443 5,197 2,413 ‐485 302 466 19 311 323 935 7,567
Strengthening Emergency Services – Territory Radio Network upgrade – Phase 2 and 3

14,605 2,679 2,444 11,342 12,161 8,884 137 122 142 158 190 111 859 3,538
Sub‐Total Capital WIPs 25,223 9,311 7,866 15,785 17,357 11,297 ‐348 424 608 176 500 433 1,794 11,105

Total JACS 25,223 9,311 7,866 15,785 17,357 11,297 ‐348 424 608 176 500 433 1,794 11,105
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TRANSPORT CANBERRA  AND CITY SERVICES DIRECTORATE 
New Capital Works
Better services in your community – Essential waste management infrastructure

25,291 0 0 6,070 6,070 6,070 0 1,124 975 ‐44 985 1,084 4,124 4,124
Better services in your community – Rehabilitating landfill sites 34,845 0 0 3,544 3,544 7,522 0 109 59 43 125 3,978 4,313 4,313
Building a better city – Gundaroo Drive duplication – Stage 2 30,000 0 0 5,000 5,000 5,000 0 98 80 239 47 58 522 522

Sub‐Total New Capital Works 90,136 0 0 14,614 14,614 18,592 0 1,331 1,115 238 1,156 5,119 8,959 8,959
Capital WIPs

Better Road for Tuggeranong – Ashley Drive duplication – Stage 2 24,432 10,786 9,255 11,762 15,178 13,647 3,142 ‐260 1,992 445 623 280 6,222 17,008
Better Roads for Gungahlin – Gundaroo Drive duplication – Stage 1 31,185 15,108 13,726 12,000 17,461 16,079 1,675 1,356 902 1,069 45 983 6,030 21,138
Better Roads for Gungahlin – Horse Park Drive duplication (Mulligans Flat Road to the  57,000 3,445 2,117 25,000 26,883 25,555 2,403 136 1,504 981 845 781 6,649 10,094
Better Roads for Weston Creek – Cotter Road duplication (Tuggeranong Parkway to  28,900 11,888 7,311 11,450 12,588 8,445 700 ‐271 1,333 2,870 1,128 433 6,193 18,081
Civic to Gungahlin Corridor Improvements  20,000 15,329 14,324 2,500 5,680 4,675 172 460 432 1,273 ‐676 953 2,614 17,943
Essential Waste Management Infrastructure 20,911 19,475 18,543 0 2,370 ‐2,600 949 512 ‐25 0 0 ‐4,038 ‐2,602 16,873
Light Rail – Stage 1 – Procurement and delivery 49,691 23,311 21,656 16,427 19,214 17,559 848 930 912 1,086 895 1,006 5,677 28,988
ICT
Transport for Canberra  – Real Time Passenger Information System 12,500 10,166 10,166 2,274 2,334 2,334 3 0 9 ‐8 9 0 13 10,179
PPE
ACTION – Bus Replacement Program 46,727 46,156 46,156 0 571 571 441 2 0 0 28 1 471 46,627
Better Public  Transport – Bus Fleet upgrades 10,000 5,917 5,917 0 4,083 4,083 2,570 286 0 561 0 0 3,417 9,334
Enhancement of Library Collections  19,620 19,397 19,373 2,063 2,053 2,029 69 77 425 269 171 304 1,314 20,711
Expansion of the rapid bus network 45,300 0 0 21,870 23,370 23,370 0 0 122 4 214 48 388 388

Sub‐Total Capital WIPs 366,266 180,978 168,544 105,346 131,785 115,747 12,972 3,227 7,605 8,553 3,280 750 36,386 217,364
Total TCCS 456,402 180,978 168,544 119,960 146,399 134,339 12,972 4,558 8,719 8,791 4,436 5,869 45,345 226,322

TOTAL CAPITAL WORKS PROGRAM (Projects >$10 million in value) 2,055,697 780,347 779,530 654,098 732,458 618,694 34,463 44,936 38,384 26,798 35,413 22,282 202,276 982,623
Note: 
This report excludes physically completed projects. 
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