
 

 

 

 

 

Appendix 1 

2015-16 Capital Works Program 

September Quarter 

Tables  



Attachment A

Agency

Original 
Budget 
$'000

Total Funds 
Available for 
Expenditure 

$'000(1)

Total
2015-16 
Expenditure to 
30 Sept 2015         
$'000

Original 
Budget less 
Spend to 
Date       
$'000

Spend 
Against 
Original 
Budget

Total Funds 
Available 
less Spend 
to Date       
$'000

Canberra Institute of Technology 7,465 7,465 717 6,748 9.6% 6,748
Capital Metro 16,137 16,137 3,979 12,158 24.7% 12,158
Chief Minister, Treasury and Economic Development D irectorate 248,100 274,904 9,639 238,461 3.9% 265,265

CMTEDD - Chief Minister and Treasury 200 200 0 200 0.0% 200
CMTEDD - Economic Development 239,504 262,211 6,882 232,622 2.9% 255,329
CMTEDD  - ArtsACT 1,140 1,537 752 388 66.0% 785
CMTEDD  - Community Facilities 2,130 2,246 47 2,083 2.2% 2,199
CMTEDD  - Property Group 2,839 4,862 658 2,181 23.2% 4,204
CMTEDD - Exhibition Park 566 566 45 521 8.0% 521
CMTEDD - Childcare 1,721 3,282 1,255 466 72.9% 2,027

Community Services Directorate 2,843 2,843 0 2,843 0.0% 2,843
Cultural Facilities Corporation 3,209 3,209 191 3,018 6.0% 3,018
Education and Training Directorate 51,627 54,117 10,752 40,875 20.8% 43,365
Environment and Planning Directorate 2,047 2,353 167 1,880 8.2% 2,186
Health Directorate 153,917 153,105 31,774 122,143 20.6% 121,331
Housing ACT 6,451 6,421 1,526 4,925 23.7% 4,895
Justice and Community Safety Directorate 66,374 71,445 9,678 56,696 14.6% 61,767
Office of the Legislative Assembly 6,419 6,356 275 6,144 4.3% 6,081
Territory and Municipal Services Directorate 134,437 149,543 29,893 104,544 22.2% 119,650

TOTALS 699,026 747,898 98,591 600,435 14.1% 649,307
NOTES:

(1)   Total Funds Available for Expenditure is equal to Original Budget adjusted for 2014-15 Section 16(b) rollovers and variations including Commonwealth funding.

2015-16 Capital Works Program - Expenditure Summary  as at 30 September 2015



Original Project 

Value ($'000)

Revised 

Project Value 

($'000)

Prior Year 

Expenditure 

($'000)

Prior Year 

Financing 

($'000)

2015-16 

Budgeted 

Financing 

($'000)

2015-16 

Estimated 

Expenditure 

($'000)

Actual 

July

($'000)

Actual  

August

($'000)

 Actual 

Sept

($'000)

YTD 

Expenditure 

('$000)

Total 

Financing 

to Date 

($'000)

Total Exp to 

Date ($'000)

NEW CAPITAL WORKS

New Capital Works

CIT Modernisation – Tuggeranong, Bruce and Reid campuses 7,425 7,425 0 0 4,950 4,950 81 146 161 388 4,950 388

Sub-Total 7,425 7,425 0 0 4,950 4,950 81 146 161 388 4,950 388

2015-16 Capital Upgrades Program

Building Improvements 1,535 1,535 0 0 1,535 1,535 0 32 220 252 1,535 252

Energy Management/Educational Improvements 730 730 0 0 730 730 10 22 2 33 730 33

Health and Safety Improvements 250 250 0 0 250 250 46 -14 12 44 250 44

Sub-Total 2,515 2,515 0 0 2,515 2,515 56 40 234 329 2,515 329

Total New Works 9,940 9,940 0 0 7,465 7,465 137 186 394 717 7,465 717

TOTAL CAPITAL WORKS PROGRAM 9,940 9,940 0 0 7,465 7,465 137 186 394 717 7,465 717

                              FOR THE PERIOD ENDING 30/09/2015

CANBERRA INSTITUTE OF TECHNOLOGY 2015-16 CAPITAL WORKS PROGRAM



Project
Original Project 

Value ($'000)

Revised Project 

Value ($'000)

Prior Year 

Expenditure 

($'000)

Prior Year 

Financing 

($'000)

2015-16 

Budgeted 

Financing 

($'000)

2015-16 

Estimated 

Expenditure 

($'000)

Actual July

($'000)

Actual  August

($'000)

 Actual Sept

($'000)

YTD 

Expenditure 

('$000)

Total Financing to 

Date ($'000)

Total Exp to 

Date ($'000)

NEW CAPITAL WORKS

Capital Metro - Procurement and delivery 51,777 51,777 0 0 16,137 16,137 1,067 1,284 1,627 3,979              16,137 3,979

Sub-Total 51,777 51,777 0 0 16,137 16,137 1,067 1,284 1,627 3,979 16,137 3,979

Total New Works 51,777 51,777 0 0 16,137 16,137           1,067 1,284 1,627 3,979 16,137 3,979

TOTAL CAPITAL WORKS PROGRAM 51,777 51,777 0 0 16,137 16,137           1,067 1,284 1,627 3,979 16,137 3,979

CAPITAL METRO AGENCY 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015



Project

Original 

Project 

Value 

($'000)

Revised 

Project 

Value 

($'000)

Prior Year 

Expenditure 

($'000)

Prior Year 

Financing 

($'000)

2015-16 

Budgeted 

Financing 

($'000)

2015-16 
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($'000)

Actual 
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($'000)
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($'000)
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('$000)

Total 

Financing 

to Date 

($'000)

Total Exp 

to Date 

($'000)

WORKS IN PROGRESS

Australia Forum – Investment ready 200 200 0 0 200 200 0 0 0 0 200 0

Sub-Total 200 200 0 0 200 200 0 0 0 0 200 0

Total Works In Progress 200 200 0 0 200 200 0 0 0 0 200 0

TOTAL CAPITAL WORKS PROGRAM 200 200 0 0 200 200 0 0 0 0 200 0

FOR THE PERIOD ENDING 30/09/2015

        CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT 

              DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM



Project

Original 

Project 

Value 

($'000)

Revised 

Project 

Value 

($'000)

Prior Year 

Expenditure 

($'000)

Prior Year 

Financing 

($'000)

2015-16 

Budgeted 

Financing 

($'000)

2015-16 
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($'000)

Actual 

July

($'000)

Actual  
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($'000)

Total Exp 

to Date 

($'000)

NEW CAPITAL WORKS

Urban Renewal Program

Urban Renewal Program – Better Public Housing 1,236 1,236 0 0 610 610 0 0 0 0 610 0

Urban Renewal Program – Better Public Housing – Allawah Court 45,110 45,110 0 0 29,322 29,322 0 0 0 0 29,322 0

Urban Renewal Program – Better Public Housing – Karuah 17,661 17,661 0 0 11,479 11,479 0 0 0 0 11,479 0

Urban Renewal Program – Better Public Housing – Owen Flats 13,120 13,120 0 0 13,120 13,120 0 0 0 0 13,120 0

Urban Renewal Program – Better Public Housing – Red Hill housing precinct 56,148 56,148 0 0 36,496 36,496 0 0 0 0 36,496 0

Urban Renewal Program – City to the Lake – West Basin infrastructure 10,098 10,098 0 0 6,633 6,633 0 0 0 0 6,633 0

Urban Renewal Program – Civic and Braddon public realm improvements 1,500 1,500 0 0 500 500 0 0 0 0 500 0

Urban Renewal Program – Melrose football precinct 6,653 6,653 0 0 1,980 1,980 0 0 0 0 1,980 0

Urban Renewal Program – Phillip Oval upgrade 4,613 4,613 0 0 990 990 0 0 0 0 990 0

Urban Renewal Program – Molonglo 3 infrastructure 2,970 2,970 0 0 1,980 1,980 0 0 0 0 1,980 0

Better Roads for Gungahlin – Enhanced Town Centre road network 13,959 13,959 0 0 5,940 5,940 0 0 0 0 5,940 0

            CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

Better Roads for Gungahlin – Enhanced Town Centre road network 13,959 13,959 0 0 5,940 5,940 0 0 0 0 5,940 0

Sub-Total 173,068 173,068 0 0 109,050 109,050 0 0 0 0 109,050 0

Land Release Program

Better Roads for Gungahlin – Horse Park Drive duplication 17,127 17,127 0 0 6,930 6,930 0 6,930 0

Sub-Total 17,127 17,127 0 0 6,930 6,930 0 0 0 0 6,930 0

2015-16 Capital Upgrades Program

GIO Stadium amenity upgrades 440 440 0 0 440 440 0 0 0 0 440 0

Manuka Oval amenity upgrades 513 513 0 0 513 513 0 0 0 0 513 0

Stromlo Forest Park amenity upgrades 200 200 0 0 200 200 0 0 0 0 200 0

Facilities Improvement Program 2015-16 1,476 1,476 0 0 1,476 1,476 0 0 0 0 1,476 0

Pools Improvement Program 2015-16 764 764 0 0 764 764 0 0 0 0 764 0

Water management system upgrades 528 528 0 0 528 528 0 0 0 0 528 0

Upgrading infrastructure for land release 281 281 0 0 281 281 0 0 0 0 281 0

Sub-Total 4,202 4,202 0 0 4,202 4,202 0 0 0 0 4,202 0

Total New Works 194,397 194,397 0 0 120,182 120,182 0 0 0 0 120,182 0
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            CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

WORKS IN PROGRESS

Australia Forum – Investment ready 1,300 1,300 592 592 800 708 0 0 0 0 1,300 592

Canberra CBD Upgrade Program 12,000 12,000 11,657 11,657 4 690 0 0 0 0 12,347 11,657

Canberra CBD Upgrade Stage 2 – Merry-go-round and Veterans’ Park 4,300 4,300 3,998 3,998 0 605 0 0 0 0 4,603 3,998

City Action Plan Stage 1 – Edinburgh Avenue Improvements 2,500 1,977 1,386 1,386 457 850 0 0 0 0 2,236 1,386

Government Office Accommodation and Relocation Fitout 5,270 7,170 6,432 6,432 507 2,091 0 0 18 18 8,523 6,450

Isabella Weir Spillway Upgrades (Feasibility) 300 300 291 291 0 3 96 -89 67 74 294 365

Kingston Foreshore – Structured Carpark (Feasibility) 100 100 235 235 34 -67 0 0 0 0 168 235

Kingston Foreshore Parking (Design) 200 200 75 75 0 232 6 0 0 6 307 81

Narrabundah Long Stay Park – Symonston 5,000 6,023 5,194 5,194 6 1,394 0 0 0 0 6,588 5,194

Office Accommodation 432,196 2,500 1,405 1,405 1,212 1,874 17 0 33 50 3,279 1,455

Woden Bus Interchange - Early Works 0 1,750 1,465 1,465 247 379 50 247 162 459 1,844 1,924

Woden Bus Interchange Redevelopment 0 500 377 377 22 181 0 7 0 7 558 384Woden Bus Interchange Redevelopment 0 500 377 377 22 181 0 7 0 7 558 384

Woden Bus Interchange Redevelopment – Stage 1 3,250 3,250 0 0 3,150 3,250 0 0 0 0 3,250 0

Woden Bus Interchange Redevelopment (Finalisation of Design) 0 0 0 0 30 30 0 0 0 0 0 0

CBR FREE Wifi 0 700 0 0 0 700 0 0 0 0 700 0

Replacement of Canberra Seniors Centre (Design) 650 450 198 198 200 452 0 0 0 0 0 650

Woden/Weston Creek Community Hub (Feasibility and Forward Design) 550 350 264 264 200 286 0 0 0 0 0 550

Sub-Total 467,616 42,870 33,569 33,569 6,869 13,658 169 165 280 614 45,997 34,921

  

Territory Venue and Events

Motorsport Funding 500 500 205 205 18 617 0 0 0 0 822 205

Motorsports Fund – Capital Improvements to Fairbairn Park (Design) 500 500 173 173 32 392 0 0 0 0 565 173

New Stadium Feasibility Study 0 300 230 230 200 283 0 0 0 0 513 230

Stromlo Forest Park – Implementation of bushfire management plan 1,650 1,650 0 0 1,050 1,150 0 0 0 0 1,150 0

Stromlo Forest Park Planning and Infrastructure 2,800 2,800 1,594 1,594 1,432 1,435 12 9 9 30 3,029 1,624

Stromlo Forest Park Soil Conservation Works 200 200 84 84 235 387 0 0 0 0 471 84

Wright Outer Asset Protection Zone – Stromlo Forest Park 250 250 151 151 164 129 36 -33 0 3 280 154

Sub-Total 5,900 6,200 2,437 2,437 3,131 4,393 48 -24 9 33 6,830 2,470
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            CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

Sports and Recreation

Franklin – Community Recreation Irrigated Park Enhancement 500 500 2 2 400 496 0 500 0 500 498 502

Grant for Development of a New Basketball Centre and Player Amenities 3,000 3,000 1,491 1,491 1,530 2,268 0 0 0 0 3,759 1,491

Greenway Oval Improvements (Design) 40 40 37 37 4 11 0 0 0 0 48 37

Gungahlin Enclosed Oval (Sports Complex) 6,000 5,725 5,653 5,653 155 786 0 0 0 0 6,439 5,653

Gungahlin Leisure Centre (Design) 1,460 1,460 1,032 1,032 556 1,640 0 0 0 0 2,672 1,032

Gungahlin Wellbeing Precinct – Infrastructure Works    6,500 6,500 6,500 6,500 124 124 0 0 0 0 6,624 6,500

Lyneham Precinct Redevelopment Stage 3 4,200 4,600 4,528 4,528 773 35 2 36 38 4,563 4,566

Lyneham Sports Precinct – Central Amenities (Design) 500 500 79 79 491 592 0 0 9 9 671 88

Lyneham Sports Precinct – Stage 4 tennis facility enhancement 3,000 3,000 2,500 2,500 500 500 0 500 0 500 3,000 3,000

Lyneham Sports Precinct Development  – Stage 1 8,600 8,600 5,626 5,626 750 5,198 0 0 0 0 10,824 5,626

Melrose Synthetic Football Facility (Design) 0 200 120 120 131 80 0 0 0 0 200 120

Narrabundah Ball Park – Stage 2 – Design 0 500 21 21 400 479 3 0 0 3 500 24

Narrabundah Velodrome Upgrade 0 1,500 1,393 1,393 189 482 0 0 0 0 1,875 1,393Narrabundah Velodrome Upgrade 0 1,500 1,393 1,393 189 482 0 0 0 0 1,875 1,393

Netball Infrastructure Upgrades (Design) 0 200 0 0 200 200 0 0 0 0 200 0

Stromlo Forest Park – Enclosed Oval (Feasibility) 200 200 0 0 200 200 0 0 0 0 200 0

Supporting Our Local Sporting Clubs – Redevelopment of Kippax District Playing 

Fields

2,000 2,450 2,405 2,405 90 201 0 0 0 0 2,606 2,405

Throsby Multisport Complex (Design) 500 500 315 315 372 556 0 0 0 0 871 315

“Where Will We Play” Outdoor Facilities Water Reduction Strategies 8,000 16,000 15,999 15,999 0 -891 0 0 0 0 15,108 15,999

Sub-Total 44,500 55,475 47,701 47,701 6,865 12,957 5 1,000 45 1,050 60,658 48,751
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            CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

Land Release Program

Casey – Clarrie Hermes Drive Extension to the Barton Highway 21,000 20,460 17,986 17,986 0 5,072 0 0 0 0 23,058 17,986

City to Lake - West Basin Public Waterfront (Design) 0 3,120 2,486 2,486 300 1,154 0 0 0 0 3,640 2,486

City to the Lake - New Canberra Theatre (Feasibility) 0 170 2 2 100 338 -4 17 0 13 340 15

City to the Lake Arterial Roads Concept Design 2,750 2,750 265 265 1,400 1,985 155 5 0 160 2,250 425

City to the Lake Assessment (Feasibility) 800 800 833 833 0 205 0 0 0 0 1,038 833

Coombs – Water Quality Control Ponds 17,000 17,000 16,918 16,918 212 405 0 0 0 0 17,323 16,918

Coppins Crossing Road and William Hovell Drive Intersection and road Upgrades 

(Feasibility)

900 900 549 549 0 347 11 2 17 30 896 579

Cravens Creek Water Quality Control Pond 21,000 21,000 644 644 19,884 20,177 74 49 256 379 20,821 1,023

Dickson Group Centre Intersections – Upgrade 3,380 3,380 246 246 2,380 2,634 16 8 204 228 2,880 474

Forde – Horse Park and Gundaroo Drives Intersection Upgrade 4,000 4,000 4,240 4,240 0 -480 0 0 0 0 3,760 4,240

Gungahlin Town Centre Roads (Design) 1,000 1,000 -791 -791 472 2,271 40 9 78 127 1,480 -664

Horse Park Drive Extension from Burrumarra Avenue to Mirrabei Drive 11,500 11,500 9,335 9,335 1,942 868 0 0 5 5 10,203 9,340Horse Park Drive Extension from Burrumarra Avenue to Mirrabei Drive 11,500 11,500 9,335 9,335 1,942 868 0 0 5 5 10,203 9,340

Horse Park Drive Extension from Burrumarra Avenue to Mirrabei Drive (Design) 600 600 436 436 370 628 0 0 0 0 1,064 436

Horse Park Drive Extension to Moncrieff Group Centre 24,000 19,100 18,776 18,776 3,444 151 0 0 0 0 18,927 18,776

Horse Park Drive Water Quality Control Pond 7,500 6,000 3,300 3,300 3,526 2,720 1 0 0 1 6,020 3,301

Isabella Weir Spillway – Upgrades 10,100 10,100 638 638 9,550 9,462 115 6 27 148 10,100 786

John Gorton Drive Extension to Molonglo 2 and Group Centre 34,000 61,927 55,787 55,787 9,357 -2,300 26 3 14 43 53,487 55,830

Kenny – Floodways, Road Access and Basins (Design) 500 500 9 9 340 586 0 0 0 0 595 9

Kenny Contamination Remediation 400 400 120 120 281 844 0 0 0 0 964 120

Majura Parkway Estate Development (Design) 600 600 598 598 0 2 0 0 0 0 600 598

Majura Parkway to Majura Road – Link road 9,856 14,756 374 374 9,356 14,382 525 51 193 769 14,756 1,143

Molonglo 2 – East-West Arterial Road and Services Extension to Cravens Creek 

(Design)

500 500 516 516 39 -133 3 0 808 811 383 1,327

Molonglo 2 – Trunk Sewer and Stormwater Infrastructure from Holden’s Creek 3,500 3,500 1,884 1,884 306 3,538 0 0 0 0 5,422 1,884

Molonglo 2 – Uriarra Road Upgrade 17,000 16,300 11,633 11,633 8,332 7,166 -801 798 -770 -773 18,799 10,860

Molonglo 2 – Water Quality Control Ponds, Sewers and Cyclepath (Design) 1,000 1,000 239 239 39 803 6 0 0 6 1,042 245

Molonglo 2 – Water Supply, Trunk Sewer and Stormwater Infrastructure  – Stage 

1

10,000 10,000 5,884 5,884 2,308 4,725 110 4 206 320 10,609 6,204

Molonglo 2 –  Sewer and Pedestrian Bridge over Molonglo River 12,400 12,400 10,792 10,792 9,057 3,722 -1,909 576 1,219 -114 14,514 10,678

Molonglo 3 – Hydraulic Services Concept Masterplanning (Feasibility) 450 450 147 147 25 320 0 3 25 28 467 175

Molonglo 3 – Major Electrical Infrastructure Relocation (Feasibility) 350 350 287 287 83 227 6 2 2 10 514 297

Molonglo 3 – Preliminary Geotechnical Investigation (Feasibility) 275 275 246 246 89 209 7 0 0 7 455 253
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            CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

Molonglo Infrastructure Investment 17,000 17,000 4,571 4,571 10,500 9,429 788 13 884 1,685 14,000 6,256

Molonglo Valley – Environmental Impact Statement for Deferred Area 

(Feasibility)

200 200 0 0 200 600 0 0 0 0 600 0

Molonglo Valley – Implementation of Commitments in the NES Plan 1,400 600 134 134 426 696 0 0 6 6 830 140

Ngunnawal Aged Care Land Release— Gold Creek 0 0 0 0 322 322 0 0 0 0 0 0

North Weston – Road Intersection Reconstruction 14,000 28,500 25,714 25,714 0 3,315 0 0 90 90 29,029 25,804

Revitalisation of Civic and Braddon (Design) 750 750 705 705 247 336 0 2 0 2 1,041 707

The Valley Avenue Extension to Gundaroo Drive (Design) 400 400 238 238 159 483 0 0 0 0 721 238

Throsby – Access Road - design 1,000 1,000 590 590 517 544 53 59 8 120 1,134 710

Throsby – Access road and western intersection 5,300 5,300 4 4 3,800 4,296 4 4 39 47 4,300 51

West Belconnen – Roads and Traffic (Feasibility) 325 325 298 298 65 151 6 0 0 6 449 304

West Belconnen – Stormwater, Hydraulic and Utility Services (Feasibility) 350 350 283 283 0 55 11 9 0 20 338 303

Woden Stormwater Infrastructure (Design) 460 460 2 2 458 1,374 0 0 0 0 1,376 2

Woden Valley Stormwater Retardation Basins (Design) 400 400 -809 -809 297 1,807 0 0 0 0 998 -809

Sub-Total 257,946 300,123 196,109 196,109 100,183 105,436 -757 1,620 3,311 4,174 301,223 200,283Sub-Total 257,946 300,123 196,109 196,109 100,183 105,436 -757 1,620 3,311 4,174 301,223 200,283

Infrastructure Planning

Molonglo – North-South Arterial Road Bridge and Pedestrian Bridge (Feasibility) 300 300 138 138 0 258 0 0 0 0 396 138

Sub-Total 300 300 138 138 0 258 0 0 0 0 396 138
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            CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

Urban Improvement Program

Gungahlin Enclosed Oval – Construction of a Grandstand 6,500 6,075 5,961 5,961 428 907 0 0 0 0 6,868 5,961

Restoration of Sportsgrounds – Bonython, Watson and Weetangera 4,000 4,000 3,582 3,582 0 178 12 225 118 355 3,760 3,937

Tuggeranong Lakeside Leisure Centre – Water play park 500 500 154 154 300 146 0 0 0 0 300 154

Sub-Total 11,000 10,575 9,697 9,697 728 1,231 12 225 118 355 10,928 10,052

Prior Year Upgrades

Facilities Improvement Program 2014-15 – upgrades to ageing Infrastructure and 

enhancement of existing facilities including improvements at Greenway Oval

1,440 1,440 2,054 2,054 0 -614 -646 0 35 -611 1,440 1,443

Improve operational efficiency and public amenity at GIO Stadium 460 460 200 200 0 260 0 11 0 11 460 211

Improve operational efficiency and public amenity at Stromlo Forest Park 40 40 0 0 0 40 0 0 0 0 40 0

Improve operational efficiency and public amenity including upgrades to media 

facilities at Manuka Oval

625 625 624 624 0 1 0 0 0 0 625 624

Infrastructure Planning and Design (Land Release) 270 270 277 277 260 513 2 4 -89 -83 790 194Infrastructure Planning and Design (Land Release) 270 270 277 277 260 513 2 4 -89 -83 790 194

Land release infrastructure design for earthworks, roads, stormwater, sewers, 

water supply, utilities and landscaping

276 276 0 0 0 276 0 0 0 0 276 0

Major Venues – Facilities Upgrades - Minor Upgrades to Improve Operational 

Efficiency and Public Amenity at Manuka Oval

450 450 308 308 80 281 0 0 0 0 589 308

Pools Improvement Program 2014-15 – including Lakeside Leisure Centre water 

play park design

745 745 101 101 0 644 3 365 662 1,030 745 1,131

Sports Facilities – Facility Improvement program 2013-14 1,400 1,200 1,096 1,096 400 777 104 0 0 104 1,873 1,200

Sports Facilities – Pools Improvement program 2013-14 726 726 352 352 406 1,267 10 0 0 10 1,619 362

Upgrade of Commonwealth Park (Floriade) 0 0 0 0 400 400 0 0 0 0 0 0

Water Demand Management Program 515 515 264 264 0 251 187 0 8 195 515 459

Sub-Total 6,947 6,747 5,276 5,276 1,546 4,096 -340 380 616 656 8,972 5,932

Total Works in Progress 794,209 422,290 294,927 294,927 119,322 142,029 -863 3,366 4,379 6,882 435,004 302,547

TOTAL CAPITAL WORKS PROGRAM 988,606 616,687 294,927 294,927 239,504 262,211 -863 3,366 4,379 6,882 555,186 302,547
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NEW CAPITAL WORKS

2015-16 Capital Upgrades Program

Arts Facilities 315 315 0 0 315 315 87 15 66 168 315 168

Total New Works 315 315 0 0 315 315 87 15 66 168 315 168

WORKS IN PROGRESS

Ainslie Music Hub 1,500 1,500 1,486 1,486 0 14 0 0 14 14 1,500 1,500

Belconnen Arts Centre Stage 2 (Feasibility and 

Forward Design)

300 300 275 275 25 25 0 5 0 5 300 280

Gorman House Multi-Art Hub 1,000 1,000 325 325 300 675 308 13 192 513 1,000 838

Kingston Visual Arts Hub (Feasibility) 300 300 203 203 90 97 0 24 1 25 300 228

Megalo Print Studio Relocation 0 814 814 814 0 0 20 0 0 20 814 834

Public Art Scheme 7,571 7,348 6,937 6,937 410 411 1 5 1 7 7,348 6,944

Total Works in Progress 10,671 11,262 10,040 10,040 825 1,222 329 47 208 584 11,262 10,624

TOTAL CAPITAL WORKS PROGRAM 10,986 11,577 10,040 10,040 1,140 1,537 416 62 274 752 11,577 10,792

                                DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

                   ArtsACT - CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT 
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NEW CAPITAL WORKS

2015-16 Capital Upgrades Program

Blaxland Centre Upgrades 500 500 0 0 500 500 0 0 0 0 500 0

Community facilities landscaping upgrades 250 250 0 0 250 250 0 3 22 25 250 25

Community facilities, including energy efficiency 704 704 0 0 704 704 0 0 12 12 704 12

Community facilities upgrades of public amenity 551 551 0 0 551 551 0 3 0 3 551 3

Total New Works 2,005 2,005 0 0 2,005 2,005 0 6 34 40 2,005 40

WORKS IN PROGRESS

Holt Preschool Refurbishment 500 500 432 432 0 68 0 7 0 7 500 439

More Men's Sheds 200 200 27 27 125 173 0 0 0 0 200 27

Total Works in Progress 700 700 459 459 125 241 0 7 0 7 700 466

TOTAL CAPITAL WORKS PROGRAM 2,705 2,705 459 459 2,130 2,246 0 13 34 47 2,705 506

DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM 

FOR THE PERIOD ENDING 30/09/2015

COMMUNITY FACILITIES - CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT 
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NEW CAPITAL WORKS

2015-16 Capital Upgrades Program

Government buildings fire system upgrades 150 150 0 0 150 150 0 0 0 0 150 0

Government building hazardous material removal 343 343 0 0 343 343 0 0 0 0 343 0

Government building safety upgrades 500 500 0 0 500 500 0 0 75 75 500 75

Heritage buildings upgrades 150 150 0 0 150 150 0 0 0 150 0

Namadgi Visitors Centre upgrades 175 175 0 0 175 175 0 0 3 3 175 3

Upgrades to tenanted facilities 120 120 0 0 120 120 0 33 6 39 120 39

Sub-Total 1,438 1,438 0 0 1,438 1,438 0 33 84 117 1,438 117

Total New Works 1,438 1,438 0 0 1,438 1,438 0 33 84 117 1,438 117

WORKS IN PROGRESS

Fyshwick Depot – Fuel storage tanks removal and site remediation 1,500 1,500 3 3 1,200 1,497 0 122 8 130 1,500 133

Conservation Management Plans for Heritage Buildings (Feasibility) - GPO 800 657 494 494 20 20 0 11 0 11 637 567

Sub-Total 2,300 2,157 497 497 1,220 1,517 0 133 8 141 2,137 700

150 150 158 158 0 -8 0 0 0 0 150 158

320 320 172 172 0 148 0 0 0 0 320 172

2014-15 Capital Upgrades Program

Fire services upgrades at various Government buildings in North Canberra 
Hazardous material removal Government Depot Mitchell
Roof and Building Safety Upgrades at Government Depots – various 

locations in North Canberra 500 500 233 233 0 267 0 0 0 0 500 233

Sub-Total 970 970 563 563 0 407 0 0 0 0 970 563

Remediation of Fuel Storage Facilities 1,000 2,010 1,840 1,988 0 170 0 11 0 11 2,158 1,851

Yarralumla – Canberra Brickworks Site Remediation 2,900 2,900 1,491 1,665 181 1,330 0 389 0 389 2,995 1,880

Sub-Total 3,900 4,910 3,331 3,653 181 1,500 0 400 0 400 5,153 3,731

Total Works in Progress 7,170 8,037 4,391 4,713 1,401 3,424 0 533 8 541 8,260 4,994

322

TOTAL CAPITAL WORKS PROGRAM 8,608 9,475 4,391 4,713 2,839 4,862 0 566 92 658 9,698 5,111

PROPERTY GROUP - CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT 

DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015
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NEW CAPITAL WORKS

2015-16 Capital Upgrades Program

Exhibition Park Amenity Upgrades 566 566 0 0 566 566 0 0 45 45 566 45

Total New Works 566 566 0 0 566 566 0 0 45 45 566 45

TOTAL CAPITAL WORKS PROGRAM 566 566 0 0 566 566 0 0 45 45 566 45

                  DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

EXHIBITION PARK  -  CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT 

FOR THE PERIOD ENDING 30/09/2015
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NEW WORKS

2015-16 Capital Upgrades Program
Childcare facilities upgrades 457 457 0 0 457 457 0 0 21 21 457 21

Total New Works 457 457 0 0 457 457 0 0 21 21 457 21

WORKS IN PROGRESS

Childcare Centre Upgrades – Stage 3 1,391 1,391 394 394 664 997 0 178 107 285 1,391 679

Childcare Centre Upgrades – Stage 2 2,000 2,900 1,354 1,354 400 1,513 0 576 80 656 2,867 2,010

Holder Early Childhood Centre 0 6,209 5,703 5,703 0 77 0 5 0 5 5,780 5,708

Upgrade of Early Childhood Facilities 0 7,716 7,213 7,213 200 238 0 105 183 288 7,451 7,501

2013-14 Childcare Capital Upgrades 425 425 301 301 0 124 0 0 0 0 425 301

Sub-total WIPs 3,816 18,641 14,965 14,965 1,264 2,949 0 864 370 1,234 17,914 16,199

2014-15 Capital Upgrades Program
Childcare Capital Upgrades 436 436 560 560 0 -124 0 0 0 0 436 560

Sub-total Prior Years' CUP 436 436 560 560 0 -124 0 0 0 0 436 560

Total Works in Progress 4,252 19,077 15,525 15,525 1,264 2,825 0 864 370 1,234 18,350 16,759

0

TOTAL CAPITAL WORKS PROGRAM 4,709 19,534 15,525 15,525 1,721 3,282 0 864 391 1,255 18,807 16,780

CHILDCARE - CHIEF MINISTER, TREASURY AND ECONOMIC DEVELOPMENT   

DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015
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NEW CAPITAL WORKS

Canberra Theatre Centre Upgrades – Stage 3 4,109 4,109 0 0 1,931 1,931 0 2           37          39 1,931 39

Lanyon Heritage Precinct – Stormwater systems upgrade 99 99 0 0 99 99 0 0 0 0 99 0

Sub-Total 4,208 4,208 0 0 2,030 2,030 0 2           37          39 2,030 39

2015-16 Capital Upgrades Program

ACT museums and galleries and historic places upgrades 279 279 0 0 279 279 0 25         112        137 279 137

Canberra Theatre Centre upgrades 60 60 0 0 60 60 0 0 0 0 60 0

Cultural Facilities Corporation - Corporate upgrades 40 40 0 0 40 40 0 0 0 0 40 0

Sub-Total 379 379 0 0 379 379 0 25         112        137 379 137

Total New Works 4,587 4,587 0 0 2,409 2,409 0 27         149        176 2,409 176

WORKS IN PROGRESS

Canberra Theatre Centre Upgrade – Stage 2 1,850 1,850 1,050 1,050 800 800 0 13         2             15 1,850 1,065

Sub-Total 1,850 1,850 1,050 1,050 800 800 0 13         2             15 1,850 1,065

Total Works in Progress 1,850 1,850 1,050 1,050 800 800 0 13         2             15 1,850 1,065

TOTAL CAPITAL WORKS PROGRAM 6,437 6,437 1,050 1,050 3,209 3,209 0 40         151        190 4,259 1,240

FOR THE PERIOD ENDING 30/9/2015

CULTURAL FACILITIES CORPORATION 2015-16 CAPITAL WORKS PROGRAM
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NEW CAPITAL WORKS

Support for People with Disability – New Respite Property 1,402 1,402 0 0 1,319 1,319 0 0 0 0 1,319 0

Sub-Total 1,402 1,402 0 0 1,319 1,319 0 0 0 0 1,319 0

2015-16 Capital Upgrades Program

Child and Family Centres and  Other Facilities 376 376 0 0 376 376 0 0 0 0 376 0

Sub-Total 376 376 0 0 376 376 0 0 0 0 376 0

Total New Works 1,778 1,778 0 0 1,695 1,695 0 0 0 0 1,695 0

WORKS IN PROGRESS

A New Respite Property 1,075 1,075 0 0 1,075 1,075 0 0 0 0 1,075 0

Disability Housing – Respite and Congregate Living Housing (Design) 80 80 7 7 73 73 0 0 0 0 80 7

Total Works in Progress 1,155 1,155 7 7 1,148 1,148 0 0 0 0 1,155 7

TOTAL CAPITAL WORKS PROGRAM 2,933 2,933 7 7 2,843 2,843 0 0 0 0 2,850 7

                                               FOR THE PERIOD ENDING 30/09/2015

COMMUNITY SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM



Project

Original 

Project 

Value 

($'000)

Revised 

Project 

Value 

($'000)

Prior Year 

Expenditure 

($'000)

Prior Year 

Financing 

($'000)

2015-16 

Budgeted 

Financing 

($'000)

2015-16 

Estimated 

Expenditure 

($'000)

Actual 

July

($'000)

Actual  

August

($'000)

 Actual 

Sept

($'000)

YTD 

Expenditure 

('$000)

Total 

Financing 

to Date 

($'000)

Total Exp 

to Date 

($'000)

NEW CAPITAL WORKS

Schools for the Future – Caroline Chisholm School – Centre for Innovation and 

Learning
5,896 5,896 0 0 495 495 0 0 14 14 495 14

Schools for the Future – Modernising Belconnen High 17,627 17,627 0 0 4,950 4,950 0 0 35 35 4,950 35

Schools for the Future – North Gungahlin and Molonglo 29,609 29,609 0 0 1,400 1,400 0 0 57 57 1,400 57

Sub-Total 53,132 53,132 0 0 6,845 6,845 0 0 106 106 6,845 106

2015-16 Capital Upgrades Program

School Capital Upgrades 14,215 14,215 2,003 0 14,215 12,138 498 569 318 1,385 12,138 3,388

Sub-Total 14,215 14,215 2,003 0 14,215 12,138 498 569 318 1,385 12,138 3,388

Total New Works 67,347 67,347 2,003 0 21,060 18,983 498 569 424 1,491 18,983 3,494

WORKS IN PROGRESS

2013-14 School Capital Upgrades* 13,530 13,272 13,272 13,272 0 0 0 0 0 0 13,272 13,272

2014-15 School Capital Upgrades* 13,868 13,868 15,919 13,916 0 -2,003 0 0 0 0 0 0

Belconnen High School Modernisation – Stage 1 2,000 2,000 1,397 1,279 0 598 286 14 18 318 1,877 1,715

Belconnen Regional Trade Skills Centre 8,120 8,120 2,341 2,335 726 5,677 0 464 155 619 8,012 2,960

Bonner Primary School 60,270 41,370 41,240 41,263 1,900 182 2 21 1 24 41,445 41,264

Canberra College Cares – New Building at Phillip Campus 14,000 14,000 12,870 12,859 650 1,123 44 14 1 59 13,982 12,929

Carbon Neutral Schools – Stage 1 3,500 3,500 2,463 2,236 1,000 810 4 0 20 24 3,046 2,487

COAG Universal Access to Preschools – Stage 1 Expansion Works 6,200 6,200 6,176 6,138 0 16 0 0 0 0 6,154 6,176

Coombs P-6 School Construction Funding 0 43,410 17,774 17,770 24,141 24,636 2,165 108 5,440 7,713 42,406 25,487

Franklin Early Childhood School 42,700 25,641 25,252 25,246 400 -11 0 -11 0 -11 25,235 25,241

Gungahlin College 60,700 76,707 74,396 74,363 0 2,278 10 0 18 28 76,641 74,424

Hazardous Material Removal Program – Stage 3 3,000 3,000 728 728 1,750 1,772 416 40 8 464 2,500 1,192

Installation of Artificial Grass Surfaces – Stage 1 2,300 2,570 2,590 2,570 0 -20 0 0 0 0 2,550 2,590

Trade Training Centres – Tuggeranong 10,207 8,301 8,225 8,225 0 76 7 2 14 23 8,301 8,248

Tuggeranong Introductory English Centre 1,800 1,800 1,800 1,793 0 0 0 0 0 0 0 0

West Macgregor Development – Macgregor Primary School Expansion 5,650 5,899 5,899 5,866 0 0 0 0 0 0 0 0

Total Works in Progress 247,845 269,658 232,342 229,859 30,567 35,134 2,934 652 5,675 9,261 245,421 217,985

TOTAL CAPITAL WORKS PROGRAM 315,192 337,005 234,345 229,859 51,627 54,117 3,432 1,221 6,099 10,752 264,404 221,479

                                                      FOR THE PERIOD ENDING 30/09/2015

                                       EDUCATION AND TRAINING DIRECTORATE 2015-16 CAPITAL WORKS 
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NEW CAPITAL WORKS

2015-16 Capital Upgrades Program

Aboriginal Scar Tree relocation to Namadgi National Park 76 76 0 0 76 76 0 0 0 0 76 0

Upgrade of heritage signage 67 67 0 0 67 67 0 0 0 0 67 0

Sub-Total 143 143 0 0 143 143 0 0 0 0 143 0

Total New Works 143 143 0 0 143 143 0 0 0 0 143 0

WORKS IN PROGRESS

Sustainable Planning

ACT Light Rail Master Plan (Feasibility) 1,400 1,400 935 935 400 465 0 0 11 11 1,400 946            

City Plan Implementation 150 150 0 0 150 150 0 29 0 29 150 29              

Continuation of Urban Infill Program (Feasibility) 930 764 680 680 75 84 8 0 0 8 764 688            

East Lake — Planning and Design Framework Implementation (Feasibility) 250 250 99 99 147 151 7 11 0 18 250 117            

East Lake Sustainable Urban Renewal 1,720 1,720 1,718 1,718 0 2 0 0 0 0 1,720 1,718         

Greenfields Planning for Affordable Housing (Feasibility) 350 350 101 101 250 249 2 3 3 8 350 109            

Infill Development Infrastructure Studies (Feasibility) 1,500 1,500 1,142 1,142 310 358 0 0 0 0 1,500 1,142

Molonglo Stage 2 – Suburbs 3 and 4 Environmental Impact Statement and 

Clearances (Feasibility)

750 250 142 142 0 108 0 0 0 0 250 142

Molonglo Valley — Finalisation of Stage 2 and Commencement of Stage 3 

Planning (Feasibility)

1,570 1,570 1,165 1,165 300 405 82 0 0 82 1,570 1,247

Urban Development Sequence for Affordable Housing (Feasibility) 1,400 1,400 1,216 1,216 200 184 0 11 0 11 1,400 1,227

Urban Renewal Program

Inner North Stormwater Reticulation Network 7,500 7,500 7,500 7,500 72 0 0 0 0 0 7,500 7,500

Sub-Total 17,520 16,854 14,698 14,698 1,904 2,156 99 54 14 167 16,854 14,865

2014-15 Capital Upgrades Program

Continued upgrades to heritage areas including tracks signage updates 

and apps 138 138 84 84 0 54 0 0 0 0 0 0

Sub-Total 138 138 84 84 0 54 0 0 0 0 0 0

Total Works in Progress 17,658 16,992 14,782 14,782 1,904 2,210 99 54 14 167 16,854 14,865

TOTAL CAPITAL WORKS PROGRAM 17,801 17,135 14,782 14,782 2,047 2,353 99 54 14 167                 16,997      14,865      

ENVIRONMENT AND PLANNING DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

     FOR THE PERIOD ENDING 30/09/2015
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NEW CAPITAL WORKS

Health

Canberra Hospital – More beds 2,475 2,475 0 0 990 990 0 0 0 0 990 0

Sterilising Services – Relocation and upgrade 17,290 17,290 0 0 99 99 0 9 4 13 99 13

3,079 3,079 0 0 3,079 3,079 0 0 0 0 3,079 0

5,627 5,627 0 0 3,242 3,242 0 0 0 0 3,242 0

3,722 3,722 0 0 1,839 1,839 0 0 0 0 1,839 0

Territorial

Calvary Public Hospital – Expanded hospital services

Calvary Public Hospital – Operating theatre upgrade

Calvary Public Hospital – Upgrade of medical imaging equipment 
University of Canberra Public Hospital – Car park 0 0 0 0 0 0 0 0 0 0 0 0

Sub-Total 32,193 32,193 0 0 9,249 9,249 0 9 4 13 9,249 13

2015-16 Capital Upgrades Program

ACT Health

Building upgrades 2,180 2,180 0 0 2,180 2,180 5 30 23 58 2,180 58

Electrical, fire and safety upgrades 938 938 0 0 938 938 0 3 0 3 938 3

Mechanical and services infrastructure 923 923 0 0 923 923 15 64 -54 25 923 25

80 80 0 0 80 80 0 0 0 0 80 0

140 140 0 0 140 140 0 0 0 0 140 0

463 463 0 0 463 463 0 0 0 0 463 0

Calvary Hospital

Chilled water system upgrade

Essential power and body protection compliance upgrade 
Ward upgrades

Xavier Building upgrades 120 120 0 0 120 120 0 0 7 7 120 7

Sub-Total 4,844 4,844 0 0 4,844 4,844 20 97 -24 94 4,844 94

Total New Works 37,037 37,037 0 0 14,093 14,093 20 107 -19 107 14,093 107

HEALTH DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015
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HEALTH DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

WORKS IN PROGRESS

ACT Health

Aboriginal Torres Strait Islander Residential Alcohol and Other Drug Rehabilitation 5,883 10,731 1,248 1,249 6,284 6,537 549 405 758 1,712 7,786 2,960

Calvary Public Hospital – Car park (Grant component) 2,208 2,208 431 1,935 273 1,777 109 958 271 1,338 3,712 1,769

Calvary Public Hospital – Car park 16,872 16,872 6,077 4,997 11,875 10,795 1,900 2,089 1,575 5,564 15,792 11,641

1,605 1,605 1,144 1,605 0 461 67 30 10 107 2,066 1,251

40,780 40,780 5,278 5,176 19,601 19,499 1,436 1,263 204 2,902 24,675 8,180

15,000 8,850 8,013 7,757 834 578 43 -6 9 45 8,335 8,058

25,700 17,790 8,908 8,641 7,857 7,590 202 317 438 958 16,231 9,866

20,367 20,367 6,204 5,772 10,365 10,457 77 440 822 1,339 16,229 7,543

51,344 51,344 51,235 51,129 0 3 43 -5 0 38 51,132 51,273

27,706 27,706 8,258 7,895 10,560 10,197 1,010 1,231 821 3,062 18,092 11,320

15,102 20,412 20,331 20,579 0 314 8 26 -2 32 20,893 20,363

63,800 58,040 57,130 56,998 950 818 -56 14 0 -43 57,816 57,087

43,491 43,491 1,941 953 31,404 30,416 -408 1,663 986 2,240 31,369 4,181

22,300 20,880 13,123 8,591 10,768 6,236 3,250 3,733 431 7,414 14,827 20,537

Calvary Public Hospital – Refurbishments for more beds (Grant component) 
Clinical Services and Inpatient Unit Design and Infrastructure Expansion 
Clinical Services Redevelopment – Phase 2 

Clinical Services Redevelopment – Phase 3

Continuity of Health Services Plan – Essential Infrastructure

Enhanced Community Health Centre – Belconnen 

Health Infrastructure Program – Project management continuation 
Integrated Cancer Centre – Phase 2

Provision for Project Definition Planning 

Secure Mental Health Unit

Staging and Decanting – Moving To Our Future

Staging, Decanting and Continuity of Services 19,430 18,430 16,882 16,111 2,191 1,420 -20 6 -1 -15 17,531 16,867

5,640 5,640 66 134 3,320 3,388 0 96 52 148 3,522 214

21,241 21,241 0 0 14,941 14,941 0 0 2,972 2,972 14,941 2,972

3,022 3,022 151 2,400 622 2,871 10 0 7 17 5,271 168

14,000 14,000 13,871 13,521 0 -249 32 -37 0 -5 13,272 13,866

Territorial

The Canberra Hospital – Essential infrastructure and engineering works 
The Canberra Hospital Redevelopment

The Canberra Hospital Redevelopment (Grant component) 
Tuggeranong Health Centre – Stage 2 

University of Canberra Public Hospital (Design) 8,252 8,252 614 260 7,979 7,625 153 44 399 596 7,885 1,210

Sub-Total 423,743 411,661 220,905 215,704 139,824 135,674 8,407 12,268 9,748 30,423 87,461 251,328
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HEALTH DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

-5,201

Prior Year Upgrades

Building Upgrades 710 710 341 213 0 369 0 0 112 112 582 453

Electrical/Fire/Safety Upgrades 700 700 312 187 0 388 0 2 138 141 575 453

Mechanical System Upgrades 715 715 196 172 0 519 36 81 133 250 691 446

Patient and Medical Facility Upgrades 692 692 455 692 0 237 50 55 22 126 929 581

Upgrade of Medical and Administrative Offices 530 530 79 530 0 451 198 73 68 340 981 419

Workplace Improvements 595 595 230 595 0 365 128 125 57 310 960 540

Building Upgrades 705 705 457 687 0 230 5 -73 -2 -70 917 387

Electrical/Fire/Safety Upgrades 570 570 548 315 0 -233 0 0 0 0 82 548

Heating, Ventilation and Air Conditioning Systems Upgrades 375 375 257 366 0 109 0 0 18 18 475 275

Medical Facilities Upgrades 660 660 384 533 0 149 0 0 0 0 682 384

Facilities Improvements to Laboratory and Outpatients Area 890 890 389 883 0 494 3 -1 5 7 1,377 396

Upgrade of Medical and Administrative Offices 646 646 438 641 0 203 0 0 5 5 844 443

Building Upgrades to address Condition Report findings including Works to 

Bathrooms, Plumbing and Other Works 580 580 545 576 0 31 3 0 0 3 607 548

0

Prior Year Calvary Upgrades 0

Fire Safety System Upgrade 200 200 174 200 0 26 0 0 0 0 226 174

Sub-Total 8,568 8,568 4,805 6,590 0 3,338 423 264 557 1,243 9,928 6,048

Total Works in Progress 432,311 420,229 225,710 222,294 139,824 139,012 8,830 12,531 10,305 31,666 97,389 257,376

TOTAL CAPITAL WORKS PROGRAM 469,348 457,266 225,710 222,294 153,917 153,105 8,850 12,638 10,285 31,773 111,482 257,483
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Original 

Project 

Value 

($'000)

Revised 

Project 
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($'000)
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($'000)
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($'000)

Actual 

July

($'000)
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 Actual 
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($'000)
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('$000)
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Date ($'000)

Total Exp to 

Date ($'000)

WORKS IN PROGRESS

Disability Dual Occupancy Housing 2,948 2,948 988 410 1,817 1,382 165 161 0 326 2,370 1,314

Expansion of Public Housing Energy Efficiency 10,000 10,000 8,000 8,000 2,000 2,000 36 67 60 163 10,000 8,163

Expansion of Social Housing – Stage 2 5,000 5,000 2,649 2,861 2,134 2,465 6 229 702 937 5,114 3,586

Housing for Older People in the Aboriginal and Torres Strait Islander Community (Design) 75 75 39 75 0 36 0 24 3 27 75 66

Security Improvement Program for Elderly Public Housing Tenants 1,500 1,500 882 820 500 538 57 16 0 73 1,420 955

Sub-Total 19,523 19,523 12,558 12,166 6,451 6,421 264 497 765 1,526 18,979 14,084

Total Works in Progress 19,523 19,523 12,558 12,166 6,451 6,421 264 497 765 1,526 18,979 14,084

TOTAL CAPITAL WORKS PROGRAM 19,523 19,523 12,558 12,166 6,451 6,421 264 497 765 1,526 18,979 14,084

HOUSING ACT 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015



Project

Original 

Project 

Value 

($'000)

Revised 

Project 

Value 

($'000)

Prior Year 

Expenditure 

($'000)

Prior Year 

Financing 

($'000)

2015-16 

Budgeted 

Financing 

($'000)

2015-16 
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Expenditure 

($'000)
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($'000)

Actual  
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($'000)

 Actual 

Sept

($'000)

YTD 

Expenditure 

('$000)

Total 

Financing 

to Date 

($'000)

Total Exp 

to Date 

($'000)

NEW CAPITAL WORKS

ACT Court Facilities Early Works Package 14,196 14,196 0 0 12,712 12,712 0 0 0 0 12,712 0

Strengthening Emergency Services – Greenway Ambulance Station 1,253 1,253 0 0 1,253 1,253 0 0 0 0 1,253 0

Victims of Crime Financial Assistance Scheme Reforms 136 136 0 0 135 135 0 0 0 0 135 0

Strengthening Emergency Services – Upgrade of facilities 74 74 0 0 74 74 0 0 0 0 74 0

Sub-Total 15,659 15,659 0 0 14,174.00 14,174 0 0 0 0 14,174 0

2015-16 Capital Upgrades Program

2015-16 JACS Directorate CUP Funding 1,111 1,111 0 0 1,111 1,111 0 25 15 39 1,111 39

2015-16 ESA CUP Funding 320 320 0 0 320 320 0 0 2 2 320 2

2015-16 Territorial Capital Upgrades Program

ACT Policing Facilities and Security Upgrades 252 252 0 0 252 252 0 0 0 0 252 0

Sub-Total 1,683 1,683 0 0 1,683 1,683 0 25 16 41 1,683 41

Total New Works 17,342 17,342 0 0 15,857 15,857 0 25 16 41 15,857 41

WORKS IN PROGRESS

Alexander Maconochie Centre – Additional facilities 54,090 54,090 21,624 18,558 31,107 32,466 -142 4,653 3,614 8,125 54,090 29,749

Emergency Services Agency Station Upgrade and Relocation – Aranda 

station

18,864 18,864 2,885 2,113 15,914 15,848 -254 366 1,087 1,199 18,733 4,084

Gungahlin Joint Emergency Services Centre – Future use study 450 450 170 180 270 280 0 0 41 41 450 211

ESA – Station Relocation and Upgrade – Phase 2 Due Diligence 1,650 2,690 1,445 1,370 1,130 1,245 -22 0 3 -19 2,690 1,426

ESA Station Upgrade and Relocation – South Tuggeranong Station 17,360 14,860 11,572 11,318 0 3,288 -89 2 0 -88 14,860 11,484

New ACT Law Courts Facilities 0 5,646 2,974 2,491 2,096 2,334 155 131 82 368 5,308 3,342

Sub-Total 92,414 96,600 40,670 36,030 50,517 55,461 -353 5,151 4,827 9,625 96,131 50,295

2014-15 Capital Upgrades Program

Courts, Corrections and Office Accommodation Upgrades 798 798 670 680 0 127 8 3 0 11 797 682

Sub-Total 798 798 670 680 0 127 8 3 0 11 797 682

Total Works in Progress 93,212 97,398 41,340 36,710 50,517 55,588 -344 5,154 4,827 9,637 96,928 50,977

-4,630

TOTAL CAPITAL WORKS PROGRAM 110,554 114,740 41,340 36,710 66,374 71,445 -344 5,179 4,843 9,678 112,785 51,018

-4,630

JUSTICE AND COMMUNITY SAFETY DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

           FOR THE PERIOD ENDING 30/09/2015
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Original 
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Project 

Value 

($'000)
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($'000)
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($'000)

Actual 

July
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Expenditure 

('$000)

Total 
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to Date 

($'000)

Total Exp 

to Date 

($'000)

NEW WORKS

2015-16 Capital Upgrades Program

Carpet replacement 320 320 0 0 320 320 0 0 0 0 320 0

Painting program 139 139 0 0 139 139 0 0 0 0 139 0

Upgrade of electrical switchboards 80 80 0 0 80 80 41 6 0 47 80 47

Upgrade of air curtains - members' and public entrance 25 25 0 0 25 25 0 0 0 0 25 0

  144 144 0 0 144 144 0 0 0 0 144 0

Sub-Total New Works 708 708 0 0 708 708 41 6 0 47 708 47

WORKS IN PROGRESS

Expansion of the Legislative Assembly Building 

Accommodation — Expansion of the Assembly 5,317 5,152 169 169 4,214 4,118 0 0 9 9 4,287 178

Accommodation — Staff Relocation 1,546 1,529 16 16 1,497 1,530 21 5 193 219 1,546 235

Sub-Total WIPs 6,863 6,681 185 185 5,711 5,648 21 5 202 228 5,833 413

TOTAL CAPITAL WORKS PROGRAM 7,571 7,389 185 185 6,419 6,356 62 11 202 275 6,541 460

                 FOR THE PERIOD ENDING 30/09/2015

OFFICE OF LEGISLATIVE ASSEMBLY 2015-16 CAPITAL WORKS PROGRAM



Outstanding issues to be verified/settled:  Constitution Avenue, R2R, Majura Parkway

Project

Original 

Project 

Value 

($'000)

Revised 

Project Value 

($'000)

Prior Year 

Expenditure 

($'000)

Prior Year 

Financing 

($'000)

2015-16 

Budgeted 

Financing 

($'000)

2015-16 

Estimated 

Expenditure 

($'000)

Actual 

July

($'000)

Actual  

August

($'000)

 Actual 

Sept

($'000)

YTD 

Expenditure 

('$000)

Total 

Financing to 

Date ($'000)

Total Exp to 

Date ($'000)

NEW CAPITAL WORKS

31,185 31,185 0 0 9,900 9,900 0 59 3 61 9,900 61

1,000 1,000 0 0 500 500 0 0 0 0 500 0

24,602 24,602 0 0 4,950 4,950 0 130 209 339 4,950 339

700 700 0 0 700 700 0 3 5 8 700 8

250 250 0 0 250 250 0 7 23 30 250 30

0 0 0 0 0 0 0 0 0 0 0 0

100 100 0 0 100 100 0 0 0 0 100 0

900 900 0 0 0 0 0 0 0 0 0 0

100 100 0 0 100 100 0 0 0 0 100 0

Roads ACT

Better Roads for Gungahlin – Gundaroo Drive 

duplication – Stage 1

Better Roads for Gungahlin – Horse Park Drive 

duplication – GPO

Better Roads for Tuggeranong – Ashley Drive 

duplication – Stage 2

Bridge Strengthening on Commercial Routes Chifley 

– Hindmarsh Drive, Launceston Street and 

Eggleston Crescent intersection – GPO Constitution 

Ave to Vernon Circle

Dunlop – Lance Hill Avenue and Ginninderra Drive 

intersection augmentation – GPO

Pialligo and Airport Road Network – GPO

Spence – Kuringa Drive and Owen Dixon Drive 

intersection augmentation – GPO

Weetangera –  Belconnen Way and Springvale Drive 

intersection augmentation – GPO 170 170 0 0 170 170 0 0 0 0 170 0

Sub-Total 59,007 59,007 0 0 16,670 16,670 0 198 240 438 16,670 438

Parks, Conservation and Land

Enhancing the Protection of Endangered Species and 

Habitat 6,090 6,090 0 0 1,339 1,339 0 11 12 23 1,339 23

Sub-Total 6,090 6,090 0 0 1,339 1,339 0 11 12 23 1,339 23

20,911 20,911 0 0 6,229 6,229 0 38 41 78 6,229 78

ACT NoWaste

Essential Waste Management Infrastructure 

Improved Waste Resource Recovery – GPO 2,805 2,805 0 0 1,975 1,975 0 1 63 63 1,975 63

Sub-Total 23,716 23,716 0 0 8,204 8,204 0 38 103 141 8,204 141

TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015



Outstanding issues to be verified/settled:  Constitution Avenue, R2R, Majura Parkway
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Original 
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Project Value 
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Financing 

($'000)
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 Actual 
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Date ($'000)

Total Exp to 

Date ($'000)

TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

1,500 1,500 0 0 1,500 1,500 0 3 10 13 1500 13

600 600 0 0 600 600 0 1 433 434 600 434

100 100 0 0 100 100 0 0 0 0 100 0

860 860 0 0 80 80 0 2 1 3 80 3

500 500 0 0 250 250 0 1 2 3 250 3

50 50 0 0 50 50 0 0 0 0 50 0

150 150 0 0 150 150 0 0 0 0 150 0

200 200 0 0 200 200 0 0 0 0 200 0

230 230 0 0 50 50 0 0 1 1 50 1

419 419 0 0 419 419 0 1 1 2 419 2

100 100 0 0 100 100 0 0 0 0 100 0

430 430 0 0 430 430 0 1 6 7 430 7

Urban Renewal Program

Urban Renewal Program – Acton – Sullivans Creek 

cycle path upgrades

Urban Renewal Program – Barton – Bowen Park cycle 

path

Urban Renewal Program – Belconnen Town Centre 

improved cycling connections – GPO

Urban Renewal Program – Erindale Group Centre – 

Gartside Street (south) development – Stage 1 
Urban Renewal Program – Tuggeranong Valley and 

Kaleen age friendly facilities

Urban Renewal Program – Kambah Group Centre – 

Public domain improvements – Stage 1

Urban Renewal Program – Kingston Group Centre – 

Pedestrian and cycling accessibility improvements – 

Stage 1 

Urban Renewal Program – Molonglo to the city 

highway 

Urban Renewal Program – Oaks Estate river corridor 

heritage walk improvements – Stage 1

Urban Renewal Program – Phillip trade service area 

parking management

Urban Renewal Program – Tuggeranong Town Centre 

improved cycling connections – GPO

Urban Renewal Program – Tuggeranong – Anketell 

Street (north) upgrade – Stage 1

Urban Renewal Program – West Belconnen to the 

City improved cycling connections – GPO 100 100 0 0 100 100 0 0 0 0 100 0



Outstanding issues to be verified/settled:  Constitution Avenue, R2R, Majura Parkway
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

860 860 0 0 80 80 0 2 1 3 80 3

532 532 0 0 532 532 0 1 11 12 532 12

250 250 0 0 250 250 0 0 0 0 250 0

Urban Renewal Program – Weston Group Centre – 

Brierly Street and Trenerry Square upgrades

Urban Renewal Program – Woden – Canberra 

Hospital connections

Urban Renewal Program – Woden Town Centre cycle 

and pedestrian network improvements – GPO Urban 

Renewal Program – Playground repairs 200 200 0 0 200 200 0 0 0 0 200 0

Sub-Total 7,081 7,081 0 0 5,091 5,091 0 12 466 478 5,091 478

31,304

2015-16 Capital Upgrades Program

Road Safety Measures and Rehabilitation

Bridge strengthening 200 200 0 0 200 200 0 8 19 27 200 27

Traffic signal control box upgrades 200 200 0 0 200 200 0 0 99 99 200 99

Armour cable upgrade 600 600 0 0 600 600 0 25 4 29 600 29

Public transport infrastructure upgrades (including 

DDA bus stop upgrades) 2,600 2,600 0 0 2,600 2,600 196 286 130 611 2,600 611

Road barrier improvement upgrades 300 300 0 0 300 300 0 13 0 13 300 13

Road safety measures 700 700 0 0 700 700 0 29 47 76 700 76

Public car park improvements 200 200 0 0 200 200 0 8 5 13 200 13

0

Water Resources/Stormwater Improvements 0

Stormwater improvement program 1,000 1,000 0 0 1,000 1,000 98 68 13 179 1,000 179

Improvement of pollution control measures at gross 

pollutant traps 250 250 0 0 250 250 24 -14 1 11 250 11

0

National Highway Upgrade Program 0

Federal Highway truck inspection lay-bys 800 800 0 0 800 800 0 33 3 36 800 36

Truck lay‑bys — Federal initiative 3,200 3,200 0 0 3,200 3,200 0 135 9 143 3,200 143

0

Sustainable Transport Initiatives 0 0

Footpath and cycling improvements 2,000 2,000 0 0 2,000 2,000 99 220 22 340 2,000 340

0



Outstanding issues to be verified/settled:  Constitution Avenue, R2R, Majura Parkway
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

Neighbourhood Improvements 0

Traffic management at schools 200 200 0 0 200 200 0 8 1 9 200 9

Safety improvements lighting 1,200 1,200 0 0 1,200 1,200 0 18 17 35 1,200 35

Residential street improvements 400 400 0 0 400 400 99 -77 1 23 400 23

0

Yarralumla Nursery 0

Refurbishment of Yarralumla Nursery 850 850 0 0 850 850 0 36 2 38 850 38

ACT NoWaste 0

Safety infrastructure upgrades at Mitchell Resource 

Management Centre (RMC) 300 300 0 0 300 300 11 16 11 38 300 38

Upgrade water management systems at West 

Belconnen RMC 70 70 0 0 70 70 0 0 0 0 70 0

Improvements to control contamination and illegal 

dumping at Recycling Drop Off Centres 200 200 0 0 200 200 0 17 1 18 200 18

Upgrades to road infrastructure at RMC 770 770 0 0 770 770 9 32 3 44 770 44

Alderson Place Hume roller door upgrade 80 80 0 0 80 80 0 3 1 4 80 4

Separation of leachate at Mugga Lane Resource 

Management Centre (MLRMC) 90 90 0 0 90 90 0 8 -4 4 90 4

Upgrade oil recycling facilities at MLRMC 130 130 0 0 130 130 0 5 1 6 130 6

0

Open Space Improvement 0
Upgrade water facilities at the veterinary laboratory, 

Athllon depot 52 52 0 0 52 52 0 0 0 0 52 0

Upgrade fencing and other infrastructure at 

Government horse paddocks and agistment lands 279 279 0 0 279 279 0 1 0 1 279 1

Birrigai – Hall floor upgrade 87 87 0 0 87 87 0 0 0 0 87 0

Isaacs Ridge mountain bike trail network upgrade 185 185 0 0 185 185 0 6 10 16 185 16

Fitness equipment upgrade 120 120 0 0 120 120 1 5 6 12 120 12

Irrigation upgrade to Black Mountain Peninsula 457 457 0 0 457 457 2 20 6 28 457 28

Lower Cotter Catchment 50 50 0 0 50 50 0 0 0 0 50 0



Outstanding issues to be verified/settled:  Constitution Avenue, R2R, Majura Parkway
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Project 
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($'000)

Revised 

Project Value 

($'000)

Prior Year 

Expenditure 

($'000)

Prior Year 

Financing 
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

Upgrade of open space street furniture 290 290 0 0 290 290 0 12 13 25 290 25

Point Hut Flying Fox replacement 300 300 0 0 300 300 2 13 10 25 300 25

Public toilet upgrades 300 300 0 0 300 300 0 12 9 21 300 21

Shopping centre upgrades – Minor works 300 300 0 0 300 300 0 13 17 30 300 30

Bunda Street improvements 200 200 0 0 200 200 140 9 52 200 200 200

Bike rack upgrades 50 50 0 0 50 50 0 0 0 0 50 0

Drinking fountains 100 100 0 0 100 100 0 4 6 10 100 10

0

Public Libraries 0

Library interior upgrades 280 280 0 0 280 280 0 1 0 1 280 1

0

National Arboretum Canberra 0

Safety and amenity improvements at Arboretum – 

Pod playground 216 216 0 0 216 216 0 9 11 20 216 20

Upgrade of Arboretum demountable buildings to 

meet Building Code standards 158 158 0 0 158 158 0 7 15 22 158 22

Circuit Trail at National Arboretum 100 100 0 0 100 100 0 4 6 10 100 10

0

ACTION 0

ACTION – Bus major component overhauls including 

driver and passenger seat refurbishment 909 909 0 0 909 909 0 0 2 2 909 2

ACTION – Tuggeranong and Belconnen depot and 

workshop site and tool upgrades 750 750 0 0 750 750 0 0 33 33 750 33

ACTION – Bike rack upgrades 110 110 0 0 110 110 0 0 0 0 110 0

0

Property Improvements 0
OHS and marketing improvements for Macarthur 

House 75 75 0 0 75 75 0 0 0 0 75 0

Sub-Total 21,708 21,708 0 0 21,708 21,708 681 991 581 2,253 21,708 2,253

Total New Works 117,602 117,602 0 0 53,012 53,012 681 1,250 1,401 3,332 53,012 3,332



Outstanding issues to be verified/settled:  Constitution Avenue, R2R, Majura Parkway
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

WORKS IN PROGRESS

Roads ACT

Ashley Drive – Stage 2 (Design) 1,575 1,575 1,575 1,558 0 -17 0 0 0 0 1,558 1,575

Bridge Strengthening on Commercial Routes 1,600 1,600 527 390 900 1,073 52 667 -275 444 1,600 971

Bridge Strengthening on Commercial Routes – Barry 

Drive 479 957 565 565 0 196 197 -12 12 197 761 762

Civic to Gungahlin Corridor Improvements 20,000 20,000 2,714 2,428 16,000 17,287 -59 159 311 411 20,000 3,125

Constitution Avenue 42,000 42,000 23,285 20,138 16,000 19,799 1,970 2,952 2,111 7,033 43,084 30,318

Kingston – Wentworth Avenue Pavement 

Rehabilitation Stage 2 (Design) 200 200 218 181 0 -18 -37 24 -4 -17 200 201

Majura Off Road Shared Path 0 10,000 8,128 8,128 4,400 1,872 0 4 0 4 10,000 8,132

R2R Federal Forward Year Funding 33,121 33,121 8,132 8,132 -3,900 -8,990 0 30 97 127 -858 8,259

ACT Travel Time Information 700 1,000 14 14 0 686 0 0 0 0 700 14

Transport for Canberra – Canberra Avenue Bus 

Priority Measures 8,200 8,200 8,201 8,195 0 -1 0 0 0 0 8,200 8,201

Transport for Canberra – City Path Lighting 400 400 266 266 0 134 1 122 11 134 400 400

Transport for Canberra – Majura Parkway 278,500 278,500 246,227 239,130 18,420 32,274 953 3,840 9,609 14,402 278,500 260,628

Transport for Canberra – Upgrading Erindale Bus 

Station 900 900 674 216 600 226 -395 12 106 -277 900 397

Weston Creek – Group Centre Parking (Design) 48 48 50 50 0 0 0 0 0 0 50 50

Weston Creek Group Centre Parking 500 500 339 339 0 161 88 26 46 160 500 499
William Slim/Barton Highway Roundabout 

Signalisation 10,000 10,000 247 235 7,500 7,753 27 12 0 39 8,000 286

Sub-Total 398,223 409,001 301,161 289,965 59,920 72,434 2,797 7,836 12,023 22,656 373,595 323,817



Outstanding issues to be verified/settled:  Constitution Avenue, R2R, Majura Parkway
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

-11,196

3,300 3,220 3,202 3,179 0 18 0 0 0 0 3,220 3,202

872 872 120 120 478 471 0 0 31 31 591 151

462 462 45 45 211 211 0 4 0 4 256 49

2,341 2,341 2,296 2,183 50 45 0 35 3 38 2,341 2,334

3,520 3,520 700 669 922 1,021 -13 14 67 68 1,721 768

1,484 1,484 127 127 1,141 1,357 17 11 26 54 1,484 181

Parks Conservation and Land

Centenary Trail

Environmental Offsets – Lawson South 
Environmental Offsets – Gungahlin (EPIC) 
Jerrabomberra Wetlands Infrastructure 

Improvements

Molonglo Valley – Implementation of Commitments 

in the NES Plan – Stage 2

National Arboretum Canberra – Event Terrace and 

Precinct Facilities

National Arboretum Canberra – Water Security 3,580 3,580 3,205 3,205 400 376 15 1 6 22 3,580 3,227

Official Opening 2013 – National Arboretum Canberra 22,620 27,776 27,573 27,554 0 204 0 0 75 75 27,776 27,648

Red Hill Nature Reserve Remediation (Finalisation of 

Design) 135 135 7 7 135 128 0 0 0 0 135 7

Red Hill Nature Reserve Remediation (Design) 180 180 64 64 0 116 0 0 0 0 180 64

Shopping Centre Upgrade Program – Red Hill and 

Lyons 8,000 8,000 7,448 7,448 344 687 42 132 30 203 8,135 7,651

Strategic Bushfire Management Plan 2,744 2,744 1,790 1784 1,244 954 0 0 0 0 2,744 1,790

Town and District Park Upgrades 6,000 6,150 5,674 5,671 0 477 5 50 321 376 6,150 6,049

Sub-Total 55,238 60,464 52,250 52,056 4,925 6,064 66 246 528 871 58,313 53,120

ACTION

ACTION – Replace Underground Storage Tanks 6,536 6,536 522 522 5,736 6,014 3 23 22 48 6,536 570

Sub-Total        6,536 6,536 522 522             5,736 6,014 3 23 22 48 6,536 570 
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

ACT NoWaste

Mugga 2 Quarry – Remediation 2,939 2,939 350 347 2,724 2,589 2 0 0 2 2,939 352

Mugga Lane – Land Fill Extension – Stage 5 19,850 19,850 17,807 17,697 1,508 2,043 52 337 987 1,376 19,850 19,183

Mugga Lane – Rehabilitation of Old Landfill Cells 3,100 3,100 1,880 1,849 1,283 1,220 3 3 0 6 3,100 1,886

Mugga Lane – Replace Asbestos Disposal Site 1,223 1,223 330 330 1,023 893 131 60 0 191 1,223 521

Mugga Lane – Replace Damaged Septic System 764 764 63 60 665 701 17 3 10 30 764 93
West Belconnen Resource Management Centre 

Rehabilitation of Landfill Cells 2,550 1,705 1,417 1,417 288 288 1 13 9 23 1,705 1,440

Sub-Total 30,426 29,581 21,847 21,700 7,491 7,734 206 416 19 1,629 29,581 23,476

Urban Improvement Program

Local Shopping Centre Upgrades Program 2,000 2,000 133 109 1,818 1,867 18 50 8 76 2,000 209

Molonglo Riverside Park – Stage 1 4,500 4,500 3,403 3,253 955 1,097 -15 0 23 8 4,500 3,411

Playground Safety Program 500 500 422 421 80 78 17 4 4 25 500 447

Transport for Canberra – Bus Stop Upgrades to 

Disability Standards – Stage 2 4,500 4,500 4,503 3,986 0 -3 -3 4 -23 -22 4,500 4,481

Transport for Canberra – Erindale Bus Station 

(Design) 350 350 350 350 0 0 0 0 0 0 350 350
Transport for Canberra – Walking and Cycling 

Infrastructure – Stage 4 2,500 2,500 2,311 2,245 500 189 -1 191 -1 189 2,500 2,500

Sub-Total 14,350 14,350 11,122 10,364 3,353 3,229 16 249 10 275 14,350 11,397

-758

Prior Year Capital Upgrades

Sustainable Transport Initiatives 

Footpath and Cycling Improvements 2,333 2,333 2,330 2,324 0 3 3 -1 0 2 2,333 2,332

Public Transport Infrastructure 1,500 1,500 1,399 1,399 0 101 101 0 0 101 1,500 1,500
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TERRITORY AND MUNICIPAL SERVICES DIRECTORATE 2015-16 CAPITAL WORKS PROGRAM

FOR THE PERIOD ENDING 30/09/2015

Residential Street Improvements 

Infill Lighting in Neighbourhood Developments 

including Pathway Lighting 250 250 173 135 0 77 0 25 52 77 250 250

Residential Street Improvements 625 625 564 463 0 61 61 0 5 66 625 630

Road Safety Measures and Rehabilitation

Armour Cable Upgrade 1,000 1,000 627 512 0 373 -100 127 372 399 1,000 1,026

Road Batter Slope Improvements 300 300 295 95 0 5 77 -31 -25 21 300 316

Road Safety Measures 735 735 572 362 0 163 128 0 21 149 735 721

ACT NoWaste

MLRMC –  Mugga Fire Fighting Utilities Upgrade 1,164 1,164 1,164 897 0 0 0 0 1 1 1,164 1,165

Recycling Drop Off Centre Upgrades 320 320 321 308 0 -1 -6 0 6 0 320 321

Open Space Improvements

Improve Security, Worker Safety and Efficiency at 

Maintenance Depots 340 340 302 242 0 38 33 0 0 33 340 335

Macerator at DAS 300 390 307 307 0 83 0 81 0 81 390 388

Majura Pines Recreational Activities 270 270 270 275 0 0 0 0 0 0 270 270

Open space furniture and asset protection including 

bollards, seats and signs. 300 300 291 274 0 9 4 5 0 9 300 300

Skate Park Upgrades 300 257 249 235 0 8 8 0 0 8 257 257

Public Libraries

Upgrade CCTV Cameras and Refit of Computer 

Stations 230 140 139 134 0 1 -5 5 0 0 140 139

National Arboretum Canberra

Arboretum Minor works 784 784 648 611 0 136 77 56 4 137 784 785

Sub-Total 10,751 10,708 9,651 8,573 0 1,057 381 267 435 1,083 10,708 10,734

Total Works in Progress 515,524 530,640 396,552 383,180 81,425 96,531 3,469 9,037 13,037 26,561 493,083 423,113

-13,372

TOTAL CAPITAL WORKS PROGRAM 633,126 648,242 396,552 383,180 134,437 149,543 4,150 10,287 14,438 29,893 546,095 426,445
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